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1 Note:  Gavi requirements of $122.2 million are not included in this slide 



• MTR update 

• Financial Scenarios for the Polio Eradication and 
Endgame Strategy 
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Topics 
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Midterm Review:  Recommendations 
and Next Steps 
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1. Review the purpose, timeline and deliverable of the mid-term review. 

 

2. Present recommendations of the review. 

 

3. Gain stakeholder input and perspectives. 

 

 

 

Objectives for today 



• Only one serotype of WPV remains, no WPV3 reported since Nov 2012 

• Polio-free certification of SEARO in Mar 2014 with India interruption of the 
virus 

• End of all WPV outbreaks (Horn of Africa, Central Africa and Middle East)  

• Historic progress in Africa: 10 months polio-free 

• Successful use of IPV in campaigns in critical geographies such as 
Afghanistan, Kenya, Cameroon, Nigeria and Pakistan. 

• Documentation of “Legacy in Action” with rapid response to Ebola 
outbreak in Nigeria 

• Declaration of Public Health Emergency of International Concern (PHEIC) 
and Temporary Recommendations under the International Health 
Regulations (IHR) issued 
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Progress to date 
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Last 6 months 
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• Objectives: 

1. To provide a comprehensive review of progress  

2. To recommend appropriate changes to the goals, strategies, activities, timeline and financial 
implications based on the review. 

3. To align stakeholders and donors around a shared set of lessons learned, risks and priorities that 
will impact the remainder of the eradication effort.  

 

In-Scope 
1. Progress, gaps and recommendations 

tied to the four objectives of the plan 
2. Understand lessons learned and drivers 

of performance  
3. Cross-cutting advocacy 
4. Financial scenario planning 

Out-of-Scope 
1. Management, governance and 

organization review 
2. Evaluation of partner performance 
3. Process evaluation 
4. Revising the monitoring framework and 

the validity of the indicators  
5. Refresh of cost savings (value for 

money) or impact analysis 
6. Adjustments to country plans will be 

done after recommendations are 
reviewed and adopted 

Midterm review objectives and scope 

1 Review purpose, timeline and deliverable  
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MTR Principles and Methodology 

• Principles: 

• Transparency and collaboration. 

• Strategic review NOT examination of details. 

• Outside of endemics, level of review will be regional.   

• Guided by original Strategic Plan and revised monitoring framework.  

• Will examine trend since 2013, as well as moment-in-time performance. 

1 Review purpose, timeline and deliverable  

• Review existing 

sources and 

materials

• Develop initial 

assessment

• Capture lessons 

learned and risks

• Conduct 

workshops  

and additional 

interviews

• Gather input 

from key 

stakeholders 

including 

donors

• Develop initial 

draft report

• Review report 

findings with 

Strategy 

Committee

• Revise report 

with input from 

key stakeholder 

groups

• Develop final 

report

• Gather final input

• Share report with 

the SC and POB 

members

• Publish final 

report

Initial Assessment Gather Input Draft report Finalize report

We are here



2 Present recommendations 

Activities for interruption 
(top priority)

Enabling 
activities

Polio Eradication Endgame 
Strategic Plan (PEESP)

Activities for 
OPV withdrawal

MTR

Increase surveillance capacity and quality

2013 20152014 2016 2017 2018 2019

1

Objective 1:
Poliovirus 

Detection and 
Interruption

Wild virus interruption Outbreak responses (especially cVDPVs)

Improve SIA quality, 
with a focus on  missed 
children and intensified 
social mobilization

Increase global and national capacity for outbreak preparation & 
aggressive response to both cVDPV and WPV 
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Objective 2:
Strengthening 
Immunization 

Systems & OPV 
Withdrawal

Strengthen immunization systems
Address prerequisites for OPV2 cessation

Focus on tOPV to bOPV 
contingency planning

Complete IPV intro 
and OPV2 withdrawal

IPV and OPV in 
routine immunization

Strengthen collaboration and joint accountability between polio and 
broader RI community
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Objective 3:
Containment 

and 
Certification

Finalize long-term containment plans

Rapidly accelerate 
support for Global 
Action Plan (III) 
implementation

Complete containment and certification globally
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Objective 4:
Legacy Planning

Legacy Plan:
Consultation & Development

Legacy planning implementation

2020 onwards

Cross-cutting 
enablers

Strengthen management capacity & accountability

Increase data standardization, monitoring capacity, and analysis

Update resource mobilization and allocation strategy

Increase advocacy at sub-national levels & improve communication with external and internal stakeholders 

8

10

11

9

Prioritize strategic IPV 
use 

5

Post-eradication

Scenario 1 Scenario 2

Increase 
priority

Change 
focus

New
Eradication timeline  scenarios

Post-eradication activities not funded by GPEI

Scenarios 3 & 4
Surveillance
GPEI legacy activity to transition

Outbreak response
GPEI legacy activity to transition

IPV in routine immunization
GPEI legacy activity to transition

Containment
GPEI legacy activity to transition



Lessons, Risks and Recommendations (I/III)  

2 Present recommendations 

Risks Recommendations

1. Risk
Multiple sub-national surveillance gaps present 
risk for missed poliovirus cases that threaten 
achieving all the objectives of the PEESP.

2. Risk
Sub-optimal quality in many areas and lack of 
appropriate targeting, particularly in 
Afghanistan and Pakistan, reduce the SIA
effectiveness in stopping polio transmission. 

3. Risk
Incomplete follow-up to risk-reduction 
recommendations and lack of prompt and 
aggressive response have led to extended 
outbreaks of WPV and cVDPV. Multiple 
countries remain at high risk for outbreaks. 

7. Risk
Challenges to meet new GAPIII requirements 
imposed by sequential withdrawal of OPV 
threaten meeting criteria for the switch from 
tOPV to bOPV in 2016.

C1  Increase surveillance capacity and quality  
Example actions include rapid finalisation of the global surveillance plan, increased investment to 
implement recommendations from previous surveillance reviews ensuring sufficient qualified 
staff in high-risk areas, and full implementation of the ES expansion plan.

C2 Improve SIA quality with a focus on missed children and intensified social mobilisation
SIA strategies should be reoriented to focus on chronically missed children and other vulnerable 
subpopulations with targeted use of the most effective SIA strategies. The programme also 
needs to develop consensus criteria with countries for rational frequency, vaccine selection and 
scope of SIAs.

C3 Increase global and national capacity for outbreak preparation and aggressive response to 
cVDPV and WPV 
Future actions for endemic and high-risk countries include development of national rapid 
response plans, strengthening of accountability, identification and training of national rapid 
response teams and regular review of the SIA schedule along with intensified monitoring of SIA 
quality. For post-outbreak countries, follow-up is needed on implementation of risk–reduction 
recommendations.

C7 Rapidly accelerate support for GAPIII implementation
National government regulatory agencies and vaccine manufacturers must significantly 
accelerate their activities to meet the timelines in the revised Global Action Plan (GAPIII). Within 
the next six months, the GPEI, principally WHO, should assist by organising regional GAPIII 
implementation/certification workshops, developing specifications for containment certifications 
and training rosters of experts to carry out facility visits for verification of GAPIII compliance.

1

2

3
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ACTIVITIES FOR INTERRUPTION

Objective 1 Objective 2 Objective 3 Objective 3 Cross-cutting



Lessons, Risks and Recommendations (II/III)  

2 Present recommendations 

Risks Recommendations

5. Risk
Introduction of IPV in an unprecedented 
number of countries in a short time period is an 
ambitious goal that is extremely challenging 
and threatened by limited IPV supply. 

6. Risk
Planning around the OPV2 cessation timeframe 
continues to be challenging due to 
uncertainties of cVDPV2 eradication and in-
country preparation for switch implementation.

Prioritise strategic IPV use 
The Immunisation Management Group (IMG) and the Emergency Operations Management 
Group (EOMG) are working together to mitigate the impact of IPV shortage. Given this reality, 
the programme should review and update existing guidelines, provide clear decision-making 
criteria on when and how much IPV to use in campaigns, determine how many doses will be set 
aside to address new cVDPVs and ensure compliance with these decisions.

Focus on tOPV to bOPV contingency planning 
The IMG has initiated contingency planning for a worst case scenario of delaying the switch in 
the case of unsuccessful cVDPV2 eradication. In the next six months, the programme should 
accelerate and increase the breadth of its contingency planning in order to address any residual 
cVDPV2 risk and determine next steps for vulnerable countries that may not have introduced IPV 
due to supply constraints.

5
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ACTIVITIES FOR WITHDRAWAL

Objective 1 Objective 2 Objective 3 Objective 3 Cross-cutting



Lessons, Risks and Recommendations (III/III)  

2 Present recommendations 

Risks Recommendations

4. Risk
Lack of clarity on the role and contributions of 
GPEI in RI will continue to result in suboptimal 
deployment of polio assets, both financial and 
human, throughout the remainder of PEESP.

8. Risk
Lack of adequate management system for the 
selection, training, supervision and prompt 
payment of workers negatively affects 
programme credibility.

9. Risk
Lack of national and subnational commitment 
and ownership can undermine program impact.

10. Risk
Lack of standardized data, poorly conducted 
monitoring, and lack of thorough analysis or 
limited sharing of data.

11. Risk
Lack of coherent strategy, supportive data, and 
regular communication can adversely affect 
resource mobilisation.

Strengthen collaboration and joint accountability between polio and broader RI community
GPEI has so far set its own expectations for how it contributes to RI, often measured through the 
amount of polio worker time spent on non-polio activities. Greater clarity is needed from the 
GVAP partners regarding GPEI’s specific role in enhancing RI prior to eradication and the GVAP’s 
role in leveraging polio assets post-eradication.

Strengthen management capacity and accountability
The programme should strengthen performance management systems in endemic, outbreak and 
high-risk geographies. The programme should ensure sub-national ownership of the polio 
eradication activities especially for managing FLWs. Likewise, it should ensure strong training, 
supervision, and prompt payment is provided to FLWs.

Increase advocacy at sub-national levels and improve communication with external and 
internal stakeholders
The programme should develop and operationalise national and local advocacy plans that 
strengthen national commitment to polio eradication and allocation of domestic resources in 
endemic, outbreak and high-risk geographies.

Increase data standardisation, monitoring capacity and analysis
It needs to ensure robust global, national and sub-national level data analysis, wide spread 
sharing of results, and increased capacity at various levels to support real-time, data-informed 
decision making.

Update resource mobilisation and allocation strategy
It should fully implement POB commitment to transparency in use of resources and increased 
communication with donors to build trust in the programme and encourage donors to provide 
more flexibility and predictability in funding to respond to evolving needs.

4
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ENABLING ACTIVITIES

9

10

11

Objective 1 Objective 2 Objective 3 Objective 3 Cross-cutting



3 Get alignment 

Next steps 

A formal published report will be shared soon. 

 

The Strategy Committee with be meeting with the Management Groups to 
discuss implementation.  

 

The program will be monitoring the epidemiology in the coming months to help 
inform the selection of a financial scenario. 

 

The POB in-person September meeting will be used for us to align on a financial 
scenario. 
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Financial Scenarios for the Polio 
Eradication and Endgame Strategy  



In 2012 the Polio Eradication and Endgame Strategic Plan (PEESP) was developed and 
the cost to reach global certification by 2018 was estimated to be $5.5B. 

 

This spring the Strategy Committee has conducted an internal ‘Midterm review’ (MTR) 
on GPEI’s progress against the endgame plan, which will include an assessment of the 
total cost to reach global certification. 

 

Given that Pakistan and Afghanistan have not interrupted transmission as of 2014, as 
well as other escalating costs such as increased security costs, IPV costs, and surge costs 
a review of the cost to eradication is a necessary part of the MTR.  Additionally, coming 
from the MTR, recommendations will be considered and incremental, approved 
recommendations will be incorporated into the cost estimate for eradication. 

15 

Background: Midterm review driving refresh of 
original cost model to reach certification 
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Basic model approach 

Pre-interruption 

• SIA Calendar  

• TA, SocMob, 
Surveillance 

• Surge 

• IPV introduction 

• tOPV/bOPV switch 

• Outbreaks 

• Other FRR costs 

Post-interruption1 

• How long after 
interruption maintain 
pre-interruption 
intensity 

• Drop rate for factors 
to the left 

• When factors to left 
go to zero 

Ongoing post-global 
certification 

• Surveillance 

• Lab 

• IPV 

• Stockpile 

1  post-regional interruption 
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Shifting date of global certification requires us to shift thinking 
from 2013 – 20181 window to a total cost to certification 

Optimistic Intermediate (A) Intermediate (B) Pessimistic 

Nigeria interrupts: • 2014 • 2014 • 2014 • 2015 

Pak/Afg. interrupt: • 2015 • 2016 • 2017 • 2017 

All other assumptions: • Optimistic • Intermediate • Intermediate • Pessimistic 

     

Global interruption: • 2015 
 
 
• 2016 • 2017 • 2017 

Global certification: • 2018 • 2019 • 2020 • 2020 

Post-certification 
costs: 

• 2019-2025 • 2020-2026 • 2021-2027 • 2021-2027 

‘13 – 
cert. 

Post-
cert. 

$5.7B $0.8B 

‘13 – 
cert. 

Post-
cert. 

$7.0B $0.8B 

‘13 – 
cert. 

Post-
cert. 

$8.8B $1.2B 

1  GPEI Strategic Plan period 

‘13 – 
cert. 

Post-
cert. 

$7.8B $0.8B 

1 2 3 4 Scenario: 



• The model focuses on the calendar year of interruption and does not seek 
to pin point interruption down the exact date or time of year 

• However, it should be noted that if Pakistan slips to 2016 it will likely be a 
slip of approximately 3 months 

• Similarly, if it were to slip further to 2017, it would likely be a slip of 
approximately 15 months 

• Assuming that underlying costs remain in line with intermediate cost 
assumptions, the model would likely overestimate the additional need due 
to a slip in Pakistan 

• The following chart depicts the ranges for a given set of interruption dates 
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Pakistan Delay 
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Given interruption dates, cost ranges affected primarily by post-interruption 
country behavior and other optimistic vs pessimistic assumptions 
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$7.5

$8.0

$8.5

$9.0

Estimated cost to certification based on dates of 
interruption, behavior & demand assumptions 

Nigeria Interrupts 2014 2014 2014 2015 

Pak/Afg. Interrupt 2015 2016 2017 2017 

Costs incurred: 2013 - 2018 2013 - 2019 2013 - 2020 2013 - 2020 
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Factors that will influence 

where costs land 
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• Interrupt early in the year 

• Faster SIA draw down rate 

• Low emergency outbreaks 

• Lower IPV RI dose demand 

 

(Higher risk tolerance) 

 

• Interrupt later in the year 

• Slower SIA draw down rate 

• High emergency outbreaks 

• Higher IPV RI dose demand 

 

(Lower risk tolerance) 

 

Highlighted 

scenario 

1 

2 

3 

4 
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Unpacking the changes in cost to eradication from original 
eradication plan of $5.5B to Intermediate (A) Scenario 


