

# Financing the Endgame

The strategy to fund polio eradication presentation to the Polio Partners Group – 15 Dec. 2015







- Key elements as presented to the Polio Oversight Board
- Resource mobilization targets
- Strategic objectives and approach
- Next steps






### **Scenarios presented to the POB in September 2015**

Scenario:	1		2		3		4	
	Opti	mistic	Interme	diate (A)	Interme	diate (B)	Pessi	mistic
Nigeria interrupts:	• 2014		• 2014		• 2014		• 2015	
Pak/Afg. interrupt:	• 2015		• 2016		• 2017		• 2017	
All other assumptions:	• Optimistic		<ul> <li>Intermediate</li> </ul>		• Intermediate		<ul> <li>Pessimistic</li> </ul>	
Global interruption:	• 2015		• 2016		• 2017		• 2017	
Global certification:	• 2018		• 2019		• 2020		• 2020	
Post-certification costs:	• 2019-2025		• 2020-2026		• 2021-2027		• 2021-2027	
	(12	Doot	(4.2	Daat	'13 <b>–</b>	Post-	'13 <b>–</b>	Post-
	'13 – cert.	Post- cert.	'13 – cert.	Post- cert.	cert.	cert.	cert.	cert.
	\$5.7B	\$0.9B	\$7.0B	\$0.9B	\$7.8B	\$0.9B	\$8.8B	\$1.2B



# The changes in cost to eradication from the original Endgame eradication plan of \$5.5B to Scenario 2









# **New Target, New Strategy**

Development of a new external relations strategy to guide the resource mobilization for the Midterm Review requirements (scenario 2) approved by the Polio Oversight Board on 25 Sept.

### **Strategic objectives**

- secure and monetize pledges + projected funds
- reach the new fundraising target of \$1.5 billion
- Identify "Donor Champions" to engage and use existing international conferences or major events, such as the Commonwealth Heads of Governments Meeting and G-7, to confirm existing and generate additional pledges
  - We are <u>not</u> proposing a pledging conference similar to the Vaccine Summit





# **Towards an Integrated Model**

#### Global Framework

- Agreed priorities
- One Global Strategic Framework to guide the country and donor segment strategies

#### **Donors**

- Bilateral strategies
- Strategies for the corporate sector, foundations, the grassroots supporters, new innovative financing schemes, and high net worth individuals

Integrated action

- One implementation plan with clear targets and systematic follow-up
- Supported by communications/advocacy plans
- Continuous risk assessment and mitigation

# PACT strategic approaches – Status update POLICIFRADICALINITIATION



Approach (as presented to POB)	<b>Status</b> (as of 15 Dec. 2015)
1. Focus on the \$1.5 billion additional rather than on the \$7 billion, to avoid any potential confusion;	Ongoing
2. Develop a donor mapping, including an analysis of GPEI's current funding sources and patterns, to identify all funding opportunities and potentially expand the donor base;	✓ Ongoing (to be completed by January 2016)
3. Develop or revise individual country strategies, strategies for the corporate sector and foundations, for High Net Worth Individuals, innovative financing, plus separate strategies to support domestic funding in endemic and other countries;	✓ Ongoing (to be completed by end of Q1 2016)



# PACT strategic approaches – Status update POLIC



A remarks a class of the second	Status ( San D Coar)
Approach (as presented to POB)	Status (as of 15 Dec. 2015)
4. Develop a strong business case, documenting the opportunities for support and donor return on investment	<ul><li>✓ Ongoing (to be completed by early February 2016)</li></ul>
5. Further develop financial reporting;	Financial Management Team lead.  Quarterly publications of expenditures planned in 2016.
6. Coordinate GPEI Advocacy and Outreach to key stakeholders by developing a comprehensive communications strategy and approach;	✓ Ongoing (to be completed by early February 2016)
	LACT

# PACT strategic approaches – Status update POLI



Approach (as presented to POB)	<b>Status</b> (as of 15 Dec. 2015)
7. Develop a progress monitoring framework to measure success, mitigate risk and allow for adjustment;	<ul><li>✓ Ongoing (to be completed by end Q1 2016)</li></ul>
8. Engage POB principals to align priority donors on the outcomes of the MTR and scenarios to ensure donor ownership of the outcomes, and continued financial and political support to the GPEI	✓ Draft "Roadshow" to be completed by January 2016  Participation needs to be secured once Roadshow is finalised



## **Next steps**



### January 2016

Finalization of the new GPEI budget for 2016-2019

### **February**

- Development of a new Financial Resources Requirements document (or the like) to inform donors of when and where resources will be needed
- Finalization of the GPEI Case for Support

### March

Begin visits to donors and partners (Roadshow)

#### March to June

Coordinated GPEI approaches (Roadshow)



## A HISTORY OF GLOBAL POLIO ERADICATION



- PROGRESS -

1988

2000

2005

2013

2015

**MORE THAN** 

cases in

120 COUNTRIES

and every region in the world

WILD POLIO VIRUS (WPV)

**20 COUNTRIES** 

16 COUNTRIES

9 COUNTRIES



# **ACCELERATING IMPACT SINCE 2013**



One vaccine used—trivalent

oral polio vaccine (tOPV)



Support from polio-funded assets to other health systems, including routine immunization (RI)



Monovalent oral polio vaccine (mOPV) introduced



Use of toPV, boPV & moPV





without a case of WPV3






1988-2035
US \$45 BILLION SAVED
FROM —
POLIO ERADICATION







1988-2035
US \$45 BILLION SAVED
—— FROM ——
POLIO ERADICATION





