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Glossary of terms 
 

Term Definition Source 

Integration  “Integration under the GPW13 umbrella aims 
at achieving greater efficiencies and better 
impact by creating programmatic synergies.” 

“Integration can help lay a path towards 
successful transition by building synergies 
between polio and other health programmes 
and emphasizing the value of the polio 
infrastructure for broader health goals, with a 
view of encouraging country ownership, 
political commitment, and sustainable 
financing.” 

WHO Thirteenth General 
Programme of Work 2019-
2023 (GPW13) 
 
WHO, Draft Framework for 
Polio Transition Strategic 
Communications, 3rd draft, 
August 2021 

Transition “Polio transition is the process of repurposing 
and transferring the network and 
infrastructure developed by the polio 
programme to strengthen broader health 
priorities, especially essential immunization 
and emergency preparedness and response, 
under the leadership of national authorities. 

The goal of transition is to transfer the 
responsibility to national governments to 
ensure long-term sustainability of essential 
functions.” 

 
WHO, Draft Framework for 
Polio Transition Strategic 
Communications, 3rd draft, 
August 2021 

Polio Assets Include both physical assets (infrastructure, 
cars, computers, systems, etc.) and human 
resources, knowledge and management. 

Evaluation team definition 
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Executive summary 
 

Introduction 
1. The progress towards eradication of poliovirus globally is one of the greatest success stories of the 

global health community. When the Global Polio Eradication Initiative started in 1988, polio 
paralysed more than 1000 children worldwide every day. Since then the global incidence of wild 
poliovirus cases has decreased by 99.9%, with only five cases of wild poliovirus reported in 2021. 
At present, only two countries in the world are categorized as polio endemic – Pakistan and 
Afghanistan. A total of around US$ 20 billion have been spent to support polio eradication activities 
globally since the launch of the Global Polio Eradication Initiative in 1988. Beyond achievements 
related to eradication of poliovirus, significant global funding for polio eradication programmes 
over the last three decades has supported wider health system strengthening efforts, including 
immunization, vaccine-preventable disease surveillance and outbreak responses.  

2. The Seventieth World Health Assembly in May 2017 adopted decision WHA70(9) on poliomyelitis: 
polio transition planning, in which the Director-General was requested, inter alia, to develop a 
strategic action plan on polio transition by the end of 2017. The Strategic Action Plan on Polio 
Transition (2018–2023) (hereafter referred to as the Action Plan) was developed and presented to 
the World Health Assembly in May 2018. It has three key objectives, namely to: 

(a) sustain a polio-free world after the eradication of poliovirus; 

(b) strengthen immunization systems, including surveillance for vaccine-preventable 
diseases; 

(c) strengthen emergency preparedness, detection and response capacity in countries to fully 
implement the International Health Regulations (2005). 

3. Initially, 16 countries across three WHO regions were selected as polio transition priority countries 
with their selection based on their reliance on Global Polio Eradication Initiative resources. Later, 
four additional countries were added mainly because the fragility of their health systems and 
insecurity posed potential threats to polio gains in those countries.  

Objective, scope and evaluation questions  
4. The focus of the mid-term evaluation had two dimensions: an outcome-based dimension 

(assessing the status and implementation of the Action Plan) and a formative and forward-looking 
dimension.  

5. The evaluation focused on progress across the 20 polio transition priority countries and further 
investigated progress at the regional and global levels. The evaluation aimed to:  

• document key achievements, best practices, challenges, gaps and areas for improvement in 
the design and implementation of the Action Plan; 

• identify the key contextual factors and changes in the global public health realm that have 
affected the development and implementation of the Action Plan and the road map 
developed in 2018; and 

• make recommendations, as appropriate, on the way forward to enable the successful 
implementation of the Action Plan. 
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6. The overarching evaluation questions are as follows: 

1. What have been the key achievements, best practices, challenges, gaps and areas for 
improvement in the design of the Action Plan? (relevance) 

2. What have been the key achievements, best practices, challenges, gaps and areas for 
improvement in the implementation of the Action Plan? (effectiveness and efficiency) 

3. Does the implementation of the Action Plan have the potential to create and/or contribute 
to sustainable changes? (sustainability) 

4. What recommendations are appropriate on the way forward to enable successful 
implementation of the Action Plan? 

7. Cross-cutting aspects of gender, equity and human rights were assessed to the extent possible 
throughout the evaluation by adopting WHO’s cross-cutting evaluation strategies on gender, 
equity, vulnerable populations, and human rights. 

Methodology 
8. The overall process and methodological approach followed the principles set forth in the WHO 

Evaluation Practice Handbook, the United Nations Evaluation Group Norms and Standards for 
Evaluation and Ethical Guidelines for Evaluation. The mid-term evaluation employed a mixed 
methods approach. The inception phase focused on refining the evaluation design and was 
concluded in November 2021. 

9. The evaluation began with a comprehensive secondary review of more than 243 documents and 
a review and analysis of existing databases and dashboards. The document review was 
complemented and triangulated by collecting qualitative primary data, including through key 
informant interviews (75 informants) and country case studies in Bangladesh, Nigeria and Somalia 
(consisting of a document review, key informant interviews (30) and group discussions (45 
informants)). In addition, an online survey was sent to key polio stakeholders in 18 Member States1 

(178 respondents (41 women and 131 men)2 out of 312 sampled, corresponding to a 57% response 
rate). Secondary quantitative data analysis focused on indicators reported in the polio transition 
dashboard and other official WHO, Global Polio Eradication Initiative and UNICEF data sources. 

10. The evidence collected contributed to exploring key achievements and identification of best 
practices, challenges, gaps, areas for improvement and changes in public health that have affected 
the implementation of the Action Plan and road map. Information from both primary and 
secondary data guided the development of findings and recommendations on the way forward 
and proposed modifications to the Action Plan .  

Limitations 
11. The evaluation faced some limitations related particularly to the COVID-19 pandemic, which 

restricted face-to-face meetings and the availability of key informants, while also causing delays. 
However, despite this, the participation rate for planned interviews was high at 93%, suggesting a 
high level of interest in the topic.  

 
1 Excluding polio endemic countries that were not yet in transition mode: Afghanistan and Pakistan, where key informant 
interviews were conducted instead. 
2 Four respondents did not reply to this question and two did not disclose their gender. 
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12. Additionally, it is important to note that none of the data collection methods involved randomized 
sampling. Instead, the evaluation followed a strategy of purposive sampling, with informants 
selected based on their ability to provide rich and diverse opinions and information. Potential 
selection bias was minimized by ensuring a diverse range of informants, a large number of 
informants and respondents and a high response rate to the online survey (57%), as well as by 
ensuring that saturation levels were met in terms of addressing the evaluation questions, with very 
little new information emerging in the last interviews .  

13. It is, however, important to note that, while the country case studies provided an opportunity to 
illustrate programme progress and challenges in a wide range of contexts, the countries used for 
the case studies were purposely selected. The case studies are thus not intended to present a 
statistically valid sample and are not representative of the entire population of polio transition 
countries, but were used to explore in more detail contextual factors affecting progress, thus 
bringing to light lessons learned and best practices. 

14. The evaluation methods used are, generally speaking, prone to social desirability bias, by which 
respondents may distort information to present what they perceive as a more favourable 
impression. To mitigate the impact of this bias and to stimulate honesty and truthful answers, all 
informants, including survey respondents, were guaranteed anonymity. Furthermore, 
triangulation was applied during the analysis, comparing information across different categories 
of key informants, the document and data review and the survey results. 

Key findings 
Relevance, appropriateness, coherence and alignment – design of the Action Plan 
15. The Action Plan developed in 2017/2018 was based on assumptions at that time regarding the 

timelines for polio eradication; however, it inadequately recognized the differences in financial 
and health system capacities, in the scale and scope of polio vaccination coverage and surveillance 
and in the level and degree of vulnerabilities across the countries prioritized for polio transition. 
The process employed for the Action Plan was largely consultative and inclusive of key 
stakeholders, yet some key country-level stakeholders and donors felt less involved. This resulted 
in an overall design that was relevant to some, but not all, countries prioritized for polio transition. 
Overall, the Action Plan did not address barriers to access and other vulnerabilities affecting 
women and girls (and other vulnerable groups).  

16. The context for polio transition has altered drastically since 2018, including fractures in fragile 
States, the worsening security situation in many countries, the evolution of polio outbreaks, 
challenges to health systems, and disruptions and delays due to the COVID-19 pandemic. The 
Action Plan has not been sufficiently flexible to respond effectively to the evolving polio 
epidemiology, with large increases in circulating vaccine-derived poliovirus outbreaks and financial 
constraints experienced by governments over the period of implementation, which ideally should 
have resulted in documented amendments to overall Action Plan timelines, targets and the pace 
of polio transition efforts across many countries. 

17. The monitoring and evaluation framework is reasonably detailed, but suffers from inadequate 
target setting, a lack of concrete milestones for output indicators and a limited number of process 
indicators against which to assess progress. Furthermore, the evaluation team noted inadequate 
disaggregation of indicators by gender/equity; no differential target setting based on context and 
baseline indicators for the 20 polio transition priority countries; a lack of polio containment 
indicators; and only self-assessment indicators for tracking progress on objective C of the Action 
Plan (strengthening emergency preparedness, detection, and response capacity in countries in 
order to fully implement the International Health Regulations (2005)). 
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18. Overall, the Action Plan is well aligned with, and complements, related international policies, 
strategies and guidelines. However, alignment of planning for polio transition with the transition 
efforts of UNICEF and Gavi, the Vaccine Alliance was less clear and the role of the Global Polio 
Eradication Initiative in transition activities is not clearly laid out.  

Progress against Action Plan monitoring and evaluation framework and roadmap – implementation 
of the Action Plan 
19. Overall, the mid-term results show that: 

• objective A of the Action Plan (sustaining a polio-free world) is threatened by a sharp 
increase in the number of circulating vaccine-derived poliovirus outbreaks over the time 
period 2018–2021 and continued vastly insufficient inactivated polio vaccine and oral polio 
vaccine coverage rates across many polio transition priority countries. Acute flaccid paralysis 
indicators, on the other hand, have been stable, with decreases noted in 2020, but with high 
performance across most polio transition priority countries, except those in the African 
Region; 

• in relation to objective B (strengthening immunization systems and vaccine-preventable 
disease surveillance), there has been limited change in the indicators since 2018; however, 
a slight decreasing trend was observed across most polio transition priority countries in 
2020. Indicators are still below the performance targets in most polio transition priority 
countries, except those in the South-East Asia Region; 

• improvements in objective C indicators (strengthening emergency preparedness, detection 
and response capacity) have on the whole been visible across countries since 2018. 

20. Despite disruption due to the COVID-19 pandemic, the poliovirus epidemiology and political unrest 
in many countries, polio transition efforts have moved forward in most countries, albeit at a slower 
pace than expected. Most Action Plan road map indicators have been met, although with some 
key milestones facing delays. 

21. Polio transition progress was especially noted in countries in the South-East Asia Region where 
integration was already in place before Action Plan implementation started, across the Eastern 
Mediterranean Region through the introduction of the concept of integrated public health teams 
and in the African Region by accelerating integration at country level. 

22. National polio transition plans are well aligned with the context, but their finalization, 
endorsement and implementation have proven challenging in many countries, mainly due to 
financial limitations, political instability, frequent changes of government staff being diverted from 
polio transition activities in order to respond to outbreaks due to circulating vaccine-derived 
poliovirus and to the COVID-19 pandemic. Overall, implementation of national polio transition 
plans (whether endorsed or not) has faced significant challenges, leading to the revision of plans 
in many countries, especially across the African Region. 

23. Transitioning of WHO human resources has seen Global Polio Eradication Initiative-funded 
positions decrease by 27% in polio transition priority countries between 2018 and 2021 – in line 
with the vision of the Action Plan. Most polio-funded staff members at the country level were 
integrated into other WHO country office programmes or were shifted to short-term contracts or 
consultancies but, in some countries, polio expertise was reported to have been lost. It is too early 
to elaborate on the extent to which the scaling down of human resources and the integration of 
polio staff has affected polio work and/or strengthened immunization and surveillance or health 
emergency responses, but experiences of the human resources scale down in Nigeria imply an 
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overall weakening of polio efforts. Reductions in Global Polio Eradication Initiative-funded staff at 
headquarters and in regional offices were less pronounced. It was noted that the WHO “non-staff” 
polio workforce (consultants and other contracts) is not reported to the WHO governing bodies in 
annual polio transition reports, yet in many countries this type of workforce is substantial and 
much higher in number than WHO “staff” categories. 

Key contextual factors affecting implementation of the Action Plan 
24. Since the Action Plan was developed in 2018, an increasing number of circulating vaccine-derived 

poliovirus outbreaks and slower than expected progress on eradication of wild poliovirus have 
affected the timelines for polio eradication and prospects for sustaining a polio-free world. Several 
countries experiencing outbreaks of circulating vaccine-derived poliovirus have not implemented 
a timely vaccination response because of delays in preparing for the use of novel type 2 oral 
poliovirus vaccine. Supply shortages of inactivated polio vaccine, pandemic-related disruptions 
and inaccessibility due to heightened insecurity constituted additional barriers to sustaining a 
polio-free world.  

25. The COVID-19 pandemic, coupled with increasing insecurity and political unrest in the polio 
transition priority countries, has challenged polio and routine vaccine-preventable disease 
surveillance and vaccination coverage, deflecting attention away from polio transition efforts to 
respond to these challenges. Vaccine coverage inequity is prevalent in many countries, with 
pockets of zero-dose children laying the ground for future outbreaks. Global health experts have 
cautioned that the consequence of COVID-19 on vaccine-preventable diseases may last long after 
the pandemic recedes, and its full detrimental effect has yet to be seen.  

26. Yet the COVID-19 pandemic also clearly demonstrated how leveraging polio assets can contribute 
to improved health emergency responses, which has been well documented by WHO. It is now 
critical that WHO strategically utilize this documentation for advocacy and resource mobilization 
efforts. 

Effective and efficient management of the implementation of the Action Plan 
27. The foundation and preparations for polio transition have been established by WHO, with 

governance structures and support systems largely in place. However, there is room for 
improvement and some restructuring is warranted to enhance regional and country ownership of 
the transition.  

28. Essential polio functions for polio low-risk countries were transitioned into the WHO base budget 
when developing WHO’s Programme budget 2022–2023. This is considered a major achievement 
and a key enabler for integration within WHO and for transitioning to governments in the longer 
term. 

29. Support for implementation of the Action Plan and programme management have largely been 
effective, but challenges were encountered as a result of the COVID-19 pandemic and larger 
organizational weaknesses in terms of continued vertical and siloed operations and mindsets.  

30. High-level attention at WHO has been important for progressing and advocating for polio 
transition and joint corporate workplans that foster accountability across departments. This has 
to some extent mitigated the lack of integration and the siloed approaches within WHO – observed 
especially at the regional and global levels. However, more efforts are needed to fully integrate 
polio functions as a key step towards effective polio transition. 
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31. Effective communication on polio transition with Member States, donors and key stakeholders 
and across programmes has suffered from the delayed development of a communications 
framework and inadequate engagement and coordination of all actors on polio transition.  

32. Although various suitable monitoring mechanisms, including the polio transition dashboard, have 
been set up, there has been inadequate strategic application and interpretation of progress and a 
deterioration in indicators, with limited reflection and corrective actions in terms of poliovirus 
epidemiological trends, changing security situations and countries’ economic situations. Except for 
transition activities not being started in the two countries where polio is endemic, the integrated 
public health teams approach being applied in some countries in the Eastern Mediterranean 
Region and a regional workplan being developed for the Eastern Mediterranean, the evaluation 
team did not find evidence of differential tracking, differential timelines or differential target 
setting for polio transition. The sharp increase in circulating vaccine-derived poliovirus outbreaks 
did not change the transition timelines for these countries until the Global Polio Eradication 
Initiative decided to continue funding 11 “high polio risk” countries until mid-2021. Furthermore, 
countries such as Nigeria and Somalia, with persistently low polio vaccination coverage rates, 
circulating vaccine-derived poliovirus outbreaks, insecurity and equity concerns, are still aiming to 
transition polio assets and functions to national governments within the next two to three years, 
which seems unrealistic and linked with high risks. 

33. Declining financial resources is a critical challenge, along with limited commitment to sustaining 
essential functions, which was further compounded by the COVID-19 pandemic. Resource 
mobilization plans have been developed in the majority of polio transition priority countries. 
However, funding falls short of the needs and prevailing funding gaps in some regions and 
countries remain a concern. Unpredictable and short-term funding for polio transition at the global 
level has affected timely planning, including human resource planning at the regional and country 
levels.  

34. Ownership for polio transition at the country level and leadership at the regional office level were 
observed, with regional and national plans for polio transition being prioritized in demanding 
contexts. Conducting functional reviews of WHO country offices and alignment with polio 
transition efforts is a good practice, yet challenges as a result of the limited flexible funding of the 
WHO base budget prevented full implementation of functional review recommendations. 

35. The Polio Transition Independent Monitoring Board was praised for its accountability role, having 
brought forth actionable recommendations for improving the effectiveness and efficiency of polio 
transition efforts, although they could be presented more clearly with end-points and timelines. 

Sustainable change and sustainable integration of polio resources and staff 
36. The vaccine-preventable disease surveillance infrastructure and the ability to interpret and use the 

gathered data for programming and detecting outbreaks and integration into wider immunization 
and outbreak responses are impressive and in the longer term have the potential to be the biggest 
legacy of polio eradication efforts. However, sustaining these gains is challenged particularly in 
countries where funding from the Global Polio Eradication Initiative has dwindled or is expected 
to dwindle without a guarantee of sustainable funding. 

37. The massive infrastructure established under polio eradication efforts also greatly improved the 
ability to respond to health emergencies. The infrastructure, including competent laboratories, has 
been critical in responding to the COVID-19 pandemic in a rapid and wide-reaching way. 

38. At the country level, integration efforts are ongoing, resulting in an established cadre of 
responders who are qualified as routine immunization and public health specialists in some 
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regions. The South-East Asia Region is furthest along in the transition journey, boasting an 
integrated public health network and strong political will on the part of governments, with 
domestic financing being raised for the response in some countries. The Eastern Mediterranean 
Region has the potential to showcase positive results through the integrated public health teams 
concept, while the African Region has shown integration on the ground, with frontline polio 
workers responding to outbreaks of measles, cholera, yellow fever and meningitis, among 
others.Sustainable long-term financing poses one of the most critical challenges to sustainability 
– including the uncertainty of obtaining fundingfrom donors and other key stakeholders, including 
Member States. The lack of a coordinated resource mobilization strategy, along with the lack of a 
clear fundraising roadmap based on an integrated approach to resource mobilization at 
headquarters and in regional offices, will continue to negatively affect the prospects of 
sustainability and maintaining a polio-free world. The role and influence of the intergovernmental 
Working Group on Sustainable Financing provides an opportunity to secure more flexible financing 
for continued transition efforts if advocated for at the highest level.  

39. Best practices identified by the mid-term evaluation include “re-tooling staff” – creating a cadre 
with technical capacity beyond polio at the country, regional and global levels  (for example, the 
India network responding to Ebola virus disease in West Africa; and the network of surveillance 
and immunization medical officers in Bangladesh). Other best practices include working with the 
WHO Health Emergencies Programme to establish a roster of people who can by deployed in 
response to outbreaks and other public health crises and securing domestic financing for polio 
transition (mainly countries in South-East Asia, as well as Angola). 

40. However, some polio transition priority countries may not be able to maintain polio assets after 
transition due to various contextual factors that affect their ability to mobilize resources and 
increase domestic financing and capacity. The need for diversified planning and support is critical, 
since some countries will not be able to “foot the bill” and will not have the required capacity of 
health systems in place to sustain essential polio functions by the end of 2023. Such countries will 
require continued long-term support from international partners, and long-term planning is 
warranted. 

41. Although some regions are further along the path towards sustainability, the aim of fully 
transitioning any of the 20 priority countries by 2023 is considered unachievable. Key to successful 
transition is continued support from WHO regional and country offices that are empowered and 
have the capacity to help countries plan and advocate for integration and sustainable financing for 
polio transition at the highest levels 

Conclusions 
42. The Strategic Action Plan on Polio Transition (2018–2023), developed under the direction of WHO, 

was a good response to the dire need in 2016–2017 to develop clear guidance on the strategic 
direction to secure the legacy of polio activities and to document the extent to which WHO human 
resource capacities relied on funding from the Global Polio Eradication Initiative. In 2018, after a 
largely consultative and inclusive development process, the Action Plan was broadly appropriate 
and relevant based on assumptions made at the time and was aligned with global guidance. 
However, the Action Plan did not appear to adequately accommodate differing country contexts 
at baseline and countries’ corresponding ability or readiness to transition, for example in fragile 
States. The plan also lacked the required focus on gender, human rights and equity. Furthermore, 
the plan did not specify the role of UNICEF as a key implementing organization for polio transition. 

43. The initial three-year implementation period of the Action Plan has been confronted with 
challenges and the Action Plan, by design, has not been contextualized and flexible enough to 
adapt to these challenges. The polio epidemiology has altered dramatically since 2019. Impacts of 
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the COVID-19 pandemic and continuous political unrest during the period from 2018 to 2021 in 
several polio transition priority countries have presented significant barriers for its 
implementation. The Action Plan was not designed as a living document able to respond 
adequately to contextual and epidemiological changes. This has impeded progress and means that 
adjustments are required. Several countries with persistently low polio vaccination coverage rates, 
circulating vaccine-derived poliovirus outbreaks, insecurity and severe equity concerns are still 
aiming to transition polio assets to governments within the next two to three years, which seems 
unrealistic and linked with great risks for polio gains. 

44. Despite the significant challenges, progress towards the goals of the Action Plan has been noted 
and some key indicators and milestones have been reached or maintained despite the COVID-19 
pandemic and political instability, which is considered a major achievement. Polio and 
immunization coverage rates, as well as acute flaccid paralysis surveillance indicators, have largely 
remained unchanged or with minor decreases since 2018 across polio transition priority countries, 
but outbreaks of circulating vaccine-derived poliovirus have significantly increased in several 
countries, threatening polio gains. The development, endorsement and implementation of 
national polio transition plans has proven very challenging, with limited domestic funding 
commitments. 

45. Indicators on health emergency preparedness and response have improved overall and polio 
infrastructure has greatly benefited the COVID-19 response, and this has been well documented 
by WHO. It would be important now to leverage these reports as advocacy and fundraising tools 
for sustaining essential polio structures to advance global health security. Donor interest in funding 
post-COVID-19 recovery and resilience efforts is an opportunity that polio transition efforts, not 
to mention broader immunization efforts, can tap into, building on the successful initial response 
and building holistic health systems in countries. 

46. The monitoring and evaluation framework design and oversight system are characterized by gaps 
that limit accountability and impede corrective actions. Transition efforts have struggled as a result 
of inadequate reflection on the rapidly changing context over time and insufficiencies in oversight 
and strategic direction,  with gaps in the information and guidance required to support sound 
decisions and necessary course corrections. 

47. In terms of responsibility and accountability, the Action Plan was overly centred at the 
headquarters level of WHO, which made it difficult to revise and amend the plan promptly in the 
light of rapidly and drastically shifting contexts. Appreciation of regional and national contexts in 
a revitalized and more flexible plan going forward would be enhanced by shifting the balance of 
responsibility and accountability from headquarters to regional and country offices. 

48. Regional directors and WHO representatives have been identified through the evaluation as key 
entry points and decision-makers for promoting polio integration and transition. Country-level 
voices need to be heard in polio transition discussions, including on when to redirect strategies 
and timelines. Regional and country ownership of polio integration and transition has generally 
promoted implementation of polio transition, and there is an opportunity to build on lessons 
learned from the South-East Asia Region, from the integrated public health teams concept being 
rolled out in the Eastern Mediterranean Region and from the integration of polio, immunization, 
health emergencies and primary health care in the African Region.  

49. The designation of the Deputy Director-General as accountable for the Action Plan demonstrated 
the high priority accorded to polio transition at WHO. The Action Plan’s governance and oversight 
structures are multi-layered and extensive, but sometimes not fully active. Programme 
management has been reasonably effective given the circumstances. However, it has been 
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affected by inefficiencies related to a lack of proper integration of polio functions at WHO 
headquarters, changes in funding prospects and a possible duplication of efforts. 

50. The polio programme remains a highly vertical structure within WHO, especially at headquarters, 
and in some regional offices. This vertical structure inhibits effective coordination, synergies and 
polio transition efforts. Integration of polio functions and staff within immunization, health 
emergencies and/or primary health care programmes at WHO is considered a prerequisite and a 
key driver for transitioning polio functions and assets to national governments. Regions and 
countries that have managed to start transitioning responsibilities for sustaining polio functions to 
governments have ensured integration at WHO before transitioning to the government. 

51. WHO has been working on polio transition, without substantial ownership on the part of the Global 
Polio Eradication Initiative for transition, since 2018 and in a somewhat siloed approach. WHO 
should focus on strengthening and developing management and coordination structures to 
enhance the synergy and contribution of WHO, the Global Polio Eradication Initiative and other 
relevant programmes within WHO to the planning and review process at both headquarters and 
the regional level. The Global Polio Eradication Initiative has a critical role to play in helping to 
shape transition, as eradication and transition go hand in hand, and needs to increase ownership 
and responsibility for polio transition and improve collaboration with WHO and UNICEF on polio 
transition. Reorganized and revitalized decision-making structures within WHO should enable 
frank discussions and concrete decisions with the Global Polio Eradication Initiative, partners, 
donors and Member States on polio transition timelines given the changing context, and generate 
predictable long-term plans for funding polio transition. This requires strong leadership to guide 
the discussions and ensure accountability in decision-making. 

52. There is a need for more high-level political commitment, coordination, clear communication and 
advocacy on the important opportunity that polio assets offer in helping achieve broader global 
health initiatives, including the Sustainable Development Goals, global health security and 
universal health coverage. The lack of clarity regarding messaging on transition and integration 
and the apparent lack of a common understanding of their meaning were fuelled in part by 
communication gaps between stakeholders at all levels, including within WHO and with partners 
and donors. Senior management advocacy is needed at all three levels, yet with a strong push to 
move accountability and decision-making on transition closer to regions and countries for more 
country-specific approaches and oversight.  

53. Sustainability, to a large degree, hinges on securing flexible and predictable financing for a 
continued polio transition response – to that effect, the integration of transition funding for 
essential polio functions in the WHO base budget is seen as a major achievement in the short term. 
Fragmented and unpredictable funding are major issues affecting planning for integration and 
transition. Although supporting polio functions in the Programme budget 2022–2023 under WHO’s 
base budget will help to advance integration efforts, strong emphasis and intensified efforts on 
joint resource mobilization are needed. There is a need to take advantage of opportunities to 
pursue integrated funding for sustaining polio functions and the response to other vaccine-
preventable diseases and health emergencies.  

54. The Polio Transition Independent Monitoring Board (TIMB) has provided useful monitoring of polio 
transition efforts, as well as recommendations and ways forward for transition activities, with a 
strong focus on integration. The role of the TIMB is important in ensuring a frank and honest review 
of progress and will be even more critical in the future, since key elements of Action Plan 
implementation are de facto only now materializing, with essential functions being integrated into 
the WHO base budget for 2022–2023. The role of the TIMB will be essential to help guide 
implementation and to maintain donor confidence, as well as to maximize links with the separate 
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Polio Independent Monitoring Board3. This is particularly important given the sensitivities 
surrounding polio transition and thus the need for an independent oversight body. 

55. Now is the time to revisit and revise, as appropriate, the Action Plan to make it more responsive 
to the diverse range of contexts, by addressing the challenges observed and building on the best 
practices and enablers for polio transition that have been identified 

Recommendations 
56. The mid-term evaluation proposes 10 overall recommendations along with related sub-

recommendations which are presented below.  

Recommendation 1: By the end of 2023, develop a global polio integration and transition vision 
clarifying the role and positioning of polio transition in relation to other WHO investments in primary 
health care, vaccine-preventable diseases and emergency response, as well as broader, global polio 
and polio transition efforts.  

Sub-recommendations - ensure that the vision:  

(a) is developed based on consultation with and buy-in from all appropriate stakeholders, 
including partners involved in polio eradication, and is flexible enough to allow regions and 
countries to develop regional and country-specific plans; 

(b) includes a theory of change aligning with the larger landscape in which transition efforts 
are undertaken and the specific contribution that these efforts make to strengthening 
immunization systems and emergency preparedness; and that it ensures linkages with 
regional offices’ theories of change (see recommendation 2); 

(c) incorporates gender equality aspects and access for vulnerable populations, which should 
also be included in the theory of change; 

(d) ensures longer-term strategic planning around agreed timelines and modes of operation 
forming the basis for financial and human resource planning. 

Recommendation 2: By the end of 2023, develop regional polio integration and transition action 
plans (in the African, Eastern Mediterranean and South-East Asia Regions) as the key vehicles for 
regional- and country-tailored approaches for sustaining polio assets, identifying appropriate levels 
and positioning of human and financial resources, and ensuring they are “living documents” with 
periodic updates that take into consideration capacities, epidemiological context and resources.  
 
Sub-recommendations - ensure that the plans: 

(a) are formulated, led and owned by the WHO regional offices and guided by a polio 
integration and transition vision formulated, led and owned by WHO headquarters 
(recommendation 1); 

(b) include clear objectives, strategies, investments, timelines and outcomes for the region 
and countries working in collaboration with the Global Polio Eradication Initiative, WHO 
headquarters, country offices, governments, civil society organizations, United Nations 
agencies and other development partners to strengthen buy-in, fundraising and 
stakeholder engagement in transition efforts; 

 
3 It should be noted that there are two independent entities: the GPEI Polio Independent Monitoring Board (broader polio 
programme); and the Transition Independent Monitoring Board.  

https://polioeradication.org/who-we-are/governance-and-structure/independent-monitoring-board/#:~:text=The%20Independent%20Monitoring%20Board%20(IMB,detection%20and%20interruption%20of%20poliovirus.
https://polioeradication.org/who-we-are/governance-and-structure/transition-imb/
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(c) include theories of change and results frameworks, including clear milestones and realistic 
indicators that are tailored to the context; 

(d) allow for flexibility and differentiated country approaches and differentiated timelines for 
transition based on context, taking into account the fragility of health systems, political 
insecurity, circulating vaccine-derived poliovirus outbreaks and domestic funding 
potential in individual countries; 

(e) fully incorporate gender equality and access for vulnerable populations (also reflected in 
country transition plans, when they are due for revision); 

(f) are preceded, in the interim, by polio transition workplans in all three regions, with 
milestones and indicators linked to the Strategic Action Plan on Polio Transition (2018–
2023). 

Recommendation 3: Empower WHO regional and country offices to lead polio transition  by ensuring 
sufficient resources, capacity and guidance on polio transition. 

Sub-recommendations:  
 

(a) allocate adequate resources to WHO regional and country levels to effectively lead and 
implement polio transition efforts; 

(b) strengthen regional and country offices’ capacity and authority for resource mobilization 
and high-level advocacy; 

(c) provide tailored guidance and support as requested by the regional or country office, as 
identified through oversight mechanisms; 

(d) develop capacity-building plans for regional and country offices to manage and oversee 
polio transition implementation at the country level; 

(e) develop plans for supporting countries and their national health systems and authorities 
in building their capacity to plan for and deliver on polio transition; 

(f) finalize, disseminate and implement, as a matter of urgency, the draft communications 
framework for polio transition at all three levels (see also recommendation 4). 

Recommendation 4: Enhance coordination among all polio (transition) partners to ensure adequate 
and coordinated stewardship and more inclusive and informed decision-making processes. 
 
Sub-recommendations: 
 

(a) engage with the Global Polio Eradication Initiative and UNICEF to formalize collaboration 
arrangements on polio integration and transition, while defining clear roles and 
responsibilities at the global, regional and country levels; 

(b) convene a forum for transition that includes the Global Polio Eradication Initiative, WHO, 
UNICEF, Gavi, the Vaccine Alliance and donors, to discuss plans, gauge end-points for 
eradication and promote transparent and predictable financing for sustaining polio assets; 
make adjustments and modifications and asses and share learning on emerging issues, 
milestones, and related to the vision and respective regional action plans – both globally 
and at regional levels; 
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(c) discuss, as a matter of urgency, the draft communications framework for polio transition 
with all relevant polio partners and donors (see also recommendation 3); 

(d) engage more actively with non-State actors (civil society, nongovernmental organizations 
and the private sector), in accordance with the Framework of Engagement with Non-State 
Actors, on transition planning and identifying solutions tailored to the context.  

Recommendation 5: Accelerate integration and management of polio assets with other key WHO 
programmes, strengthening synergies, collaboration, coordination and coherence around 
integration.  
 
Sub-recommendations: 
 

(a) initiate a Deputy Director-General-led inclusive process to assess obstacles and successes 
for integration of the polio programme and strengthen related planning and 
implementation (mirrored at regional offices under the Regional Directors’ leadership); 

(b) strengthen headquarters and regional offices’ proactive coordination for planning, 
monitoring and managing integration, including alignment of human resources, budget, 
resource mobilization and operational planning management; 

(c) clarify how integration supports maintaining a polio-free world and benefits other health 
programmes, including health emergency preparedness and response, immunization, 
universal health coverage and primary health care, as a prerequisite to regional and 
country transition planning, and develop and implement strategies for achieving said 
integration (see sub-recommendation 7a for the investment case); 

(d) explore the use of polio staff as surge capacity for health emergencies; 

(e) develop a clear long-term plan for staff integration, starting with transitioning polio back-
office functions followed by migrating technical functions as needed, both at headquarters 
and in regional offices; 

(f) continue joint planning (between the polio Programme, the Immunization, Vaccines and 
Biologicals Department, the WHO Health Emergencies Programme, etc.), including by 
developing specific annual workplans on polio transition (headquarters, regions) with 
oversight by the Deputy Director-General. 

Recommendation 6: Enhance governance and independent monitoring of polio transition. 
 
Sub-recommendations: 
 

(a) ensure regular regional-led steering committee and regional-led technical working group 
meetings (or separate polio transition committee/working group meetings), with the 
participation of headquarters and country representatives as appropriate; 

(b) ensure the steering committees set up for polio transition meet frequently, adhere to an 
agreed standard agenda and, as appropriate, periodically invite external partners to 
participate (for example, Global Polio Eradication Initiative members, UNICEF);  
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(c) implementation of the regional action plans should ensure: periodic gauging and revisiting 
of end-points for eradication, and adjustments to transition timelines and for contextual 
changes; 

(d) clarify the role and functioning of the Polio Transition Independent Monitoring Board, 
including any required revision of the terms of reference, mandate and end-date, method 
of work, governance relationships with the Polio Independent Monitoring Board, Global 
Polio Eradication Initiative and WHO governing bodies, and reporting (including actionable 
recommendations and WHO management responses).  

Recommendation 7: Develop and operationalize a comprehensive resource mobilization strategy 
to stimulate predictable and flexible funding for sustaining polio assets in line with required 
resources, and build WHO’s capacity to advocate for sustainable resource mobilization. 
 
Sub-recommendations: 
 

(a) create linked headquarters and regional office investment cases for sustaining polio assets 
for countries, the Global Polio Eradication Initiative and donors, articulating required 
resources, with these investment cases to be developed in collaboration with the Global 
Polio Eradication Initiative, relevant WHO programmes and other donors to ensure 
resources mobilization and sustainable financing; 

(b) incorporate the results of functional reviews to inform investment case planning; 

(c) ensure that predictable forecasting and long-term financing are available to fragile polio 
transition priority countries;  

(d) initiate resource mobilization efforts for integrated responses to COVID-19, polio, vaccine-
preventable diseases, health emergencies, etc.;  

(e) continue high-level advocacy with partners and Member States at the global level, 
focusing on flexible funding for the WHO base budget; 

(f) ensure coordinated corporate resource mobilization (polio resource mobilization and 
overall communication and fundraising efforts), moving away from a “polio eradication 
only” focus to further foster a coordinated integration agenda; 

(g) provide technical support to regional and country offices for sustainable resource 
mobilization, planning and outreach to governmental entities beyond ministries of health, 
recognizing differing country contexts.  

Recommendation 8: Strengthen integrated surveillance systems for polio, other vaccine- 
preventable diseases and health emergencies, including ensuring core funding from the WHO base 
budget to serve as a key source of interim financing and a tool for catalysing and leveraging future 
sustainable financing of vaccine-preventable disease surveillance.  
 
Sub-recommendations: 
 

(a) guarantee funding through the WHO base budget for sustaining polio surveillance in the 
interim; 
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(b) advocate for Member States to define integrated vaccine-preventable disease (including 
polio) surveillance activities as a central core funded activity supported by Member States’ 
contributions; 

(c) plan, together with the Global Polio Eradication Initiative, the polio programme, the 
Immunization, Vaccines and Biologicals Department, the WHO Health Emergencies 
Programme and donors, for polio surveillance activities to be integrated with other 
vaccine-preventable diseases to sustain surveillance (through the platforms discussed 
under recommendation 4); 

(d) develop a strategic approach to strengthening surveillance and response in a select 
number of fragile countries, including the possible transfer of polio resources to a 
multidisciplinary early warning surveillance and response mechanism (through the 
platforms  discussed under recommendation 4); 

(e) support capacity-building activities for improved integrated vaccine-preventable disease 
surveillance within the government health system – including supporting and 
collaborating with local non-State actors (e.g., civil society and nongovernmental 
organizations) working on polio surveillance. 

Recommendation 9: Develop, as a matter of urgency, a final monitoring and evaluation framework, 
with key performance indicators and end-points for 2023 and milestones for all output indicators that 
are realistic and aligned with the draft monitoring and evaluation framework of the Action Plan 
(following the theories of change in recommendations 1 and 2), to strengthen the relevance and 
strategic use of the monitoring and evaluation framework and to steer implementation of the Action 
Plan.  
 
Sub-recommendations: 
 

(a) revise Action Plan output indicators and targets to increase their relevance; add indicators 
on polio containment and health emergency preparedness and response that are not self-
assessed; 

(b) add gender and equity disaggregated data (including zero-dose children) when available 
or already collected by partners; 

(c) process indicators: closely monitor implementation status of national transition plans,  
trends in all WHO contract types of Global Polio Eradication Initiative-funded staff and 
functional integration within WHO to deliver on the Action Plan;  

(d) agree on differentiated targets for polio transition in regional workplans for all indicators 
with milestones up to 2023;  

(e) identify more specific and defined activities, with clearer milestones in joint corporate 
workplans, with active monitoring and reporting.  

Recommendation 10: Enhance dissemination of monitoring and evaluation reporting and learning.  
 
Sub-recommendations: 
 

(a) develop an operational research agenda and specific analyses, including to document 
lessons from past integration efforts, readiness for transitioning polio assets to 
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governments), specific approaches that into account fragility of health systems, political 
insecurity, circulating vaccine-derived poliovirus outbreaks and domestic funding 
potential, and different transition/integration pathways for different contexts; 

(b) regularly update (at least twice a year) the Action Plan dashboard monitoring and 
evaluation framework indicators, linking directly to data sources if possible; 

(c) provide annual updates on the most strategic output indicators and discuss these for 
decision-making at polio transition steering committee meetings. Monitor and discuss to 
a greater extent polio outbreaks in technical polio transition meetings (new data are 
continuously available for this critical indicator in relation to objective A (sustaining a 
polio-free world)); 

(d) provide a more detailed analysis in reports to governing bodies of the trends in Action Plan 
output indicators. This should be integrated and analysed in the main reports and include 
indicator trends by country and region. Include a polio “non-staff” overview and trends in 
reports to WHO governing bodies; 

(e) regularly provide updates on progress to all donors and polio partners. 
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1 Introduction 
 

Evolution of the Strategic Action Plan on Polio Transition (Action Plan) 

1. The progress towards eradication of poliovirus globally is one of the greater success stories of the 
global health community. When the Global Polio Eradication Initiative (GPEI) started in 1988, 
polio paralysed more than 1000 children worldwide every day. Since then, polio has been 
eliminated in more than 123 countries, and the global incidence of wild poliovirus (WPV) cases 
has decreased by 99,9% with only 5 WPV cases reported in 20214. The WHO South-East Asia 
Region (SEAR) was declared free of poliovirus in 20145; and most recently, the WHO African 
Region (AFR) was certified free of wild WPV in August 20206. At present, only two countries in the 
world are categorized as polio endemic - Pakistan and Afghanistan, situated in the WHO Eastern 
Mediterranean Region (EMR)7. If polio is eradicated, it would only be the second time in history 
that a disease affecting humans has been eradicated, the first being smallpox with the last case 
isolated in 1977. 
 

2. A global push for polio eradication by 2026 is underway after several delays in reaching 
eradication timelines8. In 1988 the World Health Assembly (WHA) declared the commitment of 
the World Health Organization (WHO) to the global eradication of poliomyelitis by 20009. By the 
year 2000, the global incidence of polio had been reduced by over 99%, but the eradication target 
was missed10. Four countries experienced significant challenges to WPV eradication efforts 
(Afghanistan, India, Nigeria and Pakistan) over the next 10 years. India was officially certified as 
polio-free in 201411, and Nigeria in 202012. Re-importation of WPV to countries that were 
previously polio-free had also complicated eradication efforts, especially in AFR13,14,15. Reaching 
the last mile in polio eradication efforts has thus proven very challenging.  
 

3. Since the launch of the GPEI in 1988, a total of around US$ 20 billion have been spent to support 
polio eradication activities globally, with around one billion spent each year in the period 2013-
2019 and US$ 652 million spent in 202016. Beyond achievements related to eradication of 
poliovirus, the significant global funding for polio eradication programmes over the last three 
decades has supported wider health system strengthening efforts, including immunization, 
disease surveillance and outbreak responses.  

 
4 Global Polio eradication initiative website: https://polioeradication.org/, accessed 18 February 2022 
5 https://polioeradication.org/news-post/who-south-east-asia-region-declared-polio-free/  
6 https://www.who.int/news/item/25-08-2020-global-polio-eradication-initiative-applauds-who-african-region-for-wild-
polio-free-certification  
7 https://polioeradication.org/where-we-work/polio-endemic-countries/  
8 GPEI Polio Eradication Strategy 2022–2026, https://polioeradication.org/gpei-strategy-2022-2026/  
9 Resolution WHA41.28: Global eradication of poliomyelitis by the year 2000. Forty-first World Health Assembly. World 
Health Organization 1988. http://www.who.int/ihr/polioresolution4128en.pdf  
10 Report of the Independent Monitoring Board of the Global Polio Eradication Initiative, April 2011. 
http://www.polioeradication.org/Portals/0/Document/Data&Monitoring/IMB_Reports/IMB_Report_April2011.pdf.  
11 Website: https://www.mea.gov.in/bilateral-documents.htm?dtl/23154/WHO+Certifies+India+As+Polio+Free , accessed 4 
April 2022 
12 Website: https://www.who.int/news/item/25-08-2020-global-polio-eradication-initiative-applauds-who-african-region-
for-wild-polio-free-certification, accessed 4 April 2022 
13 World Health Organization. Resurgence of wild poliovirus types 1 and 3 in 15 African countries, January 2008–March 
2009. Wkly Epidemiol Rec. 2009;84:133–40 
14 World Health Organization. Progress towards global polio eradication—status of wild poliovirus circulation in Africa,2011. 
Wkly Epidemiol Rec. 2012;87:109–15 
15 World Health Organization. Polio global eradication initiative. Annual report 2009. Geneva: The Organization; 2010 
16 GPEI website: https://polioeradication.org/financing/expenditure-information/annual-expenditure-reports/, accessed 20 
March 2022 

https://polioeradication.org/
https://polioeradication.org/news-post/who-south-east-asia-region-declared-polio-free/
https://www.who.int/news/item/25-08-2020-global-polio-eradication-initiative-applauds-who-african-region-for-wild-polio-free-certification
https://www.who.int/news/item/25-08-2020-global-polio-eradication-initiative-applauds-who-african-region-for-wild-polio-free-certification
https://polioeradication.org/where-we-work/polio-endemic-countries/
https://polioeradication.org/gpei-strategy-2022-2026/
http://www.who.int/ihr/polioresolution4128en.pdf
http://www.polioeradication.org/Portals/0/Document/Data&Monitoring/IMB_Reports/IMB_Report_April2011.pdf
https://www.mea.gov.in/bilateral-documents.htm?dtl/23154/WHO+Certifies+India+As+Polio+Free
https://www.who.int/news/item/25-08-2020-global-polio-eradication-initiative-applauds-who-african-region-for-wild-polio-free-certification
https://www.who.int/news/item/25-08-2020-global-polio-eradication-initiative-applauds-who-african-region-for-wild-polio-free-certification
https://polioeradication.org/financing/expenditure-information/annual-expenditure-reports/
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4. With significant achievements toward the eradication of poliovirus globally by 2017, WHO 
Member States and the Independent Expert Oversight Advisory Committee (IEOAC) emphasized 
the need for the development and implementation of a polio transition plan. The Seventieth 
World Health Assembly in May 2017 adopted decision WHA70(9) on poliomyelitis: polio 
transition planning, in which the Director-General was requested, inter alia, to develop a strategic 
action plan on polio transition by the end of 2017, to be submitted for consideration by the 
Seventy-first World Health Assembly, through the Executive Board at its 142nd session. The 
Strategic Action Plan on Polio Transition (2018 -2023) which was developed and presented to the 
World Health Assembly in May 2018 17 and has three key objectives, namely to: 

A. sustain a polio-free world after the eradication of poliovirus. 
B. strengthen immunization systems, including surveillance for vaccine-preventable diseases 
C. strengthen emergency preparedness, detection, and response capacity in countries to 

fully implement the International Health Regulations (IHR) (2005). 
 
5. Yet, polio transition planning initially evolved under the GPEI leadership from “legacy planning” 

at a strategic level under the Polio Eradication Endgame Strategy (2013-2018), which was the 
fourth objective of the GPEI Strategy to ensure that the world remains polio-free and that the 
investments made to eradicate polio contribute to future health goals. The main elements of 
transition were threefold – to mainstream essential polio functions; to capture and share lessons 
learned from eradicating polio; and to transition polio assets, as appropriate, to benefit other 
health priorities18. To that extent, transition planning as a concept has been ongoing since 2013 
at the national level with activities starting in 2015/2016. Support from WHO and GPEI partners 
(i.e., through provision of tools, guidance and technical assistance, and advocacy support) to polio 
transition priority countries0F have helped develop costed national transition plans for some 
countries. Notwithstanding delegating responsibility of supporting polio transition 
implementation to WHO and UNICEF in 2018, GPEI under its Endgame Strategy 2019-2319 
remained committed to continued engagement in transition planning.  This included advocating 
for mainstreaming of functions, coordinating with WHO on transitioning costs for functions 
needed after certification to WHO’s base budget, engaging in governance discussions, etc. 

 

Polio transition planning 
6. As the world comes closer to the certification of global polio eradication, GPEI resources have 

gradually decreased. These changes in financing have necessitated countries to proactively plan 
for a transition away from GPEI resources. Many countries have relied (and some still rely) heavily 
on polio-funded infrastructure to support key health system functions such as vaccine-
preventable disease surveillance, immunization information systems, laboratory networks, cold 
chain, logistics, etc. Sixteen polio transition priority countries20 together received over 90% of the 
GPEI resources and were selected as polio transition priority countries in light of the expected 
GPEI funding dwindle and need to sustain essential polio functions when GPEI sunsets. Later 
another four countries were added as polio transition priority countries mainly because of their 
fragility (Libya, Iraq, Syria and Yemen)21.  

 
7. To manage transition successfully, governments have been encouraged to lead the development 

of national transition plans that determine what polio functions will be integrated into other 

 
17 WHO A71/9, The Strategic Action Plan on Polio Transition (2018-2023)  
18 GPEI. Polio Eradication & Endgame Strategic Plan 2013-2018. PEESP_EN_A4.pdf (polioeradication.org) 
19 GPEI. The Polio Endgame Strategy 2019-2023: Eradication, Integration, Containment and Certification, 
https://polioeradication.org/who-we-are/polio-endgame-strategy-2019-2023/  
20 Afghanistan, Angola, Bangladesh, Cameroon, Chad, Democratic Republic of the Congo, Ethiopia, India, Indonesia,   
Myanmar, Nepal, Nigeria, Pakistan, Somalia, South Sudan and Sudan 
21 GPEI website: https://polioeradication.org/polio-today/preparing-for-a-polio-free-world/transition-planning/country-
transition-planning/ accessed 4 April 2022 

https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf
https://polioeradication.org/wp-content/uploads/2016/07/PEESP_EN_A4.pdf
https://polioeradication.org/who-we-are/polio-endgame-strategy-2019-2023/
https://polioeradication.org/polio-today/preparing-for-a-polio-free-world/transition-planning/country-transition-planning/
https://polioeradication.org/polio-today/preparing-for-a-polio-free-world/transition-planning/country-transition-planning/
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existing initiatives, and what functions may be prioritized or phased out. Each national plan 
should address local needs and priorities and may draw on lessons learned from the various 
pathways to achieving eradication22.  
 

Objectives of the evaluation 

8. The mid-term evaluation of the Strategic Action Plan on Polio Transition (2018-2023) is one of the 
milestones referenced in the Action Plan Road map and was included in the WHO Evaluation 
Office’s proposed biennial workplan 2020–2021 submitted to and approved by the Executive 
Board at its 146th session in February 2022.

23 .   
 

9. As a mid-term evaluation, its focus in on two dimensions: outcome-based (assessing the status 
and implementation of the Action Plan) and formative. Regarding the latter, and recognizing 
significant changes in the context surrounding polio, emphasis is placed on the forward-looking 
element of the evaluation mandate to generate learning and proposing any modifications needed 
to adapt to the changing context, as well as informing relevant discussions and decisions both 
within WHO and its governing bodies, and by Member States.  

 
10. In line with the terms of reference (TOR) (see annex 1), the evaluation aims to:  

• document key achievements, best practices, challenges, gaps, and areas for improvement in 
the design and implementation of the Action Plan; 

• identify the key contextual factors and changes in the global public health realm that have 
affected the development and implementation of the Action Plan and the roadmap 
developed in 2018; and 

• make recommendations as appropriate on the way forward to enable the successful 
implementation of the plan. 

 
Overarching evaluation questions 

11. The overarching evaluation questions (EQ), developed during the inception phase, are as follows: 
• 1: What have been the key achievements, best practices, challenges, gaps and areas for 

improvement in the design of the Action Plan? (relevance) 
• 2: What have been the key achievements, best practices, challenges, gaps and areas for 

improvement in the implementation of the Action Plan? (effectiveness and efficiency) 
• 3: Does the implementation of the Action Plan have the potential to create and/or contribute 

to sustainable changes? (sustainability) 
• 4: What recommendations are appropriate on the way forward to enable successful 

implementation of the Action Plan? 
 

12. Each of the main EQs is addressed through its respective sub-questions. Table 1 provides a listing 
of the relevant sub-questions for each major EQs. 
 

13. Cross cutting aspects of gender, equity and human rights were assessed to the extent possible 
throughout the evaluation by adopting WHO’s cross cutting evaluation strategies on gender, 
equity, vulnerable populations, and human rightsF

24. The evaluation included an assessment under 
each of the EQs on the extent to which the Action Plan had considered gender mainstreaming 

 
22 GPEI, Polio Legacy Planning: Guidelines for Preparing a Transition Plan, 2015 https://polioeradication.org/wp-
content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf 
23 https://www.who.int/about/what-we-do/evaluation/resources/evaluation-workplan-2020-2021  
24 WHO evaluation practice handbook, 2013: 
https://apps.who.int/iris/bitstream/handle/10665/96311/9789241548687_eng.pdf;jsessionid=9B180AA9A01A375CAB32D
1CC80916FEF?sequence=1  

https://polioeradication.org/wp-content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf
https://polioeradication.org/wp-content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf
https://www.who.int/about/what-we-do/evaluation/resources/evaluation-workplan-2020-2021
https://apps.who.int/iris/bitstream/handle/10665/96311/9789241548687_eng.pdf;jsessionid=9B180AA9A01A375CAB32D1CC80916FEF?sequence=1
https://apps.who.int/iris/bitstream/handle/10665/96311/9789241548687_eng.pdf;jsessionid=9B180AA9A01A375CAB32D1CC80916FEF?sequence=1
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and equity in health issues in the design, implementation and outcomes of the Action Plan and 
related recommendations for the future.  
 

Table 1: Evaluation questions and relevant sub-questions 

Evaluation questions (EQ) 

EQ1: What have been the key achievements, best practices, challenges, gaps, and areas for 
improvement in the design of the Action Plan? 

1.1: To what extent was the design of the Action Plan relevant and appropriate to achieve its intended 
purpose and objectives and did it respond to the needs and priorities of targeted countries? 

1.2: To what extent does the Action Plan align, complement, and link with other related policies, plans, 
strategies, and programmatic guidance in a coherent manner? 

EQ2: What have been the key achievements, best practices, challenges/ gaps, and areas for 
improvement in the implementation of the Action Plan? 

2.1 To what extent is the Action Plan on course to achieving its results across the three objectives of the 
Action Plan and related process indicators and roadmap? 

2.2  What have been the key contextual factors and changes in the global public health realm that have 
affected the implementation of the Action Plan and the roadmap developed in 2018?  

2.3 To what extent has implementation of the Action Plan and roadmap been managed effectively by WHO 
in a way that leads to successful polio transition in targeted countries based on optimal use of 
resources? 

EQ3: Does the implementation of the Action Plan have the potential to create and/or contribute 
to sustainable changes? 

3.1 To what extent is the implementation of the Action Plan likely to contribute to sustainable change in 
relation to the three key objectives of the Action Plan and on broader outcomes and anticipated impact 
indicators? 

3.2  To what extent have polio resources and staff been integrated in a sustainable manner into other 
health programmes in line with the Action Plan and what are the indications towards future financing 
models? 

EQ4: What recommendations are appropriate on the way forward to enable the successful 
implementation of the Action Plan? 
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2 Methodology 
 
14. The overall process and methodological approach followed the principles set forth in the WHO 

evaluation practice handbook25 and the United Nations Evaluation Group Norms and Standards 
for Evaluation and Ethical Guidelines for Evaluation26. 

 
15. The mid-term evaluation is considered both a summative (outcome-based) and a formative 

(process) evaluation employing a mixed methods approach. The inception phase focused on 
refining the evaluation design and was concluded in November 2021. 

 
16. The evaluation was initiated with a comprehensive secondary document review (more than 243 

documents) and a review and analysis of existing databases and dashboards. The 
implementation status of the Action Plan, generated from the existing data review, was validated, 
and complemented, by: qualitative primary data including key informant interviews (75 
informants), and country case studies in Bangladesh, Nigeria and Somalia (consisting of a 
document review, key informant interviews (30) and group discussions (45 informants). In 
addition, an online survey was administered to key polio stakeholders in 18 Member States27 
(178 respondents (41 women and 131 men of those who chose to disclose this) out of 312 
sampled, corresponding to a 57% response rate). Secondary quantitative data analysis focused 
on indicators reported in the polio transition dashboard28 and other official WHO, GPEI, and 
UNICEF data sources. 
 

17. The evidence collected assisted exploring key achievements, and identification of best practices, 
challenges, gaps, areas for improvement and changes in the public health realm that have 
affected the implementation of the Action Plan and roadmap. Information from both primary and 
secondary data guided the development of findings and recommendations on the way forward 
and proposed modifications. Please refer to Annex 4 for a detailed methodological description. 
 

18. Gender and equity indicators and disaggregated data were reported whenever possible. The 
selection of county case studies and key informants sought to strike a gender and equity balance 
and during country case studies inclusion of subnational respondents was endeavoured.  
 

  

 
25 WHO evaluation practice handbook. WHO 2013 
http://apps.who.int/iris/bitstream/handle/10665/96311/9789241548687_eng.pdf;jsessionid=987A50207698DDBF0E42AE67BF886EF5?seq
uence=1  
26 United Nations Evaluation Group (UNEG) Norms and Standards for Evaluation 2016. 
http://www.unevaluation.org/document/detail/1914  
27 Excluding polio endemic countries that were not yet in transition mode: Afghanistan and Pakistan, where KII were instead 
conducted 
28 https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-dashboard  

http://apps.who.int/iris/bitstream/handle/10665/96311/9789241548687_eng.pdf;jsessionid=987A50207698DDBF0E42AE67BF886EF5?sequence=1
http://apps.who.int/iris/bitstream/handle/10665/96311/9789241548687_eng.pdf;jsessionid=987A50207698DDBF0E42AE67BF886EF5?sequence=1
http://www.unevaluation.org/document/detail/1914
https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-dashboard
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3 Findings 

3.1 EQ1: Design of the Action Plan  

3.1.1 Sub-question 1.1 – Relevance, coherence and appropriateness of the design 

Summary of findings – Relevance, coherence and appropriateness of the design 

The Strategic Action Plan on Polio Transition (Action Plan) developed in 2017/2018 was based 
on assumptions at that time regarding the timelines for polio eradication; but inadequately 
recognized the different financial and health system capacities, scale and scope of polio 
vaccination coverage and surveillance, and level and degree of vulnerabilities across the 
countries selected for polio transition. The process employed for the Action Plan development 
was largely consultative and inclusive of key stakeholders, however some key country-level 
stakeholders and donors have felt less involved. This resulted in an overall design which was 
relevant to some, but not all, countries prioritised for polio transition. Attention to addressing 
barriers and vulnerabilities to access for women and girls (and other vulnerable groups) is 
generally not evident in the Action Plan.  
 
The context for polio transition has altered drastically since 2018 including fractures in fragile 
states, declining security in many countries, the evolution of polio and Vaccine-preventable 
disease (VPD) outbreaks, challenges to health systems, and disruption and delays due to the 
COVID-19 pandemic. The Action Plan has not been sufficiently flexible from a design 
perspective to adjust effectively for the evolving polio epidemiology with large increases in 
circulating vaccine-derived poliovirus (cVDPV) outbreaks and financial constraints experienced 
by governments over the period of implementation which ideally should have resulted in 
documented amendments of overall Action Plan timelines, targets and the pace of polio 
transition efforts across many countries. 
 
The monitoring and evaluation (M&E) framework is reasonably detailed but suffers from 
inadequate target setting and concrete milestones against which to assess progress. 
Furthermore, the evaluation team noted inadequate disaggregation by gender/equity; no 
differential target setting based on context and baseline indicators for the 20 polio transition 
priority countries, a lack of polio containment indicators; and only self-assessment indicators 
tracking progress on objective C of the Action Plan.  
 

3.1.1.1 Relevance of Action Plan, partner engagement and coherence with needs and priorities  

19. To ensure the continuation of past polio eradication investments under the GPEI (an 
unprecedented level of commitment for a single disease) - and to galvanize the opportunity to 
strengthen routine immunization and emergency response after eradication, the global 
community recognized that polio transition planning needs to be prioritized and implemented 
congruently with polio eradication efforts. Planning for transition was undertaken with the 
premise of planning for a future with less polio funding, and identifying essential assets and 
functions needed to sustain efforts in addition to alternative funding mechanisms.  

 
20. The “passing of the baton” from GPEI leadership to WHO governance and leadership further 

promoted development of the Action Plan which was by and large considered a participatory and 
inclusive process that was requested by Member States.  According to informants and 
documentary evidence, the Action Plan arose from a request by WHO Member States based on 
a perceived lack of urgency to plan and a consensus view of “processes falling short of 
expectations", despite active discussions around the legacy of polio with GPEI and WHO. Most 
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key informants (KIs) interviewed believed that the Action Plan was warranted at the time of its 
inception and reflected the reality of where they were at that point in time on polio eradication 
efforts and with control of vaccine-derived polio virus outbreaks. Momentum was further driven 
at the time given the anticipation that polio would be eradicated soon, and thus a pressing need 
to support and protect core polio resources. 

 
21. Concrete planning for transition of assets29 was deemed critical because polio eradication is 

managed outside of the WHO’s budgetary, planning and management structures. Member States 
were concerned about the impact of the polio funding ramp down on WHO’s operational and 
programmatic capacity because of polio funding cross-subsidizing WHO’s other technical 
programmes.  It was seen as important to scrutinize which assets were being supported by the 
polio programme (e.g., how many staff would be affected by the approaching eradication and 
related costs to sustain the functions and infrastructure). This call for transparency raised by 
Member States laid the pathway for the Action Plan and a more transparent and thoughtful 
planning by WHO, taking into consideration corporate risks to implementation. Initial planning, 
culminating in development of the Action Plan was reported by most informants as engaging, 
inclusive and transparent with active input and participation from the regional level providing 
critical data and related analysis of the state of affairs in the priority countries.  

 
Yet, a few informants had a critical voice on how the formulation of the Action Plan was drafted, 
developed and managed, mentioning that external partners and stakeholders were informed and 
invited, but the decisions were mainly kept at WHO level. At country level some informants felt 
that the Action Plan development was a “Geneva-led” process with limited engagement of key 
stakeholders from polio transition priority countries. 

 
22. Polio transition planning was set in motion for 16 priority countries with the ultimate objective of 

national governments taking over the functions so far supported through the GPEI network, by 
shifting the responsibility from WHO to the Ministries of Health30. The Action Plan however did 
not fully appreciate that respective regions and countries were at different stages on the polio 
transition trajectory at its inception. Countries had very diverging indicators on polio vaccination 
coverage ranging from below 50% coverage to above 90%, with several countries facing 
compromised security situations thus reflecting considerably different risk profiles. In the WHO 
South-East Asia region (SEAR) for instance, the polio programme was never separated from 
immunization and functioned in a highly integrated manner with immunization and health 
emergency teams within WHO and in national governments/systems. Many SEAR countries (e.g., 
India and Bangladesh) had also started much earlier with polio transition discussions, and 
transition was already underway before the Action Plan was developed. 

 
23. On the other hand, some informants expressed that some polio transition priority countries had 

not been ready for transition. This was especially the case in fragile countries where health 
systems are weak, governments were unlikely to be able to take over financial or operational 
responsibilities for sustaining essential polio functions within a reasonable time period.  

 
24. Partly in response, during the planning phase, WHO established a maturity grid to identify main 

gaps and determine support countries would need. Although risks to implementation were clearly 
identified in 2018 (e.g., funding commitments by governments not allocated on time); there was 
limited reference to concrete mitigation plans for some of the risks identified, and actual 

 
29 See definition in glossary of terms 
30 WHO, Polio transition planning, Report by the Director General, EB 142/11, January 2018, page 4, 
https://www.who.int/publications/i/item/EB142-11  

https://www.who.int/publications/i/item/EB142-11
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application of the “maturity grid” assessment did not seem to be followed up in the process of 
implementing the Action Plan.  
 

25. The needs and priorities of polio transition priority countries have also changed over the years 
since the Action Plan was developed. Polio resurgence including circulating vaccine-derived 
poliovirus (cVDPV), budget variations and lack of secure funding, and the COVID-19 pandemic 
changed the needs and priorities of the countries.  However, Action Plan timelines, strategies 
and targets did not adequately respond to these changes – multiple key informants did not 
view the Action Plan as a “living document”. This will be explored in more detail in the next 
sections of the report.  

 
26. Gender, equity issues and human rights aspects, all of which influence health-seeking behaviours 

and health outcomes, are not sufficiently addressed in the Action Plan. Gender-related barriers 
operate at multiple levels, from the individual and the household to the community, and hindered 
access to immunization services and equity issues are evident in the polio response when 
considering zero-dose communities and zero-dose children31. 

 
27. Despite the fact that the Action Plan professes its alignment with the objective of strengthening 

immunization and related activities under the draft WHO Thirteenth General Programme of Work 
(GPW13) on promoting health, keeping the world safe and serving the vulnerable, it does not 
mention gender and human rights specifically, only equity is partially considered32. This despite 
the mentioning (in the GPW13) of gender, equity and human rights as strategic priorities that 
must be included in all programmes to the extent that “Policies and programmes need to address 
gender as a determinant of health (among others) when tackling issues of access and risk F

33. 
 

28. Health interventions cannot effectively meet the needs of all unless informed by sex-
disaggregated data and gender-sensitive analysis and action. From an equity perspective, 
informants cited that involvement of both male and female vaccinators is a prerequisite to 
successful vaccination campaigns “reaching zero-dose children”. Key informants stated that 
gender specifically was overlooked when developing the Action Plan. Informants however noted 
that disease surveillance action plans already have a gender component, which naturally had a 
spill over effect to polio transition. Yet, the evaluation team did not find evidence on this in M&E 
frameworks for transition nor in the implementation of transition plans at country level.  

 
29. Under GPEI, a strategy on gender equality, endorsed by the GPEI Oversight Board in 2019, was 

developed to promote the integration of a gender perspective into programming and to support 
countries in addressing gender-related barriers to polio vaccination. The aim is to increase 
coverage and women’s meaningful participation in the polio programme34. Furthermore, the GPEI 
strategy 2022-202635 as well as the GPEI 2018 technical gender brief and its 2022 Gender brief36 
confirm commitment to gender equality and gender responsive programming. The Global 
Alliance for Vaccines and Immunization’s (Gavi) Gender Policy from 2008 with a recent 3rd 

 
31 “Zero-dose children” definition: children who have not received any routine immunization, https://www.gavi.org/our-
alliance/strategy/phase-5-2021-2025/equity-goal/zero-dose-children-missed-communities  
32 WHO, World Health Assembly, A71/9, Polio transition and post certification, Draft strategic action plan on polio 

transition, Report by the Director-General, April 2018, https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf  
33 WHO, 13th General Programme of Work 2019-2023, 2018 13th GPW  
34 GPEI, Gender Equality Strategy 2019-23, https://polioeradication.org/gender-and-polio/gender-and-polio-eradication/ 
35 GPEI polio eradication strategy 2022-2026, Delivering on a promise; 2020. https://polioeradication.org/gpei-strategy-
2022-2026/  
36  GPEI, Technical Brief: Gender 2018, https://polioeradication.org/wp-content/uploads/2018/03/GPEI-Gender-Technical-
Brief-2018-ver-3.0.pdf ;  GPEI, Gender equality as a path to polio eradication, Jan 2022 https://polioeradication.org/wp-
content/uploads/2022/02/FINAL_Gender_brief_Jan2022.pdf  

https://www.gavi.org/our-alliance/strategy/phase-5-2021-2025/equity-goal/zero-dose-children-missed-communities
https://www.gavi.org/our-alliance/strategy/phase-5-2021-2025/equity-goal/zero-dose-children-missed-communities
https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf
https://apps.who.int/iris/bitstream/handle/10665/324775/WHO-PRP-18.1-eng.pdf
https://polioeradication.org/gender-and-polio/gender-and-polio-eradication/
https://polioeradication.org/gpei-strategy-2022-2026/
https://polioeradication.org/gpei-strategy-2022-2026/
https://polioeradication.org/wp-content/uploads/2018/03/GPEI-Gender-Technical-Brief-2018-ver-3.0.pdf
https://polioeradication.org/wp-content/uploads/2018/03/GPEI-Gender-Technical-Brief-2018-ver-3.0.pdf
https://polioeradication.org/wp-content/uploads/2022/02/FINAL_Gender_brief_Jan2022.pdf
https://polioeradication.org/wp-content/uploads/2022/02/FINAL_Gender_brief_Jan2022.pdf
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edition37 also recognises promoting gender transformative programming as a key vehicle to 
reaching zero-dose children and communities. The lack of focus on gender in the Action Plan 
seems to be a missed opportunity and a significant gap in the Action Plan design, given the 
importance recognised under GPEI and Gavi.  

3.1.1.2 Timelines, costing of the Action Plan and human resources planning 

30. At the time of drafting the Action Plan, polio eradication appeared closer to realisation and 
timelines for the proposed budget cuts and human resources planning might have been realistic 
at that point in time. However, the overall timelines for transition of some countries, especially 
fragile states, seems unrealistic.   
  

31. The observed polio epidemiology in 2018 and onwards both in terms of WPV and cVDPV 
outbreaks, coupled with the COVID-19 pandemic and increasing political unrest in many of the 
polio transition priority countries have changed the prospects for polio transition. The Action Plan 
roadmap, milestones, targets and overall timelines for transition were generally not amended 
during implementation of the plan, except for postponing transition plans for Afghanistan and 
Pakistan until eradication was achieved.  

 
32. The Action Plan was informed by a review of the draft national polio transition plans of 12 of the 

16 polio transition priority countries. In addition, comprehensive data were gathered from 
priority countries and costs for sustaining essential polio functions were estimated38. The 
evaluation team has reviewed seven national transition plans, developed before 2018, which are 
assumed to have provided background for the Action Plan costing and human resource sections. 
The costing of the Action Plan for these countries overall matches the costing in the national 
transition plans. Nonetheless, some of these national polio transition plans were never 
implemented and are currently being revised. This was mainly the case for transition plans in the 
African Region (AFR). According to correspondence with country offices, one of the main reasons 
for not implementing these plans was financial constraints. This aspect is elaborated on later in 
the report. 

3.1.1.3 Appropriateness of the Action Plan M&E framework and roadmap 

33. The Action Plan provided a commonly shared vision on polio transition and the vast majority of 
informants find that the objectives were appropriate and aligned to global health discourses on 
integration and system strengthening. However, some informants expressed the opinion that the 
objectives of the Action Plan should have focused on strengthening of primary health care (PHC) 
on the road to universal health coverage and not be limited to strengthening of immunization, 
surveillance, and health emergency programmes.  

 
34. Donors and Member States were also pleased that transparency was provided on the actual 

number of WHO staff as part of the polio workforce and the size of budgets needed to sustain 
essential polio functions.  Also, that these numbers would be tracked during implementation. 
Previously, the quantity of assets and staff was not known, thus a great need for transparency 
and data to drive thoughtful planning. 

 
35. The Action Plan noted that a final M&E framework would be developed based on the proposed 

framework in the original plan. An online dashboard with indicators has been launched and 
constitutes the M&E framework for the Action Plan together with a roadmap. To avoid 
duplication and ease the burden of data collection by countries, the indicators for polio transition 

 
37 Gavi Alliance Policy version 3.0,  https://www.gavi.org/sites/default/files/programmes-impact/Gavi-Gender-Policy.pdf  
38 WHO, World Health Assembly, A71/9, Polio transition and post certification, Draft strategic action plan on polio 
transition, Report by the Director-General, April 2018, https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf 

https://www.gavi.org/sites/default/files/programmes-impact/Gavi-Gender-Policy.pdf
https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf
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were based on indicators collected through existing processes (e.g. International Health 
Regulations, GPEI, WHO/UNICEF joint reporting forms etc.) 
 

36. From the discussion with key informants, it seems that the dashboard is considered user friendly, 
but has mainly been used for reporting to governing bodies. This will be elaborated on further in 
the report section 3.2.3.  

 
37. The evaluation team noted the following limitations and gaps in relation to the dashboard/ M&E 

framework: 
• Outcome indicators are not shown or referred to in the dashboard and have unclear targets; 
• Performance indicators are missing for some output level indicators and 2023 targets for 

output indicators are not clear; 
• There are no milestones related to output indicators between 2018 and 2023; 
• For indicators that have targets, most seem unrealistic to reach by 2023 for many of the 

priority countries. However, it is not clear if these are targets for 2023 or an earlier year; 
• Output indicators have no disaggregation of data by gender and only to a limited extent on 

equity (only one out of 13 output indicators consider equity and fragility aspects);  
• The indicator “Any new poliovirus outbreak stopped within 120 days” was replaced with: 

“year-end active outbreak”, the former seems more appropriate to monitor outbreak 
response effectiveness;  

• There is no process indicator related to containment of polio virus which seems relevant to 
sustaining a polio free world and is further a key performance indicator in the GPEI strategy 
2022-2026; 

• International Health Regulations' (IHR) self-assessment indicators seem not fully appropriate 
as the only output indicators for health emergency preparedness and response; 

• The dashboard contains only two process indicators despite the fact that polio transition is a 
protracted intervention which lends itself to measuring, in part, processes to show success. 
Furthermore, the process indicator: “Development and endorsement of national transition 
plans” is not monitoring implementation status of the national transition plans, which is a 
critical indicator for polio transition to track in order to set milestones and targets; and 

• Data sources are not clear throughout the dashboard, and some links are not working. 
 

3.1.2 Sub-question 1.2 – Alignment of the Action Plan 

Summary of findings – Alignment of the Action Plan 

The Action Plan is overall well-aligned with, and complements related international policies, 
strategies and guidelines. However, alignment of planning for polio transition with the 
transition efforts of UNICEF and Gavi was less clear and the role of GPEI in transition activities 
is not clearly laid out in the Action Plan. The COVID-19 pandemic presented an opportunity to 
rethink and develop an interim plan of work 

 
38. The Action Plan overall aligns with, and complements related international policies, strategies, 

and guidelines at the global level. 
 
39. The groundwork for the Action Plan began under GPEI and is linked to the Polio Endgame 

Strategy 2019-2023 (particularly under goal two)39. Despite the delegation of polio transition from 
GPEI to WHO and UNICEF, GPEI under the Endgame strategy 2019-2023 remained committed to 
continued engagement in transition planning.  This included advocating for mainstreaming of 

 
39 Goal 2 - health systems strengthening, integration of surveillance systems into wider VPD surveillance and preparedness 

for outbreaks/emergencies. 
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functions, coordinating with WHO on shifting costs for functions needed after certification, and 
engaging in governance discussions. The GPEI Strategy 2022-2026 links to the Action Plan across 
all objectives9F

40. Yet in the Action Plan itself, the role of GPEI on transition activities is unclear. 
Several key informants noted an insufficient collaboration between WHO and GPEI on polio 
transition efforts.  

 
40. The Action Plan, overall aligns, complements, and links with other related policies, plans, and 

strategies which together have an underlying focus on equity and delivering routine 
immunization services (inclusive of comprehensive vaccine-preventable disease surveillance 
systems) and responding to emergencies and outbreaks that are integrated with primary health 
care ultimately contributing to Universal Health Coverage (UHC). Of critical importance is 
embedding continued polio responses after eradication into the Immunization Agenda (IA) 2030 
in addition to the alignment of VPD surveillance. Alignment to the policies, strategies and 
guidelines mentioned below is critical to achieving WHO’s triple billion targets which focus on 
increasing UHC and improving primary health care, strengthening emergency preparedness and 
response, and reaching underserved communities. 

 
Figure 1: Polio alignment with various strategic and programmatic plans F

41 

 
 

 
41. Figure 2 and further detailed in Annex 7. Those that align with all three objectives of the Action 

Plan can be seen in the centre of the figure. Details on where they overlap is elaborated below: 
 

• WHO Thirteenth General Programme of Work 2019-2023 (GPW13). This overall programme of 
work for WHO states that eradication of polio will remain a key priority, including making sure 
that the world is kept polio-free and that gains made with the implementation of polio 
eradication activities are not lost in the post-polio transition process. It further states that 
essential functions currently supported by polio funds should be integrated into a broader 
health effort (for example, integrated disease surveillance, outbreak preparedness and 

 
40 The GPEI Strategy 2022-2026 has five strategic objectives: 1) greater political will; 2 community engagement; 3. Expand 

integration through more partners; 4. Changes to campaigns and outbreak response; and 5. Enhance surveillance efforts  
41 WHO, Polio transition team presentation to the evaluation team, 15 October 2021 
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response systems and poliovirus containment will need to be absorbed into other biosafety 
and bio security efforts).  

• The Interim Programme of Work (iPOW) for Polio/Essential Immunization: “Integration” and 
“transition” are interrelated processes. The activities identified in the iPOW can help deliver 
support to transition in a more efficient, coherent, and integrated manner, and help move 
more smoothly towards a successful transition. Twenty-two integrated high priority actions 
(to be completed by end of Q1/2021) were identified, focusing on the global and regional level 
within three thematic/programmatic areas of work. Examples of activities include engaging in 
routine analysis of COVID-19 impact on polio and VPD surveillance, conducting thorough 
analysis of the impact of COVID-19 on prospects for further integration of polio and other VPD 
laboratories, assessing the global impact of COVID-19 on community attitudes towards 
immunization, and including Expanded Programme on Immunization (EPI) staff as part of any 
regional polio rapid response team now with gradual expansion. Oversight and monitoring of 
the iPOW falls under the remit of the Programme Directors’ Forum with support from regional 
directors of WHO and UNICEF. Unfortunately, the implementation status of the iPOW was not 
registered in the minutes of the Polio Oversight Board (POB) and the results and status were 
not available to the evaluation team42. 

• COVID-19 Strategic Preparedness and Response Plan (SPRP): There is no specific mention of 
tapping into the extensive polio assets (a missed opportunity to praise the efforts of polio 
networks in responding to the pandemic) but the SPRP recognizes that it will be critical that 
the COVID-19 vaccine response “is anchored in and strengthens existing immunization 
programme capacities”, which rely heavily on polio networks and assets. 

• IA 2030: represents the vision and strategy for vaccines and immunization for the next decade 
and has a strong focus on equity and delivering immunization services integrated with primary 
health care and aims to advance sustainable progress against multiple vaccine-preventable 
diseases. The Action Plan calls for country-specific responses to transition, in line with IA 2030, 
which presents a strategic framework that is meant to be flexible, allowing countries to adapt 
the global framework to their context to provide customized support. The long-standing and 
far-reaching coordination, oversight, surveillance efforts and use of data fostered under 
eradication efforts can be focused to address wider immunization efforts identified as part of 
the IA 2030.  

• The GPEI Polio Endgame Strategy 2019-23, correlates and aligns across two objectives of the 
Action Plan, including stopping all circulating vaccine-derived poliovirus outbreaks, 
contributing to strengthening immunization and health systems to sustain polio eradication  
and ensuring sensitive poliovirus surveillance and preparing and responding to polio 
outbreaks. 

• The GPEI Strategy 2022-26 aligns well with the Action Plan and its objectives. Transition is 
specifically mentioned under strategic objective 4: “Improve frontline success and the 
commitment to supporting an expedited risk-based transition of UNICEF and WHO staff and 
infrastructure to Member States and essential immunization or health emergency 
programmes”. 

• Functional reviews: Functional reviews of WHO country offices were planned and conducted 
in most polio transition priority countries immediately before the Action Plan or concurrently 
with its initial implementation to identify means of better aligning the workforce and 
operations of WHO to host countries’ health situation, needs and priorities. The Nigeria case 
study revealed that the functional review showed the “relevance and timeliness of WHO’s 
Transformation agenda, to realign its resources … embracing an integrated service delivery 
model and responding to Nigeria’s quest to achieve universal health coverage”43.  

 
42 Polio Oversight Board  
43 Functional review of the WHO country office Nigeria, findings, and recommendation slide deck. 

https://polioeradication.org/who-we-are/governance-and-structure/polio-oversight-board/
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• Sustainable Development Goals: The Action Plan is aligned with the SDG goal 3 of ensuring 
healthy lives and promote well-being for all at all ages and specifically indicator 3.8: Achieve 
universal health coverage, including financial risk protection, access to quality essential health-
care services and access to safe, effective, quality, and affordable essential medicines and 
vaccines for all. 

• Gavi 5.0. (2021-2025)44 aligns with the Action Plan with a vision of “Leaving no one behind with 
immunisation” and a mission to save lives and protect people’s health by increasing equitable 
and sustainable use of vaccines. The Gavi strategy 5.0 focuses on reaching zero-dose children 
strengthening health systems to increase equity in immunization and ensuring programmatic 
sustainability. 

• International Health Regulations: objective C of the Action Plan contributes directly to 
implementing the IHR 2005.  

• The Global Strategy on Comprehensive VPD Surveillance promotes the development of high-
functioning surveillance systems that will generate high-quality, usable data to strengthen 
national immunization programmes, inform vaccine introduction decision-making, and fortify 
timely and effective detection and response to VPD and other infectious disease outbreaks, 
safeguarding national and global health security. The global comprehensive VPD surveillance 
strategy is coordinated with other regional and global strategies and plans. The Action Plan is 
listed under disease-specific activities together with GPEI. 

• The investment case for VPD surveillance in AFR aligns with the Action Plan by aiming to 
reinforce Member States ownership, strengthen coordination, and articulate VPD surveillance 
within a broader disease surveillance system. It also highlights a holistic approach to better 
consider community-based surveillance. 

 
 
Figure 2. Alignment with related international policies, strategies, and guidelines 
 

 
 

 
44 Gavi Strategy, phase 5, 2021-2025 https://www.gavi.org/our-alliance/strategy/phase-5-2021-2025  

https://www.gavi.org/our-alliance/strategy/phase-5-2021-2025
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42. The alignment of polio transition planning with UNICEF is less clear. From 2016-2018 under GPEI 
both countries and agencies (WHO and UNICEF) began developing transition plans (or at least 
engaging in discussion around transition) together with the Centers for Disease Control and 
Prevention, USA (CDC). However, UNICEF and WHO, despite sharing ideas on transition planning 
and implementation, opted for separate transition plans with UNICEF not seeking endorsement 
of their plan from GPEI. This has contributed to a lack of clear division of roles between the 
agencies in relation to polio transition at the global, regional, and country level. Given the context 
of COVID-19, and UNICEF revising its polio transition plan a “UNICEF representative at the 
Transition Independent Monitoring Board (TIMB) meeting pointed to a programmatic window of 
opportunity to align common immunization goals”45. 
 

43. The Action Plan did not take into consideration how Gavi in the same period embarked on 
transition of vaccine programmes46 and funding for such to national governments in some of the 
same countries prioritised for polio transition (e.g. Angola, India, Indonesia and Nigeria)47. The 
Gavi transitioning countries will need to absorb the full costs of new vaccines and health systems 
improvements previously financed by Gavi, while sustaining the programmatic systems that have 
facilitated the introduction of vaccines. Embarking on GPEI transition and well as Gavi transition 
creates further economic challenges for some of these countries. Furthermore, the Action Plan 
does not appear to have sufficiently applied learnings from experiences of Gavi’s work on 
transitioning since 2008 with a needed focus on long-term planning for transition countries (10+ 
years), using a risk based differentiated approach and country-tailored strategies.  

 

3.2 EQ2: Implementation of the Action Plan 

3.2.1 Sub-question 2.1 – Progress against the Action Plan M&E framework and roadmap 

Summary of findings 

Results at mid-term generally show: 

• Objective A of the Action Plan, Sustain a polio-free world, is threatened by a sharp increase 
in the number of circulating vaccine-derived poliovirus outbreaks over the time-period 
2018–2021 and a continued vastly insufficient inactivated polio vaccine and oral polio 
vaccine coverage rates across many polio transition priority countries. Acute flaccid 
paralysis indicators, on the other hand, have been somehow stable but with declines 
noted since 2020, and with continued high performance across most polio transition 
countries except in the African Region. 

 

• In relation to objective B, Strengthening immunization systems and vaccine-preventable 
disease surveillance, limited change on indicators was noted since 2018, however a slight 
decreasing trend was observed across most polio transition countries in 2020. Indicators 
are still below the performance targets in a majority of polio transition priority countries, 
except those in the South-East Asia Region. 

 

• Improvements on objective C indicators, Strengthening emergency preparedness, 
detection and response capacity, were generally visible across countries since 2018. 

 

 
45 TIMB, Building stronger resilience, the essential path to a polio-free world, TIMB 5th Report, December 2021 
46 Gavi Alliance Eligibility and Transition Policy v 3 effective 2018., https://www.gavi.org/sites/default/files/document/gavi-
eligibility-and-transition-policypdf.pdf  
47 Managing the Gavi transition, Learning network for transition Countries, PPT, Dec 2017, accessed 22 March 2022 
https://www.linkedimmunisation.org/wp-content/uploads/2017/12/Managing-the-Gavi-transition_eng.pdf  

https://www.gavi.org/sites/default/files/document/gavi-eligibility-and-transition-policypdf.pdf
https://www.gavi.org/sites/default/files/document/gavi-eligibility-and-transition-policypdf.pdf
https://www.linkedimmunisation.org/wp-content/uploads/2017/12/Managing-the-Gavi-transition_eng.pdf
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Summary of findings 

Despite disruption due to the COVID-19 pandemic, the poliovirus epidemiology and political unrest 
in many countries, polio transition efforts have moved forward in most countries, albeit at a 
slower pace than expected. Most Action Plan roadmap indicators have been met, though with 
some key milestones facing delays. 
 
Polio transition progress was especially noted in countries of the South-East Asia Region where 
integration was already in place before Action Plan implementation started, across the Eastern 
Mediterranean Region through initiation of the concept of integrated public health teams and in 
the African Region by accelerating integration at country level. 
 
National polio transition plans are well aligned to the context, but their finalisation, endorsement 
and implementation have proven challenging in many countries mainly due to financial limitations, 
political instability, frequent changes of government and staff distraction from polio transition due 
to responding to circulating vaccine-derived poliovirus outbreaks and the COVID-19 pandemic. 
Overall, implementation of national polio transition plans (whether endorsed or not) has 
witnessed significant challenges leading to revision of plans in many countries especially across the 
African Region. 
 
Transitioning of WHO human resources has seen GPEI-funded positions decrease by 27% in polio 
transition priority countries between 2018 and 2021 – in line with the vision of the Action Plan. 
Most polio-funded staff members at country level were integrated into other WHO country office 
programmes or were shifted to short-term contracts or consultancies but, in some countries, polio 
expertise was reported to be lost. It is too early to elaborate on the extent to which the human 
resource scale-down/integration of polio staff has affected polio work and/or strengthened 
immunization and surveillance or health emergency responses, but experiences in Nigeria on the 
human resource scale-down imply an overall weakening of polio efforts. Reductions of GPEI-
funded staff in headquarters and regional offices were less pronounced. It was noted that the 
WHO “non-staff” polio workforce (consultants and other contracts) is not reported to the WHO 
governing bodies in annual polio transition reports, yet in many countries this type of workforce is 
substantial and much higher in numbers than WHO “staff” categories. 
 

 
Background for the M&E framework 

44. The draft M&E framework for the Action Plan was integrated in the Action Plan48 and contained 
the results chain (see Figure 3), indicators and their definitions along with a proposed roadmap 
for implementation. In 2018, the World Health Assembly acknowledged these output indicators 
while providing for development of a country level dashboard to monitor implementation of the 
plan49 A baseline was established in 2018, yet most baseline data were from 201650.  

 

 
48 WHO, World Health Assembly, A71/9, Polio transition and post certification, Draft strategic action plan on polio 
transition, Report by the Director-General, April 2018, https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf 
49 WHO, World Health Assembly, A72/10, Polio Transition, Report by the Director-General, May 2019, 
https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf  
50 WHO, World Health Assembly, A72/10, Polio Transition, Report by the Director-General, Annex 5, May 2019, 
https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf  

https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf
https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf
https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf
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Figure 3: Action Plan results chain51 

 
 
45. The dashboard to monitor progress on polio transition, published on the WHO website52. was 

developed in 2020.  It provides a set of output and process indicators for the priority countries. 
The dashboard tracks indicators from 2018 and beyond - a baseline this mid-term evaluation has 
applied accordingly.  

 
46. Since endorsement of the Action Plan in 2018, the results chain has been modified slightly in 

terms of the language of objectives and some output indicators have been amended or left out 
(including the output indicator on polio containment). Output indicators in the Action Plan and 
country-level key indicators do not fully match. Informants expressed that this was a result of a 
revision and refinements of indicators made in consultation with other technical units in WHO 
during the first year of implementation. A final overall M&E framework for the polio transition 
Action Plan was not developed beyond the polio transition dashboard. 

 
47. This section presents an overview of the progress against the M&E framework of the Action Plan, 

which includes: Progress on outcome level indicators, progress on output level indicators, 
progress on process indicators and finally a progress on the roadmap milestones. (see Annex 2 
for detailed progress by region and country). 

3.2.1.1 Overall progress on outcome level indicators of the Action Plan  

48. Progress at outcome level shows declining performance on objective A of the Action Plan which 
focused on sustaining a polio free world. The number of cVDPV cases in polio transition priority 
countries was low in 2018 (67 cases), but increased sharply through 2020 (reaching 833 cVDPV 
cases reported in 2020) after which it decreased to 516 cases reported in 2021 (see Table 2 
below). Outbreaks are reportedly due to persistent polio immunity and surveillance gaps.  

 
49. Objective B of the Action Plan focuses on strengthening immunization systems and surveillance 

and a decreasing trend of outbreaks for measles, rubella, diphtheria, tetanus and pertussis 

 
51 WHO, World Health Assembly, A71/9, Polio transition and post certification, Draft strategic action plan on polio 
transition, Report by the Director-General, April 2018, https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf 
52 Polio transition dashboard  

https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf
https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
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reported between 2018 and 2020 was noted, however with a spike in 2019 for some VPDs. 
Considering vaccination coverage for measles did not improve during the period, the explanation 
for this decreasing trend of outbreaks should probably be found elsewhere.19F

53 Proposed 
explanations for the decreasing trend of VPD outbreaks include that large measles outbreaks in 
2019 resulted in higher natural immunity levels than in subsequent years. This, coupled with 
COVID-19 restrictions and precautions and possible underreporting in 2020 due to COVID-19, is 
expected to have influenced the reduction in measles outbreaks according to a recent report by 
WHO54. “While reported measles cases dropped in 2020, evidence suggests we are likely seeing 
the calm before the storm as the risk of outbreaks continues to grow around the world”55. 

 
50. The Action Plan does not stipulate a quantitative outcome performance indicator for objective 

C which focuses on strengthening emergency, preparedness, detection and response. However, 
there is evidence based on the COVID-19 response across all three WHO regions that infectious 
disease outbreaks (specifically COVID-19) have been detected and controlled more effectively 
due to use of polio assets5657

 . This aspect is elaborated further in section 3.2.2. 
 
  

 
53 WHO, Global progress against measles threatened amidst COVID-19 pandemic, 10 November 2021 Measles press release  
54 Dixon MG, Ferrari M, Antoni S, et al. Progress Toward Regional Measles Elimination — Worldwide, 2000–2020, 2021 

http://dx.doi.org/10.15585/mmwr.mm7045a1 
55 WHO, Global progress against measles threatened amidst COVID-19 pandemic, 10 November 2021 Measles press release 
56 WHO, Contributions of the polio network to the COVID-19 response: turning the challenge into an opportunity for polio 
transition https://www.who.int/publications/i/item/contributions-of-the-polio-network-to-the-covid-19-response-turning-
the-challenge-into-an-opportunity-for-polio-transition 
57 WHO, NeXtwork - The role and contribution of the integrated surveillance and immunization network to the COVID-19 

response in the WHO South-East Asia Region (Bangladesh, India, Indonesia, Myanmar and Nepal), 2021 
https://www.who.int/publications/i/item/9789290228899  

https://www.who.int/news/item/10-11-2021-global-progress-against-measles-threatened-amidst-covid-19-pandemic
http://dx.doi.org/10.15585/mmwr.mm7045a1
https://www.who.int/news/item/10-11-2021-global-progress-against-measles-threatened-amidst-covid-19-pandemic
https://www.who.int/publications/i/item/contributions-of-the-polio-network-to-the-covid-19-response-turning-the-challenge-into-an-opportunity-for-polio-transition
https://www.who.int/publications/i/item/contributions-of-the-polio-network-to-the-covid-19-response-turning-the-challenge-into-an-opportunity-for-polio-transition
https://www.who.int/publications/i/item/9789290228899
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Table 2: Action Plan outcome indicators for 20 polio transition priority countries, 2018-2021  
Objective  Outcome indicator 2018 2019 2020 2021 

Objective A: 
Sustain a polio 
free world  

No case of paralysis due to 
wild or vaccine-related 
polio virus globally1 

100 
reported 
polio virus 
cases (AFP) 
of which  
67 cVDPV 
cases 
33 WPV 
cases 

477 
reported 
polio virus 
cases (AFP) 
of which 301 
cVDPV cases 
and 176 
WPV cases 

973 
reported 
polio virus 
cases (AFP) 
of which  
833 cVDPV 
cases 
140 WPV 
cases 

521 
reported 
polio virus 
cases (AFP) 
of which  
516 cVDPV 
cases 
5 WPV cases 

 
 
 
 
Objective B: 
Strengthen 
immunization 
systems and 
surveillance 

Reduced number of 
outbreaks of vaccine-
preventable diseases2 

    

• Measles cases 
reported3 

171 459 411 524 114 535 N/A 

• Rubella cases 
reported4 

14 407 9 197 4 183 N/A 

• Diphtheria cases 
reported5 

15 520 20 331 9 484 N/A 

• Tetanus cases 
reported6 

9 388 10 210 4 307 N/A 

• Pertussis cases 
reported7 

31 669 14 351 14 049 N/A 

  

Objective C: 
Strengthen 
emergency, 
preparedness, 
detection and 
response 

Infectious diseases 
outbreaks detected and 
controlled more effectively8 

N/A N/A YES YES 

1 The number of polio cases (cVDPV or WPV) in the 20 polio transition priority countries is reflected here, Ref: GPEI data: 
https://extranet.who.int/polis/public/CaseCount.aspx accessed 2 April 2022 

2 The evaluation team has selected these key VPDs to ascertain any trends as the polio transition dashboard does not track 
or define this indicator. Ref for these data: https://immunizationdata.who.int/ accessed 5 March 2022 

3 2020: Data missing from Afghanistan, Iraq and Libya 
4 2018: Data missing from Somalia. 2020: Data missing from Afghanistan, Libya, Somalia, Bangladesh 
5 2018: Data missing from Angola, Cameroon, Chad, DRC, Ethiopia, South Sudan, Sudan. 2019: Data missing from Angola, 

Cameroon, Chad, DRC, South Sudan, Afghanistan, Libya. 2020: Data missing from Angola, Cameroon, Chad, DRC, Nigeria, 
South Sudan, Afghanistan, Libya. 

6 2018: Data missing Somalia, Sudan, Indonesia, Myanmar. 2019: Data missing from Angola, Afghanistan, Libya, Somalia, 
Sudan. 2020: Data missing from Afghanistan, Libya, Somalia.  

7 2018: Data missing from Cameroon, Chad, South Sudan, Sudan, Yemen. 2019: Data missing from Cameroon, Chad, 
Ethiopia, Nigeria, South Sudan, Afghanistan. 2020: Data missing from Cameroon, Chad, Ethiopia, Nigeria, South Sudan, 
Afghanistan, Libya.  

8 This indicator is very broad and not easily tracked and the polio transition dashboard does not track or define this 
indicator or performance targets 

AFP: Acute flaccid paralysis 

3.2.1.2 Overall progress on output level indicators of the Action Plan  

51. Summary of progress against output indicators 
 Large country and regional variations between the 20 polio transition priority countries were 

noted on most output indicators for the Action Plan. Coverage levels for polio and measles 
containing vaccines were generally far behind performance targets in AFR and WHO Eastern 
Mediterranean Region (EMR) polio transition priority countries, with some country exemptions 
in EMR (Iraq, Pakistan and Sudan). Coverage levels in SEAR countries were generally high and 

https://extranet.who.int/polis/public/CaseCount.aspx
https://immunizationdata.who.int/
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above 80% in all five countries except in Indonesia. Coverage levels since 2018 have been either 
relatively flat or in some cases with declining trends, particularly observed in 2020.  Data 
available on district level vaccination coverage suggest geographical inequalities. Polio 
surveillance indicators were relatively stable across the period, except in AFR and across some 
countries in SEAR where notable declines were noted in 2020/2021. Marked increases in the 
cases of cVDPV and WPV were reported between 2018 and 2021. Cases were almost exclusively 
noted in EMR and AFR. The number of reported cVDPV cases increased by 670% from 67 cases in 
2018 to 516 cases in 2021. In 2021, 83% of the cVDPV cases were reported in Nigeria. The number 
of WPV outbreaks, on the other hand, decreased to only 5 reported cases in 2021. Government 
expenditures on routine immunization decreased overall, whereas country self-assessment on 
health emergency core capacity indicators generally increased over the period under 
investigation. 

 
52. Table 3 below provides a consolidated overview of progress against output indicators for 20 polio 

transition priority countries and are elaborated below with regional disaggregation per indicator 
as appropriate. Country-level indicators are provided in Annex 2. 

 
Table 3: Action Plan output indicators for the period 2018-2021 for 20 polio transition priority 
countries58 

Output Indicator 2018 2019 2020 2021 Performance indicator23F

59 

Objective A: Sustain a polio free world after eradication 
1.1 IPV124F

60 61% 71% 67% N/A >90%* in all countries 
1.2 POL325F

61 73% 74% 72% N/A >90%* in all countries 
1.3 Non-Polio AFP rate (n/100 
000)26F

62 
7,2 7,7 6,2 7,2 At least 1/100 000 aged < 15 

years (2/100 000 in endemic 
countries) 

1.4 % Adequate stool specimen 
collection27F

63 
87% 91% 83% 79% > or = 80%  

1.5 Polio cases (cVDPV)28F

64 67 301 833 516 No performance indicator 
except: Any new poliovirus 
outbreak stopped within 120 
days which is not tracked 

1.5 Polio cases (WPV)2 9F

65 33 176 140 5 No performance indicator 
except: Any new poliovirus 
outbreak stopped within 120 
days which is not tracked 

1.6 Environmental surveillance: 
# of sampling sites30F

66 
366 418 440 N/A No performance indicator 

 
58 The table includes Afghanistan and Pakistan which are not yet in transition mode but are still monitored in the polio 
transition dashboard. Note that percentages in the table are not weighted averages. 
59Polio transition dashboard 
60 IPV: inactivated polio vaccine; Definition of IPV1: percentage of surviving infants who received at least one dose of 
inactivated polio vaccine. Ref for figures: WHO/UNICEF Joint Estimates of National Immunization Coverage (WUENIC) 
accessed 5 March 2022 
61 Definition of POL3: The percentage of one-year-olds who have received three doses of polio vaccine in a given year 
(https://www.who.int/data/gho/data/indicators). Which as per communication with the WHO polio transition team is 
referred to as “coverage of bivalent oral polio vaccine” in the polio transition dashboard. Ref for figures: WHO/UNICEF Joint 
Estimates of National Immunization Coverage (WUENIC)  accessed 5 March 2022 
62 Definition: Non-Polio AFP rate= Rate of non-polio AFP/100.000 children <15 years, ref: GPEI. Ref: 
https://extranet.who.int/polis/public/CaseCount.aspx  
63 'Adequate’ stool specimens defined as: two stool specimens collected between 24-48 hours apart, within 14 days after 

the onset of paralysis, polio transition dashboard Ref for numbers: GPEI polio data 3 April 2022 
64 GPEI polio data accessed 3 April 2022 
65 GPEI polio data accessed 3 April 2022 
66 Polio transition dashboard  

https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/data/gho/data/indicators
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://extranet.who.int/polis/public/CaseCount.aspx
https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
https://extranet.who.int/polis/public/CaseCount.aspx
https://extranet.who.int/polis/public/CaseCount.aspx
https://extranet.who.int/polis/public/CaseCount.aspx
https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
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Output Indicator 2018 2019 2020 2021 Performance indicator23F

59 

1.6 Environmental surveillance: 
average # of samples at sites31F

67 
21 19 13 N/A All environmental polio 

surveillance sites provide one 
adequate sample per month 

Objective B: Strengthening immunization systems and surveillance 
2.1 MCV1 %32F

68 72% 71% 70% N/A Country coverage > 90% with 
one dose of measles containing 
vaccine through routine 
services* 

2.2 MCV2 country33F

69 59% 59% 58% N/A Country coverage > 90% with 
two doses of measles 
containing vaccine through 
routine services* 

2.3 MCV2 districts34F

70 33% 40% 37% N/A District coverage > 80% with 
two doses of measles 
containing vaccine through 
routine services* 

2.4 Government expenditures 
on routine immunization (US$ 
million)3 5F

71 

19,0 11,3 9,9 N/A No performance indicator 

Objective C: Strengthening emergency preparedness, detection and response capacity – support 
implementation of the International Health Regulations 
3.1 Average % of IHR self-
assessment annual reporting of 
laboratory core capacity 36F

72 

54% 59% 67% N/A No performance indicator 

3.2 Average % of IHR self-
assessment annual reporting of 
surveillance core capacity37F

73 

73% 71% 77% N/A No performance indicator 

3.3 Average % of IHR self-
assessment annual reporting of 
emergency framework core 
capacity38F

74 

50% 51% 61% N/A No performance indicator 

* The timeframe for reaching this target is not specified in the polio transition M&E framework 
N/A: data not available 

 
53. Output indicators 1.1 and 1.2: Polio vaccination coverage - vaccination coverage indicators 

include monitoring coverage of inactivated polio containing vaccine first dose (1.1: inactivated 
polio vaccine (IPV)1)75 and coverage of polio third dose (1.2: POL3)76. The average estimated IPV1 
coverage for all 20 countries increased between 2018 and 2019 but saw a decline in 2020 (61% 
in 2018, 71% in 2019 and 67% in 2020). Therefore, the target of >90% coverage was not achieved 
and was 13% lower than the global average at 80% in 202077. Figure 4 illustrates the regional 
averages and a visible trend of lowest coverage in AFR (55% in 2020) with some minor increase 

 
67 Ibid  
68 Definition: Vaccine coverage with one dose of measles containing vaccine polio transition dashboard Ref for figures: 

WHO/UNICEF Joint Estimates of National Immunization Coverage (WUENIC). accessed 5 March 2022 
69 Definition: Vaccine coverage with two doses of measles containing vaccine polio transition dashboard Ref for figures: 

WHO/UNICEF Joint Estimates of National Immunization Coverage (WUENIC) accessed 5 March 2022 
70 Polio transition dashboard 
71 Ibid 
72 Ibid  
73 Ibid   
74 ibid  
75 Definition of IPV1: percentage of surviving infants who received at least one dose of inactivated polio vaccine 
76 Definition of POL3: The percentage of one-year-olds who have received three doses of polio vaccine each year 

(https://www.who.int/data/gho/data/indicators). Which as per communication with the WHO polio transition team is 
referred to as “coverage of bivalent oral polio vaccine” in the polio transition dashboard.  

77 WHO/UNICEF Joint Estimates of National Immunization Coverage (WUENIC) accessed 5 March 2022 

https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
https://www.who.int/data/gho/data/indicators
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
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since 2018, higher coverage rates across EMR countries (71% in 2020) with a decline noted in 
2020, and highest coverage levels in SEAR countries with significant improvement between 2018 
and 2019, after which the trend declined to 75% on average across the SEAR countries78. Note 
that averages are not weighted averages. Country specific coverage of IPV1 is presented in Annex 
2. 

 
Figure 4: Output indicator 1.1 IPV1 coverage by region, 20 transition priority countries, 2018-2020 

 
 
54. The average estimated coverage of the third dose polio (POL3) for all 20 countries combined saw 

a plateauing trend between 2018 and 2020 (73% in 2018, 74% in 2019 and 72% in 2020) with the 
2020 estimate 11% lower than the global average (83%)79. Disaggregating by region, SEAR 
countries on average reported reductions from 91% to 86% coverage, whereas AFR and EMR saw 
slight increases in coverage estimates of the third dose of polio vaccination between 2018 and 
2020. SEAR countries however being on significantly higher coverage level estimates, than EMR 
and AFR countries (Figure 5). Country specific coverage of POL3 is presented in Annex 2. 
 

Figure 5: Output indicator 1.2 POL3 coverage by region, 20 transition priority countries, 2018-2020 

 
 
55. Analysis of GPEI polio vaccination coverage data for 202080 show overall limited signs of gender 

bias, yet a few countries presents with gender biases (Table 4) across some periods, examples 
include Angola and South Sudan where more females than males had received at least 3 polio 
vaccines doses (Angola: 76% vs 47% Jan-Jun 2020; South Sudan 83.3% vs 69.8% in Jul-Dec 2020) 
and less females than males were polio “zero-dose” (Angola: 15.6% vs 31.9% in Jan-Jun 2020; 
South Sudan: 3.0% vs 10.5% in Jul-Dec 2020). In DRC and Sudan however, more females than 

 
78 WUENIC data accessed 5 March 2022 
79 WUENIC data accessed 5 March 2022 
80 GPEI, 2020 Annual report, Semi-annual status updates  

https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
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males were likely to be polio zero-dose children (DRC: 10.3% vs 6.1% in Jan-Jun 2020; Sudan: 6% 
vs 3.3 in Jan-Jun 2020).  

56. High proportions of polio zero-dose children were found in Angola, Somalia and Yemen 
suggesting geographical equity concerns, with the proportion of polio zero-dose children above 
10% in 2020 (see Table 4). Such high proportions of zero-dose children allude to potential future 
epicentres of polio outbreaks, and indicates equity concerns since these children tend to be 
clustered in communities without any basic health services81. Furthermore, a recent study found 
that once children receive one dose of a vaccine, most children go on to receive other vaccines82.  
 

Table 4. Equity and Gender aspects on polio vaccination coverage in 2020 across polio trasition 
priority countries83 

 % Female/Male  
0-dose and 3+ dose 

Jan-Jun 2020 Jul-Dec 2020 
Female Male Female Male 

AFR   
Angola 0-dose 15.56 31.91 7.89 4.88 

3+ dose 75.56 46.81 71.05 68.29 
Cameroon 0-dose 0 0.89 1.47 4.49 

3+ dose 91.3 92.86 89.71 87.64 
Chad 0-dose 7.14 7.88 4.32 4.57 

3+ dose 77.14 79.39 82.7 73.6 
DR Congo 0-dose 10.34 6.17 8.6 6.68 

3+ dose 76.94 80.67 72.09 76.07 
Ethiopia 0-dose 5.71 8.78 8.04 8.74 

3+ dose 77.14 71.62 69.64 72.03 
Nigeria 0-dose 0.22 0.3 0.19 0.14 

3+ dose 97.73 97.76 98.65 98.29 
South Sudan 0-dose 4.17 7.04 3.03 10.47 

3+ dose 88.89 84.51 83.33 69.77 
EMR 
Afghanistan 0-dose 2.69 3.28 6.65 9.64 

3+ dose 92.55 93.43 84.54 80.83 
Iraq 0-dose - - - - 

3+ dose - - - - 
Libya 0-dose - - - - 

3+ dose - - - - 
Pakistan 0-dose 1.23 0.75 0.97 0.7 

3+ dose 97.84 98.16 97.04 98.11 
Somalia 0-dose 16.88 9.52 15 27.12 

3+ dose 76.62 79.76 76.67 64.41 
Sudan 0-dose 6 3.33 7.53 5.38 

3+ dose 92 86.67 84.93 87.63 
Syria 0-dose - - - - 

3+ dose - - - - 
Yemen 0-dose 15.85 14.81 19.13 21.14 

3+ dose 74.39 71.3 70.43 68 

 
57. Output indicator 1.3: Polio surveillance – rate of non-polio AFP/100 000 children <15 years. The 

performance indicator is defined as “at least one case of non-polio acute flaccid paralysis (AFP) 
should be detected annually/ 100 000 ages less than 15 years. In endemic areas this rate should 

 
81 https://www.gavi.org/our-alliance/strategy/phase-5-2021-2025/equity-goal  
82 O. Cata-Preta et al 2021, Zero-dose children and the immunisation cascade: Understanding immunisation pathways in 
low and middle-income countries, Vaccine, Volume 39, Issue 32, 22 July 2021, Pages 4564-4570 
83 GPEI, 2020 Annual report, Semi-annual status updates 

https://www.gavi.org/our-alliance/strategy/phase-5-2021-2025/equity-goal
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be 2/100 000”84. Performance on this indicator is well above the targets in all polio transition 
countries except in Myanmar. The average rate of non-polio AFP cases for the 20 polio transition 
priority countries reached 7.2 in 2021, which is similar to the rate reported in 2018. The rate had 
a drop in 2020 to 6.2. Figure 6 below depicts the trend across the three regions, with notable 
drops across all three regions in 2020, which is assumed to be caused by COVID-19 disruptions. 
At global level, AFP cases reported from January to July 2020 declined by 34% compared with the 
same period in 2019, which was assessed to be caused by the pandemic85.  

 
Figure 6: Output indicator 1.3 Rate of non-polio AFP/100.000 children < 15 years, by region, 2028-
202186 

 
 
58. Output indicator 1.4: Polio surveillance – percentage of AFP cases with adequate stool 

specimens defined as “at least 80% of AFP cases having adequate stool specimens collected”. The 
average proportion of AFP cases with adequate stool collection in the 20 polio transition priority 
countries has increased between 2018 and 2019, but then decreased in 2020 and 2021, and 
remained below 2018 levels in 2021 (2018: 87%; 2019: 91%, 2020: 83% and 2021: 79%); It should 
be noted that these averages are not weighted averages and thus should only be used to assess 
change over time and not the actual coverage levels per region. This indicator remained above 
the performance target of 80% in 2021 for all eight polio transition countries in EMR and in 
Bangladesh, Myanmar and Nepal. When disaggregating data by region, performance below the 
target of 80% is observed across all polio transition countries in the AFR since 2020 and with signs 
of recovery in 2021 in only two AFR polio transition priority countries (Cameroon and Ethiopia), 
while the remaining AFR countries saw further declines in 2021 (Angola, Chad, DRC, Nigeria and 
South Sudan). EMR polio transition countries all remained with high performance above the 
target across all four years in all countries. A decreasing trend was observable across SEAR polio 
transition countries in 2021 with India and Indonesia below the 80% target in 2021. Country 
specific data on AFP surveillance trends are presented in Annex 2. 

 

 
84 WHO, World Health Assembly, A72/10, Polio Transition, Report by the Director-General, May 2019, 

https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf 
85 Burkholder B, Wadood Z, Kassem AM, Ehrhardt D, Zomahoun D. The immediate impact of the COVID-19 pandemic on 

polio immunization and surveillance activities. 2021  
86 GPEI polio data accessed 2 April 2022 
 

https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf
https://extranet.who.int/polis/public/CaseCount.aspx
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Figure 7: Output indicator 1.4 AFP cases with adequate stool collection, in 20 transition priority 
countries (%) by region87 

 
 
59. Output indicator 1.6: Polio surveillance - the number of environmental surveillance sites with 

at least one adequate sample per month.  The results increased from 366 in 2018 to 440 in 2020, 
however, the number of samples per site demonstrated a slight decreasing trend (see Table 3). 

 
60. Output indicator 1.5: Polio outbreaks88 – the 

M&E framework of the Action Plan monitors 
the number of polio cases reported, the type of 
virus and the number of active outbreaks at the 
end of the year. The Action Plan mentioned 
monitoring of polio event responses with any 
new polio virus outbreak stopped within 120 
days. However, this indicator is not being 
tracked in the dashboard as it was replaced by 
“the number of active outbreaks at the end of 
the year.” 

 
61. The number of WPV outbreaks in polio 

transition priority countries increased in the 
period 2018 to 2020; with 33 cases reported in 2018, 176 cases in 2019 and 140 reported WPV 
cases in 2020. In 2021, only 5 WPV cases were reported. All WPV cases during the period 2018-
2021 were reported in Afghanistan and Pakistan (see Figure 8). While significant progress has 
been made on WPV interruption in 2021, the number of cVDPV cases in polio transition countries 
have witnessed a sharp increase since 2018, most notably in 2020 but remaining at high levels in 
202189 (see Figure 9). Between 2018 and 2021, the number of reported cVDPV cases increased 
by 670% from 67 cases in 2018 to 516 cases in 2021. 83% of the cVDPV cases reported in 2021 
were reported in Nigeria. Only 6 of the 20 polio priority countries have not recorded any cVDPV 
outbreaks in the time-period 2018-2021 (Bangladesh, India, Iraq, Libya, Syria and Nepal). In 2020, 
the highest number of cases was recorded in EMR (most cases reported in Afghanistan, Pakistan, 

 
87 GPEI polio data accessed 2 April 2022 
88 GPEI polio data accessed 2 April 2022 
89 GPEI polio data accessed 2 April 2022 
 

Figure 8: Output indicator 1.5 Number of wild 
poliovirus cases reported, 2018-2021  

https://extranet.who.int/polis/public/CaseCount.aspx
https://extranet.who.int/polis/public/CaseCount.aspx
https://extranet.who.int/polis/public/CaseCount.aspx
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Sudan and Yemen) whereas in 2021, the highest number of cases were reported in AFR90. Country 
specific data have been explored further in Annex 2. 

 
 
 

 
 
 
62. Output indicators 2.1, 2.2 and 2.3: Vaccine coverage of measles containing vaccines91 – the 

average estimated MCV1 (indicator 2.1) coverage for all 20 countries decreased slightly between 
2018 and 2020 (72%, 71% and 70% respectively – see Table 3), below the target of >90% coverage 
and 13% lower than the global average at 80% in 202092. Figure 10 depicts the trend across the 
three polio transition priority regions for all 20 countries. It should be noted that these are not 
weighted averages and thus should only be used to assess change over time and not the actual 
coverage levels per region. Whereas polio transition countries in AFR show a slightly increased 
trend but still low country coverage levels ranging from 44% (Angola) to 62% (Cameroon) in 2020, 
transition countries in SEAR show a slightly decreasing trend but continued high coverage ranging 
from 76% (Indonesia) to 97% (Bangladesh) in 2020. EMR polio transition countries present with 
a more or less stable trend over the period 2018-2020 but with large diversity between countries 
ranging from 46% (Somalia) to 86% (Sudan) in 2020. Country specific coverage has been explored 
in Annex 2.  

 

 
90 GPEI polio data accessed 2 April 2022 
91 WUENIC data accessed 5 March 2022 
92 WUENIC data accessed 5 March 2022 

Figure 9. Output indicator 1.5 cVDPV cases reported in 14 polio 
transition priority countries 2018-2021 

https://extranet.who.int/polis/public/CaseCount.aspx
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
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Figure 10: Output indicator 2.1. MCV1 coverage trend by region, 20 transition priority countries, 2018-
202093 

 
 
63. The average coverage of two-dose measles vaccine (MCV2) (indicator 2.2) for polio transition 

priority countries witnessed limited fluctuations between 2018 and 2020 (59%, 59% and 58% 
respectively – see Table 3). Figure 11 illustrates the trend across the three polio transition priority 
regions (among 15 countries providing multi-year data), again these averages are not weighted 
averages. Only SEAR shows a declining trend, with other regions (AFR and EMR) having stable 
estimates across the period, though far from the performance target of 90%. Large variations are 
noted for MCV2 coverage among polio transition priority countries which had estimates for this 
indicator. The variations ranged from 12% (Nigeria) to 93% (Bangladesh and Iraq) in 2020. MCV2 
coverage is also monitored in terms of coverage at subnational levels, using the performance 
indicator % of districts in the country with an MCV2 coverage level above 80%. Yet only half of 
the 20 polio transition priority countries consistently have such estimates. Large variations are 
noted between countries, ranging from 1% in Nigeria to 100% in Bangladesh in 2020. In most 
countries with these estimates, less than 60% of districts have an MCV2 coverage >80%94 which 
points to sustained inequity issues and immunization gaps in many countries (including 
Afghanistan, Angola, Ethiopia, Nigeria, India, Indonesia, Nepal, Pakistan, Sudan, and Yemen). 
Country specific coverage data are presented in Annex 2.  

 

 
93 WUENIC data accessed 5 March 2022; 
94 WHO Polio transition dashboard: https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-
dashboard 

https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-dashboard
https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-dashboard
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Figure 11: Output indicator 2.2 MCV2 coverage trend by region, 15 transition priority countries, 2018-
202095 

 
 
64. Output indicators 3.1, 3.2, 3.3 IHR self-assessment annual reporting of laboratory, surveillance 

and emergency framework core capacities. Between 2018 and 2020, countries’ self-assessment 
rates on core capacity levels in regard to laboratory, surveillance and emergency frameworks 
increased. The largest collective increases for the 20 polio transition countries were noted on 
laboratory core capacity, followed by emergency framework core capacity and surveillance core 
capacity. The increase was generally greatest between 2019 and 2020 (see Figure 12). Note that 
averages are not weighted averages and should mainly be used to assess trend over time.  

 
Figure 12: Output Indicators 3.1, 3.2.& 3.3 IHR self-assessment reporting on core capacity - laboratory, 
surveillance, and emergency framework, averages across 20 transition priority countries, 2018-202096 

 
 
 
 

 
95 WUENIC data accessed 5 March 2022; Note missing data from AFR in particular with only Angola, Ethiopia and Nigeria 
providing data and for 2019 and 2020 
96 WHO Polio transition dashboard: https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-
dashboard 

https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-dashboard
https://www.who.int/teams/polio-transition-programme/monitoring-and-evaluation-dashboard
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3.2.1.3 Progress on process indicators of the Action Plan  

65. The Action Plan monitors and reports on two process indicators through the dashboard and in 
reports to governing bodies.  These include 1. Development and endorsement status of national 
polio transition plans and 2. The number of positions funded by GPEI.  

 
Process Indicators 2018 2019 2020 2021 Performance target23F 

Development and status 
of national polio transition 
plans 

   9 final, 9 in draft/ 
under revision 

Approved transition plan 
= transition plan 
drafted/uploaded/endors
ed by Government or ICC 

Number of polio positions 
supported by GPEI in 20 
polio priority countries 

671 639 526 490 No performance indicator 

 
Process indicator: Status of national polio transition plans 
66. The management of polio transition is a country-focused process, and transition planning at 

country level is essential to its success. Transition planning is a process of analysing the 
infrastructure, knowledge, and functions of the polio programme, and managing their scale down 
or transfer to other health programmes, including immunization and health emergency 
programmes. The process involves mapping these assets at country, regional and global levels, 
and conducting an analysis against national and global health and development needs. Where 
there is overlap, and where it is possible, assets will be incorporated into alternative health 
programmes and systems. Integration opportunities between polio eradication and essential 
immunization activities or primary health care services both in terms of integrated service 
delivery, and at management and coordination levels, needs to be explored during transition 
planning, and the risks and benefits needs to be analysed.  
 

67. Development and endorsement of national polio transition plans is considered a key milestone 
for polio transition and has also been mentioned by Member States, partners and the TIMB97 as 
a critical indicator for monitoring polio transition efforts. TIMB further recommended in their 4th 
report from November 2020 that all national plans be revisited in light of COVID-1998. 

 
68. As of January 2022, a total of 9 out of 20 polio transition priority countries have a final national 

polio transition plan in place, 9 are still in a draft version or under revision99. 4 national plans 
have been endorsed by the national government. Of the four endorsed plans, two (India and 
Bangladesh) are currently being fully implemented and two countries started implementation 
in Jan 2022 (Nigeria and Somalia). Additionally, five of the eight final national plans are not polio 
transition plans but rather WHO plans for Integrated Public Health Teams (IPHT) roll-out and are 
as such not endorsed by the government; of these, three are currently being implemented. (see 
box below explaining IPHT piloting in WHO Regional Office for Eastern Mediterranean (EMRO))  
 

 
97 TIMB, Navigating Complexity, Adapting to new challenges on the journey to a polio-free world, Fourth report, 2021 

https://polioeradication.org/wp-content/uploads/2021/02/4th-TIMB-Report-Navigating-Complexity-20210131.pdf  
98 Ibid 
99 And two countries are not yet in transition mode (Afghanistan and Pakistan) – see later 

https://polioeradication.org/wp-content/uploads/2021/02/4th-TIMB-Report-Navigating-Complexity-20210131.pdf


 

29 
 

 
 
69. Yemen, Nepal, and Indonesia confirm that they are partially implementing a national polio 

transition plan, although these have not yet been endorsed by government. In addition, 10 
countries report that the plan is currently under revision or available in a draft version only. Of 
note is that six out of seven polio transition priority countries in AFR (Angola, Cameroon, Chad, 
DRC, Ethiopia, South Sudan) had national polio transition plans endorsed by government in 2017 
or 2018, but they were never implemented for various reasons, mainly lack of domestic funding 
commitments, COVID-19, polio virus outbreaks, and political unrest. These aspects will be 
explored further under section 3.2.2. 

 
70. Two countries (Afghanistan and Pakistan) report that a transition plan is not a priority now 

because the countries are still classified as polio endemic and efforts are being focused on 
eradication.  

 
71. Table 5 presents an overview of the national polio transition plans, their endorsement and 

implementation status as of January 2022 and reasons for delays in implementation for countries 
where this information was available. Information for this table was provided by informants 
through interviews and written responses to queries and survey data which was validated and 
triangulated by reaching out to all evaluation country focal points. 
 

 

EMRO – piloting Integrated Public Health Teams  
The concept of Integrated Public Health Teams (IPHT) was endorsed by the Polio Transition 
Steering Committee and was taken up faster in EMRO than other regions including in Libya, 
Iraq, Sudan (initially piloted in that country), Syria, and Yemen, guided by a regional working 
group. The IPHT concept is based on an interim bridging strategy until functions are 
transferred to national governments in the longer-term. The COVID-19 pandemic has 
provided an opportunity and the momentum to test the concept in practice both for 
immediate funding and for “recovery and resilience post-COVID-19”, working under the 
guidance of the WHO Regional office (with a focus on Somalia and Sudan to start). EMRO, 
moving forward with implementation, sees the IPHTs serving the purpose of:  

▪ Tackling inefficiencies and “misses” by ensuring an integrated response to surveillance, 
VPD and emergency response 

▪ Planning, through detailed mapping exercises (e.g. for surveillance), the resources 
needed to meet overall surveillance goals on a country-by-country basis – recognizing 
that this is not a one size fits all exercise and is dependent upon country infrastructure 

▪ Advocating for a two step-process of WHO integration/ transition and then 
government transition 

 
Groundwork is being laid through the IPHT for sustainability, through integration, of polio 
efforts, while more time is needed to realize the eventual outcomes. 
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Table 5: Status of national polio transition plans as of January 2022 for 20 polio transition priority countries 
Country Status of 

transition 
plan 

Previous 
transition 
plan ever 
implemented 

Transition plan 
currently being 
implemented 

Comment 
 

 

Polio transition 
dashboard status# 
as of Jan 2022 

AFR 
Angola1 Under 

revision 
 

Yes, but only 
in 2020. 
Implementatio
n stalled. 

 No Polio transition plan for 2019-2024 was endorsed in 2018 by government, 
implementation started in 2020 but stalled. Has had many obstacles to proceed with 
implementation and the plan is no longer relevant, and thus need for a new plan 
according to key informants. Revised version not yet available.  

Developed and 
endorsed (2019) 

Cameroon Under 
revision 

No No 2017-2021 Transition Plan - endorsed by government in May 2017, but never 
implemented. Currently a new plan under revision, revised version not yet endorsed 
and no draft version available. 
 

Developed and 
endorsed (2018) 

Chad Under 
revision 

No No 2018-2022 National polio transition plan endorsed by government in Dec 2017 – but 
never implemented. Plan currently under revision, not yet available. Revised version 
not yet endorsed. 

Developed and 
endorsed (2018) 

DR Congo1 Under 
revision 

No No 2018-2022 transition plan endorsed in September 2017 by government, but never 
implemented. New plan under revision, no draft version available.  

Developed and 
endorsed (2018) 

Ethiopia Under 
revision 

No No Transition Plan 2018-2022 endorsed by Government in April 2018, but never 
implemented. Whereas the transition plan was developed in 2016-2017, a number of 
health emergencies (cVDPV2 outbreak COVID-19 pandemic) and political crises (civil 
war) overtook attention to implement the plan. Plan under revision, not yet available. 

Developed and 
endorsed (2018) 

Nigeria2 Final No Yes, partially  The polio transition process started in 2016 but was deprioritized due to the WPV 
outbreak in August 2016. 
Polio transition plan was recently revised and endorsed by government in July 2021. 
Seed copies of the plan are currently being printed and distributed to the States. 
Sensitization of the Stakeholders at the State level is currently ongoing but  
lack of funds is particularly affecting the full implementation of the Plan.  

Developed and 
endorsed (2020) 

South Sudan Under 
revision 

No No National polio transition plan for 2018-2022 was endorsed in May 2018 by 
government, but never implemented. New plan under revision. Draft version of 
revised plan not available. 

Developed and 
endorsed (2018) 

EMR 
Afghanistan1 No plan N/A No Not a priority at the moment to develop a transition plan due to polio endemic 

status. 
Not developed 

Iraq1 Final N/A No Integrated Public Health Team Plan is finalised and endorsed by WHO WR. Despite 
not yet being implemented some strategic steps have already been implemented.  

Not developed 
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Country Status of 
transition 
plan 

Previous 
transition 
plan ever 
implemented 

Transition plan 
currently being 
implemented 

Comment 
 

 

Polio transition 
dashboard status# 
as of Jan 2022 

- Ministry of Health established the National Steering and Technical Committees. 
- With WHO support, Integrated Polio and VPDs Budget Planning workshops was 
conducted in Dec. 2021 and an official request was sent to the National Polio 
Transition committee chairman to conduct the national review of the plan 
- Ministry of Health sent an official letter to Ministry of Finance in April 2021 regarding 
the budgetary allocation. 

Libya1 Final N/A No Integrated Public Health Team plan was developed and endorsed by the WHO WR in 
February 2022. The polio programme has very little footprint in the country.  

Not developed 

Pakistan1 No plan N/A No Not a priority at the moment to develop a transition plan due to polio endemic 
status. 
 

Not developed 

Somalia2 Final N/A Yes, 
Implementation 
to start 1/1/22 

Endorsed by government on 25/08/2021, Time period of plan: 2021-2024 The next 
phase of implementation, beginning Jan 2022, will provide opportunity to concretize 
planning and strategies to achieve transition objectives. 

Draft not endorsed 

Sudan1 Final N/A Yes Integrated Public Health Team plan 2018-2030 of 18 March 2021. Finalised and 
endorsed by the WHO WR.  Implementation of the IPHT plan faced some delay due to 
the political situation. IPHT training is planned for Q1 of 2022 

Draft not endorsed 

Syria1 Final N/A Yes Integrated Public Health Team plan finalised in October 2021.Integration in place, 
government is fully onboard, but plan not endorsed by government as it is a WHO 
strategy. Ministry of Health Syria is managing the Polio programme through their 
surveillance cell within the PHC department. Environmental Sampling is done through 
the partnership between the Ministry of Health and the municipalities. Field officers 
and APW contracts are paid by WHO. 

Not developed 

Yemen1 Draft N/A Yes, Partially Draft version dated 19 Sep 2021. Sent for endorsement in Sep 2021, but still not 
endorsed by government, yet agreed in principle. The plan has been shared with the 
Ministry and integration of functions is in process of implementation gradually. Funds 
will be required to continue with the critical functions of polio and other VPD 
surveillance. The country will try to secure funds though this is a challenge due to 
shrinking financial support from donors. 

Not developed 

SEAR 
Bangladesh2 Final N/A Yes National polio transition plan from 2016 endorsed by government, implementation in 

three phases: phase 1 (2016-2018); phase 2 (2019-2022); phase 3 (2022-2026).  
Developed and 
endorsed (2018) 
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Country Status of 
transition 
plan 

Previous 
transition 
plan ever 
implemented 

Transition plan 
currently being 
implemented 

Comment 
 

 

Polio transition 
dashboard status# 
as of Jan 2022 

India1 Final N/A Yes Finalized and endorsed before 2018 through a multi-phased process, Time period: 
2018-2021, 2022-2026 

Developed and 
endorsed (2018) 

Indonesia1 Final, but 
needs to 
be 
updated 

N/A Yes, (but not yet 
endorsed by 
govt.) 

The national polio transition plan is a ‘Sustainability Plan’. The current draft plan from 
2017 is being implemented. The plan needs to be updated due to 2-year gap caused 
by COVID-19 pandemic. The Government of Indonesia has allocated budgets to 
support a large proportion of the surveillance, laboratory, and immunization costs, 
previously funded by GPEI.  

Draft not endorsed 

Myanmar1 Draft N/A No The national plan is in the draft format, not endorsed by government. 
The plan is currently suspended due to political situation in the country.  

Draft not endorsed 

Nepal1 Under 
revision 

A plan was 
discussed and 
developed in 
2017, partially 
implement-ted  

Partially The national polio transition plan is in draft and still being discussed in government, 
not yet endorsed. Time period: 2017-2021, now under revision. 
Catalytic funding by government in 2019 to express commitment, pooling of 
immunization resources to support other health goals (other VPDs and emergencies), 
Delays due to frequent change in government, federalization and then due to COVID-
19 pandemic. 
 

Draft not endorsed 

# https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard  
1 Validated by national evaluation focal point 
2 Ref: country case study report  

 

https://www.who.int/teams/polio-transition-programme/polio-transition-dashboard
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Assessment of the national polio transition plans and their development  
 
72. Figure 13 shows the results of the online survey administered to country level stakeholders 

regarding development of national transition plans. The majority of respondents to this question 
were staff from WHO country offices (86%). 

 
Figure 13: Perceptions on national polio transition plans, country level respondents, n=160 

 
 
73. Respondents generally replied that national polio transition plans have objectives that 

correspond to the country’s health needs and priorities (strongly agree or agree: 78%) and align 
to national policies (strongly agree or agree: 80%). This was generally confirmed by a review of 
national polio transition plans conducted by the evaluation team. Yet the timelines for transition 
of all polio functions were assessed to be unrealistic for some countries. An example includes 
the national transition plan for Somalia, where the goal of the plan, which has recently been 
developed, is a complete handover of programme to the government by 2024100. Given the 
sustained major challenges with security and health service delivery, low coverage of polio 
vaccinations, and Somalia having one of the most fragile and weak health systems in the world, 
this fast transition pace is considered attached with high risks for polio gains. (see Annex Somalia 
country case report). 

 
74. When triangulating data, there were mixed opinions on the extent to which stakeholders were 

appropriately consulted in the formulation of national polio transition plans – keeping in mind 
the majority of respondents were from WHO. Responses from the online survey showed 26% 
strongly agreed and 51% agreed that there was appropriate consultation, however with country 
variations. Lack of involvement of other agencies, stakeholders, partners, outside of WHO in the 
development of country transition plans was noted by some key informants with consequences 
for alignment and integration of transition efforts. Key informants and survey respondents 
reported that the process of developing national polio transition plans was highly WHO-led in 
some countries. A few respondents noted that, in an extreme case, WHO led the plan with 
insufficient engagement and expected the government to implement using donor funds. Other 
countries reported high level of engagement of stakeholders (see box from Bangladesh country 
case study). 

 
100 WHO, Polio Transition Plan for Somalia, 2021-2024, 2021 
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75. The vast majority of respondents agreed or strongly agreed that there was ownership of the plan 

in the organisation they represented (WHO or UN Agency or Civil society organization (CSO) or 
Government entity) (70%). This aspect also varied among countries; it seemed there was strong 
ownership in Bangladesh (80% agreed and 20% strongly agreed while none disagreed). In Nigeria 
61% agreed/strongly agreed and in Somalia 57% agreed/strongly agreed. 

 
76. About half of the respondents felt that that polio transition plans include realistic costing (56%) 

and human resources planning (59%). However, large variations between countries were noted.  
For example, in Bangladesh 80% agreed that the national plan had realistic costing plans, in 
Somalia 72% agreed, and in Nigeria only 54% agreed. 

 
Process indicator: Number of polio positions supported by GPEI over time.  

 
77. WHO has set up a dedicated database to monitor the polio programme staffing trends. The total 

number of WHO polio staff funded by GPEI has decreased by 31% from 2016 to 2021 (from 1 112 
to 772) since the GPEI started downscaling support in 2016. The largest decrease was found in 
AFR (302/37%). Both EMR and SEAR had decreases of approximately 10%101. The reduction of 
positions funded by GPEI in the period 2018 through 2021, for the 20 polio transition countries 
only was 27% overall (30% in AFR, 16% in EMR and 14% in SEAR) – (see Table 6).  
 

78. The planned scale down of GPEI funded positions by the end of 2023 was not clearly laid out in 
the Action Plan and had no target indicators. It is thus difficult to assess whether this process 
indicator is on track.  

 
79. Significant variances were noted between countries in the regions. In AFR, the largest reductions 

were observed in Angola and Nigeria between 2018 and 2021. In EMR, the number of GPEI 
funded staff has mainly been concentrated in the two polio endemic countries (Afghanistan and 
Pakistan) and in Somalia. The remaining countries in the EMR rely only to a limited extent on GPEI 
funding. In SEAR, India and Bangladesh are the main countries relying on GPEI funded staff, of 
which Bangladesh saw an increase of 50% (4 positions) between 2018-2021 and India noted a 
decrease of 35% (7 staff positions) during the same period (see Table 6).  

 

 
101 WHO, Executive Board, Poliomyelitis, EB150/22 Polio transition planning and polio post-certification, Report by the 

Director-General, January 2022, https://apps.who.int/gb//ebwha/pdf_files/EB150/B150_22-en.pdf  

Bangladesh’ experience with engagement of stakeholders during the national polio transition plan 
development 
The initial polio transition planning preparatory process was a WHO and Government- led process. 
Support was extended from WHO headquarters to regional to country office at a high level. In 
addition, from global level, both Gavi and GPEI supported the process. The Bangladesh Government 
was the key stewardship including the joint secretary, programme manager (Expanded Programme 
on Immunization) the line Director and relevant health system stakeholders including the Directorate 
General of Drug Administration, the National EPI, the Polio Lab, and the planning wing of the 
Ministry. International partners were engaged (UNICEF, USAID, World Bank, FCDO, JICA) as well as 
NGOs and civil society organizations. 
 
(Bangladesh country case study report – See Annex) 

https://apps.who.int/gb/ebwha/pdf_files/EB150/B150_22-en.pdf
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80. The decline in the number of GPEI positions over the same time-period in WHO headquarters 
was 6% (from 70 in 2018 to 66 in 2021). The change in WHO regional offices was not clearly 
differentiated from the data available. However, the total reduction of all GPEI funded positions 
(WHO headquarters, regional offices, and country offices) was 22% between 2018 and 2021, thus 
lower than for the polio priority transition countries at 27%. 

 
81. An explicit remit of WHO in the Action Plan is to address liabilities and contingency funding. The 

large number of polio staff with long-term contracts in WHO represents a risk in terms of liability. 
Progress has been noted recently in AFR where the largest number of staff funded by GPEI are 
present. Since 2020 AFR has reduced liabilities by reducing the proportion of the workforce on 
long-term contracts by 47% as depicted in the Figure 14. 

 
 Figure 14: Trend of polio staff position in AFR 2020-2022103F

102 

 
 

82. Despite reductions in staff and reduced liabilities in AFR, WHO faces continued indemnity risks 
owing to the large number of staff with continuing appointments and fixed-term positions. The 
proportion of staff with a temporary contract (versus a continued or fixed-term contract) 
decreased between 2018 and 2020 from 26% to 23% (Table 6).   
 

83. It is further important to note that polio workforce special contracts, consultants etc. do not 
appear in these GPEI position overviews which are reported annually to the Executive Board 
and the World Health Assembly. In Somalia, for instance, 14 positions were considered “WHO 
staff” (Table 6), yet an additional 235 people were working on the polio programme on other 
WHO contract types (Local Individual Contractor agreements and agreements for performance of 
work) financed by GPEI in addition to the 668 polio community workers active in the country. (see 
Annex with Somalia country case study).  

 
Table 6. Trend of the number of GPEI funded positions 2018-2021 (as of Sep 2021) and % temporary 
staff48F

103 
Country 2018 2019 2020 2021 Change 

between 
2018-2021  

n (%) 

2018 
temporary 

staff (%) 

2021  
temporary 

staff (%) 

Angola 52 27 22 21 -31 (-60%) 
4% 5% 

 
102 WHO, Member states information session on polio transition, January 2022 
103 WHO, World Health Assembly, A74/20, Poliomyelitis, Polio transition planning and polio post-certification, Report by the 
Director-General, April 2021 https://apps.who.int/gb/ebwha/pdf_files/WHA74/A74_20-en.pdf and polio transition 
dashboard (2018-2020) 

https://apps.who.int/gb/ebwha/pdf_files/WHA74/A74_20-en.pdf
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Country 2018 2019 2020 2021 Change 
between 

2018-2021  
n (%) 

2018 
temporary 

staff (%) 

2021  
temporary 

staff (%) 

Cameroon 8 9 6 6 -2 (-25%) 
13% 0% 

Chad 30 33 19 22 -8 (-27%) 
20% 14% 

DRC 52 48 48 47 -5 (-10%) 
4% 2% 

Ethiopia 41 39 41 41 0 (0%) 
0% 0% 

Nigeria 314 306 232 207 -107 (-34%) 
15% 5% 

South Sudan 16 11 14  13 -3 (-19%) 
75% 92% 

Total AFR 513 473 382 357 -156 (-30%) 14% 8% 

Afghanistan 35 36 38 37 +2 (+6%) 57% 57% 

Iraq 5 5 4 4 -1 (-20%) N/A N/A 

Libya 1 1 N/A N/A N/A N/A N/A 

Pakistan 50 58 47 37 -13 (-26%) 82% 62% 

Somalia 16 19 15 14 -2 (-13%) 69% 57% 

Sudan 6 7 2 7 +1 (17%) 100% 86% 

Syria 8 8 5 4 -4 (-50%) 63% 64% 

Yemen 2 2 N/A N/A N/A N/A N/A 

Total EMR 123 136 111 103 -20 (-16%) 63% 64% 

Bangladesh 8 9 13 12 +4 (50%) 38% 33% 

India 20 20 15 13 -7 (-35%) 75% 92% 

Indonesia 3 3 3 1 -2 (-67%) 100% 100% 

Myanmar N/A 2 2 2 0 (0%) N/A 50% 

Nepal 4 4 N/A 2 -2 (-50%) 75% 100% 

Total SEAR 35 30 33 30 -5 (-14%) 69% 67% 

TOTAL  671 639 526 490  -181 (-27%) 26% 23% 

 
 

84. The funding cuts from GPEI have especially impacted staff in Angola and Nigeria as illustrated in 
Table 6. The GPEI-funded staffing levels in other polio transition African countries had little 
change between 2018 and 2021. Pakistan in EMR and India in SEAR further saw significant 
declines in staffing funded by GPEI. 
 

85. Several informants highlighted that the recent human resources cut had affected programme 
delivery in terms of both responding to cVDPV outbreaks and moving on with implementation of 
polio transition. The TIMB also flagged this concern104. Some respondents felt that the human 
resources scaling down process had moved too fast in countries where cVDPV outbreaks 
continued to occur. Some informants were concerned that the 500+ termination notice letters 
sent to staff in AFR in early 2021, will result in the exit of talented personnel and poses a risk in 
countries facing polio outbreaks. Staff motivation was also reported to have been affected due in 
part to the paradoxical situation that, with the ramp down of GPEI, if they did an efficient job of 
responding to cVDPV outbreaks they would lose their jobs.  

 
104 TIMB, Polio Transition Independent Monitoring Board, Building stronger resilience, Fifth report, December 2021 
https://polioeradication.org/wp-content/uploads/2022/01/5th-TIMB-report-Building-stronger-resilience-20211231.pdf  

https://polioeradication.org/wp-content/uploads/2022/01/5th-TIMB-report-Building-stronger-resilience-20211231.pdf
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86. WHO Regional Office for Africa (AFRO) has established a system to better capture polio “non-

staff” support. Table 7 shows the 2022 polio workforce in the ten polio high-risk countries in AFR 
illustrating that most of the polio workforce are actually “non-staff” (953) which includes: 
contracts under special services agreements, contracts under agreements for performance of 
work, national and international consultants (and in Nigeria short term contracts). Thus, a 
significant number of non-staff polio workers are still forming the largest part of the polio 
workforce. 

 
Table 7: Polio workforce by staff/non-staff in 10 polio high-risk countries in AFR by January 2022105  

Country Non-staff Staff  Non-staff and Staff 
Combined  
  

  Number % Number % Total % 
Angola 35 58% 25 42% 60 5% 
Chad 41 75% 14 25% 55 4% 
Cameroon 55 87% 8 13% 63 5% 
DRC 70 64% 40 36% 110 8% 
Ethiopia 80 65% 43 35% 123 9% 
Guinea 18 69% 8 31% 26 2% 
Kenya 8 42% 11 58% 19 1% 
Niger 23 59% 16 41% 39 3% 
Nigeria 370* 83% 76 17% 446 34% 
South Sudan 350 96% 14 4% 364 28% 
Total 953 229 1,305 100% 

* Includes both existing non-staff + previous staff whose posts were converted into short term contracts in 
2021 

 
87. Few countries have to date experienced a massive GPEI ramp down, one being Nigeria, which 

reportedly had caused the lay-off of experienced staff. According to the country case study 
conducted in Nigeria, this disengagement of staff had led to inefficiency in the implementation 
of the polio programme. The staff that were let go were valuable assets to the health system. Due 
to shortages in human resources, key informants expressed that the country is now prone to 
persistent delays in the confirmation of AFP laboratory samples (on average it takes a cVDPV AFP 
case 43 days to be confirmed, against the 2022-2026 GPEI target of 35 days), and slower in 
responding to cVDPV outbreaks.  
 

88. The evaluation team was not able to ascertain overall how many staff had been lost to the WHO 
and how many had shifted to other positions within WHO or government as this is not tracked 
overall.  It was recently reported that only 6 WHO staff in AFR have been lost to the Organisation 
and that all polio staff in 37 low risk countries have been integrated into other departments 
(particularly immunization and health emergency programme)106, yet in the Nigeria country case 
study, key informants gave another perception of high rates of disengagement of experienced 
polio staff, and AFRO recently communicated that additional support is being brought on board 
to surge back human resource capacity to 2019 levels in Nigeria107.   
 

89. There was no information available on the extent WHO staff have been absorbed by government 
across the countries as this is not tracked. However, informants revealed that the strategy of 
WHO staff being absorbed by government as envisioned in the Action Plan had not yet been 

 
105 WHO Member State Information Session, Update on Polio transition, January 2022  
106 WHO, Member State Information Session, Update on Polio transition, January 2022  
107 WHO, Member State Information Session, Update on Polio transition, January 2022 



 

38 
 

effective in most countries, mainly due to salary levels in government not being competitive. It 
was common knowledge that the labour market has been distorted by WHO salaries that are 
higher than national programme salaries which makes the shift to government seem unrealistic. 

3.2.1.4 Progress on the roadmap for the Action Plan  

90. The overall implementation status of the polio transition roadmap as of January 2022 is presented 
in Table 8 below. Milestones achieved on time were mainly activities related to initial data 
collection, strategic review, planning, budgeting and monitoring and evaluation activities, of 
which some were completed even before the Action Plan was developed.  

 
91. Milestones that have faced delays but are in progress as of January 2022 are mainly related to 

the implementation phase. This includes finalization of national polio transition plans (initially 
planned to be completed by June 2018), national resource mobilization plans (milestone 2019), 
finalisation of information and advocacy materials (milestone 2019), meetings on polio virus 
containment (milestone 2019), and finally early evaluation of polio transition progress (milestone 
in 2020). 

 
92. Ongoing activities with milestones on track include financing of WHO programme areas for the 

biennium 2022–2023 (partially achieved, budget approved, but financing of the budget is 
ongoing), human resource services available to support staff members who will be transitioned 
(on-going and in progress),  

 
93. The only milestone which is considered off-track by the evaluation team is “Key monitoring and 

evaluation output indicators are being met”. This is nonetheless considered a very important 
milestone. (refer to section 3.2.1 for detailed trends description) 

 
94. In the following sections of this report, roadmap milestones will be explored in more detail under 

their relevant sections.  
 
Table 8. Implementation status of the polio transition road map (as of January 2022) 

Process/period  Milestones  Implementation/status 
as of January 2022 

Analysis – 2017  • Establishment of the indemnity fund to mitigate 
human resources risks  

Achieved in 2017 

• Reports submitted to the Executive Board (EB) and 
World Health Assembly (WHA) in 2017  

Achieved in 2017 

Data collection, 
strategic review, 
costing – 2018  

• Report to the EB at its 142nd session in January 
2018 on the key components on the strategic 
action plan on polio transition  

Achieved in 2018 

• Finalization of the national transition plans by end 
June 2018  

Delayed – in progress 

• Polio Post-Certification Strategy finalized and 
submitted as a part of the Action Plan to the WHA  

Achieved in 2017 

• Strategic plan includes detailed information on the 
costing of the essential polio functions; 
preliminary analysis of financing options and 
financing needed; and detailed human resources 
data  

Achieved in 2017/18 

• Cost estimates and draft text provided for the 
investment case for the GPW13, 2019–2023  

Achieved in 2018 

Planning and 
budgeting – 2018–
2019  

• At least three joint planning visits conducted in 
2018 to highest priority polio transition countries 
in the African Region and the Region of the Eastern 

Achieved in 2018 and 
2019 
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Process/period  Milestones  Implementation/status 
as of January 2022 

Mediterranean: and three joint planning visits in 
2019  

• Inclusion of polio essential functions and 
transition costs in the development of the 
Proposed programme budget 2020–2021  

Achieved, but only 
partially for 2020-2021 
programme budget 

• Polio transition countries have resource 
mobilization plans in place to seek the funds 
needed for sustaining essential polio functions  

Delayed, in progress 

• Convening a first stakeholders’ meeting to secure 
agreement on the implementation and 
governance of the Post-Certification Strategy; 
including follow up meetings on:  

Achieved  

(1) immunization system strengthening  Achieved  
(2) integrated disease surveillance  Achieved  
(3) emergency response management  Achieved  
(4) poliovirus containment  Delayed, in progress 

• A set of information and advocacy materials 
developed for distribution by the end of the 
second quarter 2018, and webpage updated 
quarterly  

Delayed, in progress 

Implementation – 
2019–2023  

• Key M&E output indicators are being met  Off track  
• Financing available to support mainstreaming or 

integration of essential polio functions into WHO 
programme areas for the biennium 2020–2021 
and 2022–2023  

Ongoing – in progress 

• HR services available to support staff members 
who will be transitioned, or their positions 
terminated  

Ongoing – in progress 

Monitoring and 
evaluation – 2019–
2023  

• Monitoring process established at all 3 levels with 
annual reporting to WHO’s governing bodies  

Achieved in 2020 

• Dashboard developed based on output indicators 
which is updated and shared with annual reports  

Achieved in 2020 

• Early evaluation of polio transition progress in 
2020; and final evaluation at end-2023 by WHO’s 
Evaluation Office and reports submitted to the 
governing bodies  

Delayed – in progress 

 

 

3.2.2 Sub-question 2.2 – Contextual factors affecting implementation 

Summary of findings – Contextual factors affecting implementation 

Since the Action Plan was developed in 2018, an increasing number of cVDPV outbreaks and 
slower progress on eradication of WPV than expected have changed the timelines for polio 
eradication and prospects for sustaining a polio-free world. Several countries that experienced 
outbreaks of cVDPV have not implemented a timely vaccination response because of delays in 
preparing for the use of novel type 2 oral poliovirus vaccine (nOPV2). Supply shortages of IPV, 
pandemic disruptions and inaccessibility due to heightened insecurity constituted additional 
barriers to sustaining a polio free world.  
 
Vaccine coverage inequity is prevalent in many countries, with pockets of zero-dose children 
laying the ground for future outbreaks. 
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Summary of findings – Contextual factors affecting implementation 

The COVID-19 pandemic, coupled with increasing insecurity and political unrest in the polio 
transition priority countries, have challenged polio and routine VPD surveillance and 
vaccination coverage, deflecting attention away from polio transition efforts to respond to 
these challenges. Global health experts have cautioned that the consequence of COVID-19 on 
VPDs may last long after the pandemic recedes, and its full detrimental effect has yet to be 
seen. Yet, the pandemic also clearly demonstrated how leveraging polio assets can contribute 
to improved health emergency responses and this has been well documented by WHO. It is 
now critical that WHO strategically utilize this documentation for advocacy and resource 
mobilization efforts 
 

 
95. In 2017, when the Action Plan was drafted, the vision was that WPV would be eradicated globally 

by 2023 and the world would be ready to implement the Polio Post Certification Strategy. cVDPV 
outbreaks were perceived by most as being under control and the assumption was that all 
countries, including Afghanistan and Pakistan, would implement national polio transition plans108.  

 
96. Yet the landscape has changed significantly since development of the Action Plan, with delays in 

WPV eradication, an increasing number of cVDPV outbreaks, escalating conflicts, fragility and 
political unrest in polio transition countries and not least the COVID-19 pandemic. These factors 
are reported to have negatively affected surveillance, vaccination coverage, and proper outbreak 
responses and caused delays in implementation of national polio transition plans and timelines 
for polio transition in general. However, the COVID-19 pandemic also accelerated integration of 
functions and leveraged the polio infrastructure for an improved emergency response. This 
demonstrated a good example of “polio transition in action”, with polio resources greatly 
contributing to global health security (see section below for more detail). 

 
97. Key informants expressed that the Action Plan needs to be extended or that a new Action Plan 

for polio transition is necessary after 2023 due to these significant challenges and delays. Several 
informants also recommended that due to these significant changes it would be critical to revisit 
the vision of polio transition and carefully judge which countries should be planning for transition 
now and which should be planning for integration now and with a vision for transition in the 
longer term. 
 

98. Below the key contextual factors in the global public health realm affecting polio transition efforts 
are explored in more detail. 

3.2.2.1 COVID-19 pandemic 

99. Immediately after COVID-19 was declared a pandemic in March 2020, the Polio Oversight Board 
(POB) of GPEI recommended “that all polio outbreak response, supplementary immunization 
activities (SIAs) be suspended until June 2020 and all preventive SIAs be postponed until the 
second half of the year”. The POB further recommended that critical functions of polio 
surveillance (AFP and environmental surveillance) should continue and whenever feasible be 
integrated into COVID-19 surveillance. The POB also called on national polio eradication 
programmes to prioritize support for the response to COVID-19109. 

 
100. From March to May 2020, 28 countries across the world suspended a total of 62 polio vaccine 

SIAs to prevent the spread of COVID-19. Polio outbreak response vaccination campaigns were, 

 
108 WHO presentation, Moving forward in a changing Environment: Global overview. TIMB meeting Nov 2021 
109 GPEI. Polio Eradication in the Context of the COVID-19 Pandemic: Summary of urgent country and regional 

recommendations from the Polio Oversight Board meeting of March 24, 2020 
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however, resumed from August 2020 in Afghanistan and Pakistan and in countries experiencing 
cVDPV outbreaks. Preventive polio vaccination campaigns and routine immunization service 
delivery also suffered from pandemic restriction and diversion of resources110.    

101. Almost all key informants stressed that COVID-19 has caused large scale disruption of polio 
vaccination and routine immunization and surveillance activities in 2020 and 2021. Planned 
polio transition activities, including implementation of national polio transition plans, also 
slowed down or even stalled during the pandemic. The COVID-19 pandemic caused specific strain 
on countries’ fiscal space to commit domestic resources to polio transition funding111. WHO 
country missions to review and support transition implementation were also suspended in 2020 
and into 2021112.  

 
102. Furthermore, attention of governments, ministry and WHO staff across all polio transition 

countries was largely diverted to tackle the pandemic. Across AFR it is estimated that 61% of the 
polio workforce spent at least 50% of their time on the COVID-19 response, in SEAR almost 2600 
personnel spent between one quarter and three quarters of their time on the COVID-19 response 
and in EMR 1243 polio staff contributed to the pandemic response113,114. COVID-19 response 
activities performed by the polio workforce across the 20 polio transition priority country 
included mainly COVID-19 surveillance, contact tracing, vaccination roll-out, laboratory support, 
coordination, community engagement, data management, and logistics115. 

 
103. Despite the circumstances of suspended vaccination campaigns and disruptions of health 

systems and routine immunization services, the estimated coverage of polio vaccinations (IPV1 
and POL3) and measles containing vaccine (MCV1) remained more or less stable in the seven 
polio transition priority countries in AFR in 2020116, whereas AFP surveillance took a noticeable 
decline across all seven countries in 2020 and 2021 compared to previous years117. Polio 
transition priority countries of SEAR appear to have been more affected by the pandemic in 
terms of coverage of polio and measles containing vaccinations with backsliding estimates of 
IPV1, POL3, MCV1 and MCV2 in all countries except Bangladesh in 2020 and a declining 
performance on AFP surveillance in 2021118. Around half of the eight polio transition priority 
countries in EMR also saw declining estimated coverage of polio and measles vaccinations in 2020 
compared to previous years119, and signs of deteriorating polio surveillance in 2020 across three 
countries (Afghanistan, Pakistan and Iraq), though with some level of recovery in 2021120. 

 
104. COVID-19 nevertheless also provided an important opportunity to demonstrate how the polio 

infrastructure can support broader health security outcomes. COVID-19 underlined the critical 
role that polio teams perform in the public health workforce, especially in countries with 
disrupted or fragile health systems. The polio programme with its massive “boots on the ground” 
and highly experienced workforce in disease surveillance and outbreak response was able to 

 
110 Burkholder B, Wadood Z, Kassem AM, Ehrhardt D, Zomahoun D. The immediate impact of the COVID-19 pandemic on 

polio immunization and surveillance activities. 2021  
111 WHO Polio transition through COVID-19 response: Establishing “integrated public health teams” in priority countries 

Concept note 
112 WHO, Executive Board, Poliomyelitis, EB148/23 Polio transition planning and polio post-certification, Report by the 
Director-General, December 2020 https://apps.who.int/gb/ebwha/pdf_files/EB148/B148_23-en.pdf 
113 Ibid  
114 WHO. Member State Information Session, Update on Polio transition, 13 Jan 2022 
115 Ibid 
116 WUENIC estimates 
117 GPEI polio data  
118 WUENIC estimates 
119 ibid 
120 GPEI polio data 

https://apps.who.int/gb/ebwha/pdf_files/EB148/B148_23-en.pdf
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://extranet.who.int/polis/public/CaseCount.aspx
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://extranet.who.int/polis/public/CaseCount.aspx
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reach some of the most remote and insecure areas of the world and was called upon by national 
governments and international communities to support the pandemic response121. 

 
105. Collaboration and coordination between the polio programme and other departments of WHO, 

particularly the health emergency division, has also been strengthened due to the pandemic 
response according to key informants across all regions, countries and headquarters. The WHOs 
Integrated Public Health Team approach was augmented by COVID-19122 as an interim integration 
strategy before transitioning to national governments.  In Somalia, Sudan, Syria and Yemen, the 
approach is currently being set up bringing together polio, emergencies and immunization 
expertise and building on the strong polio footprint. The pandemic response was further seen as 
accelerating implementation of integration between WHO Health Emergencies Programme 
(WHE) and the Polio programme, reinforcing implementation of the Action Plan. 

 
106. The importance of the polio infrastructure to the COVID-19 response has been well 

documented by WHO. In 2020, WHO issued a report clearly illustrating the contribution of the 
polio network to the pandemic response123, and recently SEAR published a report on the polio 
network’s broader contributions to public health in the region including COVID 19, highlighting 
its value as a public health good124. In AFRO, a dashboard has recently been launched with real-
time data depicting the contribution of polio resources to COVID-19 vaccine roll out125. 

 
107. It is now critical that WHO strategically utilizes this documentation for advocacy and resource 

mobilization efforts to sustain essential polio functions. Increasing donor interest in providing 
funding for recovery and resilience post-COVID-19 is an opportunity that polio and broader 
immunization and surveillance programmes can tap into. Some key informants felt that WHO had 
not yet taken advantage of this. 

 
108. Global health experts have cautioned that the consequence of COVID-19 on VPDs may last long 

after the pandemic recedes126. Since cVDPV outbreaks may take between 12-18 months to 
develop in seriously under-immunized population pockets127, the complete aftermath of COVID-
19 disruptions on the polio epidemiology is yet to be seen.  A recent WHO and CDC report also 
warns that a potential major measles outbreak could follow in settings with large numbers of 
unvaccinated children due to severe COVID-19 disruptions of routine immunization 
programmes128. 

 

 
121 WHO, Contributions of the polio network to the COVID-19 response: turning the challenge into an opportunity for polio 

transition, 2020 
122 WHO, EB 150th session, December 2021  
123 WHO, Contributions of the polio network to the COVID-19 response: turning the challenge into an opportunity for polio 

transition, 2020 
124 WHO, NeXtwork - The role and contribution of the integrated surveillance and immunization network to the COVID-19 

response in the WHO South-East Asia Region (Bangladesh, India, Indonesia, Myanmar and Nepal), 2021 
125 Contribution of polio resources to COVID-19 vaccine roll out dashboard  
126 Leslie Roberts, Polio, measles, other diseases set to surge as COVID-19 forces suspension of vaccination campaigns, 

disease surge due to vaccination campaign suspension, 2020  
127 GPEI website, Circulating vaccine-derived poliovirus  
128 WHO, Global progress against measles threatened amidst COVID-19 pandemic, 10 November 2021 Measles press 

release 

https://apps.who.int/gb/ebwha/pdf_files/EB150/B150_22-en.pdf
https://rebrand.ly/polio2covidvaccinerollout
https://www.science.org/content/article/polio-measles-other-diseases-set-surge-covid-19-forces-suspension-vaccination-campaigns
https://polioeradication.org/polio-today/polio-now/this-week/circulating-vaccine-derived-poliovirus/
https://www.who.int/news/item/10-11-2021-global-progress-against-measles-threatened-amidst-covid-19-pandemic
https://www.who.int/news/item/10-11-2021-global-progress-against-measles-threatened-amidst-covid-19-pandemic
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109. Country case study – Nigeria’s experience with 
COVID-19.  The COVID-19 pandemic severely 
strained the health system in Nigeria, which caused 
marked disruptions to polio vaccination and routine 
immunization service delivery especially in 2020129. 
As a result, access to immunization services such as 
measles, polio and pertussis were substantially 
affected and hard-fought gains in vaccination 
coverage were negatively impacted, due to a 
combination of the following factors: (i) restrictions 
(lockdown measures) placed on movement and 
travel to contain the spread of the virus, (ii) human 
resource capacity of PHC facilities strained due to 
the high volume of hospitalizations caused by the 
COVID-19 virus and health workers being 
redeployed to respond to the pandemic, (iii) 
postponement of scheduled supplemental 
immunization campaigns, (iv) diversion of finances 
from the government and development partners to 
deal with COVID-19 response, and (v) demand-side 
challenges e.g. the reluctance of parents to bring 
children to be vaccinated due to fear of infection 
and non-urgent medical care being postponed.  
To mitigate these disruptions, the government of 
Nigeria through the National Primary Healthcare Development Agency, in collaboration with 
development partners, implemented various integrated strategies. (see box) 
 

3.2.2.2 Polio epidemiology developments and persistent equity concerns 

110. Two countries in the world are still considered polio endemic - Pakistan and Afghanistan. At the 
time of drafting the Action Plan, the world was close to eradicating WPV. In 2018, the total 
number of WPV outbreaks was recorded at 33, which however took a sharp increase to 176 cases 
in 2019, declined to 140 cases in 2020 and then decreased substantially to only five cases reported 
in 2021 (see Figure 15) with four in Afghanistan and one in Pakistan.  

 

 
129 UNICEF, Tracking the situation of children during COVID-19, May 2021 UNICEF COVID-19 tracker 

Nigeria’s experience with 
integration of COVID-19 and other 
health priorities 
The government of Nigeria through 
the National Primary Healthcare 
Development Agency, in 
collaboration with development 
partners, implemented the 
“Optimized Integrated Routine 
Immunization Sessions” and the 
“whole family” approach which 
combines COVID-19 vaccination with 
healthcare services such as 
childhood vaccination, malnutrition 
and screening for non-communicable 
diseases. Nigeria also took advantage 
of the cVDPV outbreak response to 
support COVID-19 vaccine rollout.1  
 
(Nigeria country case study report – 
See Annex) 

https://data.unicef.org/resources/rapid-situation-tracking-covid-19-socioeconomic-impacts-data-viz/
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Figure 15: WPV cases in Afghanistan and Pakistan 2018-2021130 

 
 

111. Whereas significant progress has been made on WPV interruption, cVDPV outbreaks increased 
sharply in 2019 and 2020 and continue in 2021 to affect countries mainly in AFR and EMR. The 
number of cVDPV cases has increased by 670% between 2018 and 2021 (see Figure 16) among 
14 polio transition priority countries. Only 6 of the 20 polio priority countries have not recorded 
any cVDPV outbreaks in the period 2018-2021 (Bangladesh, India, Iraq, Libya, Syria and Nepal). 

 
Figure 16: cVDPV cases (AFP), 14 polio transition priority countries, regional disaggregation, 2018-
202173F

131 

 
 

112. In 2020, the highest number of cVDPV cases was recorded in EMR (mainly in Afghanistan and 
Pakistan) whereas in 2021, the highest number of cases was reported in AFR, and mainly in 
Nigeria (see Figure 15 and 18) Nigeria has been the epicentre of cVDPV2 outbreaks since mid-
2021132. 

 

 
130 GPEI polio data 
131 UNICEF, Tracking the situation of children during COVID-19, May 2021 UNICEF COVID-19 tracker  
132 WHO, Weekly epidemiological record, 17 September 2021 

https://extranet.who.int/polis/public/CaseCount.aspx
https://data.unicef.org/resources/rapid-situation-tracking-covid-19-socioeconomic-impacts-data-viz/
https://apps.who.int/iris/bitstream/handle/10665/350649/WER9650-eng-fre.pdf
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Figure 17: cVDPV cases (AFP) in 7 polio transition priority countries of AFR, 2018-2021133 

 
 

Figure 18: cVDPV cases (AFP) in 8 polio transition priority countries of EMR, 2018-2021134 

 
 

113. The reasons for the recent increases in cVDPV outbreaks have been analysed by GPEI135 and 
several factors appear to have affected prevention of and response to cVDPV outbreaks. cVDPV 
outbreaks are possible when persistent immunity gaps and inadequate surveillance persists136 
and the recent switch from oral polio vaccines (OPV) to IPV or from trivalent to bivalent OPV 
might have increased vulnerabilities137. In addition, several countries that experienced outbreaks 
of cVDPV2 have not implemented a timely vaccination response because of delays in preparing 
for the use of novel type 2 oral poliovirus vaccine (nOPV2). Supply shortages of IPV were also 

 
133 GPEI polio data 
134 Ibid  
135 GPEI website, Circulating vaccine-derived poliovirus 
136 GPEI website, Circulating vaccine-derived poliovirus 
137 GPEI website, Circulating vaccine-derived poliovirus 

https://extranet.who.int/polis/public/CaseCount.aspx
https://extranet.who.int/polis/public/CaseCount.aspx
https://polioeradication.org/polio-today/polio-now/this-week/circulating-vaccine-derived-poliovirus/
https://polioeradication.org/polio-today/polio-now/this-week/circulating-vaccine-derived-poliovirus/
https://polioeradication.org/polio-today/polio-now/this-week/circulating-vaccine-derived-poliovirus/
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reported138. Furthermore, reaching communities with vaccination and surveillance has further 
been challenged by insecurity and COVID-19 disruptions to vaccination campaigns and 
surveillance. Inequity is abundant in many countries, with pockets of zero-dose children laying 
the ground for future outbreaks.  Some countries also reported shortages of resources to respond 
to outbreaks due to the ramp down in GPEI funds (see example from the Nigeria case study 
below).  

114. Major equity concerns persist in some polio transition priority countries with the proportion of 
polio zero-dose children (proportion of children who have not received any polio vaccination) 
above 10% in Angola, Somalia and Yemen signalling deprived communities and possible reservoirs 
for outbreaks (Table 9). “Reaching zero-dose children means reaching the missed communities 
they are a part of”139. 
 

Table 9. Zero-dose children (%) across polio transition priority countries 
 % 0-dose 
 Jan-Jun 2020 Jul-Dec 2020 

AFR   
Angola 21.18 6.25 
Cameroon 0.00 3.27 
Chad 7.06 2.65 
DR Congo 7.41 7.22 
Ethiopia 7.56 8.20 
Nigeria < 2 < 2 
South Sudan 4.58 7.38 

EMR   
Afghanistan* 9.17/1.02 18.37/3.30 
Iraq N/A N/A 
Libya N/A N/A 
Pakistan < 2 < 1 
Somalia 13.29 20.35 
Sudan 3.00 5.76 
Syria N/A N/A 
Yemen 9.36 19.37 
*Southern (Kandahar/Helmand)/Rest of country 

 
138 WHO, Weekly epidemiological record, 17 September 2021   
139 https://www.gavi.org/vaccineswork/zero-dose-child-explained  

Nigeria Country case study analysis on the increased number of cVDPV cases reported in 2021 
In 2021 there was a major resurgence of cVDPV2 cases throughout the year, which has been 
fuelled mainly by poor operational and surveillance activities such as delayed detection of the 
virus, poor outbreak responses due to delayed laboratory sequence reports and late distribution 
of nOPV2 vaccines. 
 
Other contextual factors include the damaging effects of the COVID-19 pandemic on polio 
surveillance, poor implementation of surveillance and vaccination activities and the rising 
insecurity in most parts of the country, thereby resulting in falling coverage of essential childhood 
immunization rates. In 2021, a total of 29 states and 201 local government areas had outbreaks of 
cVDPV2, with more outbreaks occurring in the northern states when compared to the southern 
states. In addition, the number of staff supporting the polio programme in Nigeria has decreased 
by 54% between 2020 and 2021 and resource challenges have been reported in Nigeria to respond 
to the outbreaks. 
 (Nigeria country case study report – see Annex) 

https://apps.who.int/iris/bitstream/handle/10665/350649/WER9650-eng-fre.pdf
https://www.gavi.org/vaccineswork/zero-dose-child-explained
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115. In Somalia, zero-dose children and under-immunized children prevail particularly in inaccessible 
areas and in hard-to-reach communities. In 2020, it was estimated that 250.000 children under 5 
years were residing in inaccessible areas, representing 8.1% of the target population. In the 
period July-December 2020, the proportion of zero-dose children was 20% (vastly above the 
threshold of 10%)140,141. The Somalia Health and Demographic survey from 2020142 showed 
widespread inequity in vaccination coverage among children, reporting that whereas 19% of 
children in urban areas had received all basic vaccinations143, less than 1% of children in nomadic 
areas had received all basic vaccinations.  

3.2.2.3 Conflicts, fragility and political unrest 

116. A large number of polio transition priority countries are severely challenged by political instability, 
fragility, ongoing and escalating conflicts and security issues.  This is leading to disrupted health 
systems or health systems on the brink of collapse, and considerable challenges in reaching 
underserved and displaced communities. 

 
117. EMR is particularly affected by conflicts and security challenges. In EMR, 43% of the region’s 

population (101.6 million people), currently rely on humanitarian assistance, and the region 
currently has 10 major humanitarian emergencies144. Over 32.2 million people are internally 
displaced and the region hosts 64% of the world’s refugees. Fragility, ongoing and protracted 
conflicts and compromised security situations are reported in Afghanistan, Iraq, Libya, Somalia, 
Sudan, Syria and Yemen145. In these countries, health systems have faced enormous challenges 
over a protracted period, causing severe shortages in providing health services, weakened 
infrastructure, and limited supplies.  

 
118. After four decades of instability in Afghanistan, the conflict in 2021 resulted in a collapse of the 

Afghan government and take-over by the Taliban in August 2021. The transition of the 
government is an enormous challenge for access to health care. The country’s already fragile 
health system is completely overwhelmed, and resurgence of polio is a major concern. Key 
informants expressed that WHO has remained on the ground and continues to support despite 
not really knowing who to collaborate with under the present regime.  

 
140 GPEI-2020-Annual-Report-ISBN-9789240030763.pdf (polioeradication.org)  
141 WHO PPT, Special populations, Access and Security Issues, 2020 
142 The Somali Health & Demographic Survey 2020 https://www.nbs.gov.so/somali-health-demographic-survey-2020/ 
143 DTP, Polio 3 doses, Measles 1st dose and BCG 
144 WHO, Member states information session on polio transition, January 2022 
145 WHO EMRO, Update on polio transition in the Eastern Mediterranean Region, ppt. TIMB meeting Nov 2021 

https://polioeradication.org/wp-content/uploads/2021/08/GPEI-2020-Annual-Report-ISBN-9789240030763.pdf
https://www.nbs.gov.so/somali-health-demographic-survey-2020/
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119. Conflicts and insecurity in Somalia have hampered development in recent years and have 
weakened an already overstretched health system. The polio programme in Somalia has suffered 
from extreme security challenges and related inaccessibility of communities with recent reports 
of a growing political crisis in the country146

 ((see box). 

 
120. Conflicts and political unrest are also evident in the AFR. Of the seven polio transition priority 

countries, conflicts and fragility are especially prone in DRC, Nigeria, South Sudan and Ethiopia. 
Due to the conflict that erupted at the end of 2020 in Ethiopia, more than 5.2 million people in 
Tigray are in need of humanitarian support and health care services.  More than 2.1 million people 
have been displaced and over half of the health facilities in Tigray are not operational147.  
 

121. The poor security situation in many parts 
of Nigeria was identified as a major 
hindrance to the polio transition efforts 
in the country. Persistent armed conflict 
with Boko Haram in North-Eastern 
Nigeria is resulting in widespread 
displacements, food insecurity, and many 
victims of violence. The number of people 
in need of urgent assistance in north-east 
Nigeria rose to 10.6 million since the 
onset of the COVID-19 pandemic (Nigeria 
Country case report -Annex). 

 
122. In SEAR, political instability and conflicts 

are less of a challenge, except in Myanmar.  Myanmar has been under a Military government 
since February 2021. Informants stated that most of the previous Ministry of Health officials have 
been replaced by new staff and there is currently limited interaction between the Ministry of 
Health and WHO. The national polio transition plan in Myanmar has been temporality suspended 
because of these challenges.  
 
 

 
146 Somtribune, Political Unrest Deepens in Somalia, January 2022  
147 WHO, Crisis in northern Ethiopia  

Country case study Somalia - Insecurity and inaccessible areas  
Since 2017, Somalia's polio programme has been engaging with local elders to negotiate access to 
inaccessible districts as one of the strategies to ensuring all children are reached with polio vaccines. 
However, 14 districts of the country remain inaccessible and obstruction of vaccination campaign by 
anti-government elements have been reported in conflict-affected areas. Transit Vaccination Points 
vaccinators have been employed as a strategy to vaccinate inaccessible populations in border areas. 
Surveillance activities are continued through VPVs in the inaccessible areas and, by 2018, 40% of the 
total number of AFP cases have been reported in inaccessible areas. Yet, WHO is not able to conduct 
supporting supervision or to verify the work that has been done by community workers and this 
reportedly creates gaps that are very difficult to deal with.  
(Somalia country case study, Annex) 
 

Country case study Nigeria- Impact of insecurity 
The ongoing  insecurity situation caused by Boko 
Haram insurgency, banditry, kidnapping in parts of 
the country especially in the North-East and the 
North-Western States, remains a problem for both 
eradication and transition efforts because most of 
the health care workers in these regions are 
currently unable to access some security 
compromised communities to conduct disease 
surveillance and routine vaccination activities in a 
safe and effective manner which poses a potential 
threat to polio eradication efforts (Nigeria country 
case study – Annex) 

https://www.somtribune.com/2022/01/02/political-unrest-deepens-in-somalia/
https://www.who.int/emergencies/situations/crisis-in-tigray-ethiopia
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3.2.3 Sub-question 2.3 – Managed effectively and efficiently 

Summary of findings 

The foundation and preparations for polio transition have been established by WHO with 
governance structures and support systems largely in place yet with room for improvement and 
some restructuring warranted to enhance regional and country ownership of transition.  
Essential polio functions for polio low-risk countries were transitioned into the WHO base  
budget during the development of the WHO programme budget 2022–2023. This is considered 
a major achievement and a key enabler for integration within WHO and for transition to 
government in the longer perspective. 
 
Support for implementation of the Action Plan and programme management have largely been 
effective, but challenges were encountered related to the COVID-19 pandemic and larger 
organizational weaknesses in terms of continued verticalized and siloed operations and 
mindsets.  
 

High-level attention in WHO has been important for progressing and advocating for polio 
transition as well as joint corporate workplans that foster accountability across departments. 
This has to some extent mitigated the lack of integration and siloed approaches within WHO 
observed especially ar regional and global levels.  However, more efforts are needed to fully 
integrate polio functions as a key step towards effective polio transition. 
 

Effective communication on polio transition with Member States, donors, and key stakeholders 
and across programmes has suffered from a delayed development of a communication 
framework and inadequate engagement of all actors on polio transition.  
 
As much as the various suitable monitoring mechanisms have been set up, inadequate strategic 
application and interpretation of progress/deterioration of indicators with limited reflection 
and corrective actions vis-a-vis the poliovirus epidemiological trends, changing security 
situations and countries’ economic situations is noted. 
 
Declining financial resources is a critical challenge along with limited government commitment 
to sustaining essential polio functions and was further compounded by the COVID-19 pandemic. 
Resource mobilization plans have been developed in the majority of polio transition countries, 
however funding falls short of the needs, and prevailing funding gaps in some regions and 
countries remain a concern. Unpredictable and short-term funding for polio transition at the 
global level have affected timely planning, including human resources planning at regional and 
country level.  
 

Ownership at WHO country level for polio transition and leadership at WHO regional office 
level were observed, with regional and national plans for polio transition being proritised amidst 
demanding contexts. The conduct of functional reviews of WHO country offices and alignment 
with polio transition efforts is a good practice, yet challenges as a results of the limited flexible 
funds of the WHO base budget prevented full implementation of the functional review 
recommendations. 
 

The TIMB was praised for its accountability role having brought forth actionable 

recommendations for improving the effectiveness and efficiency of polio transition efforts 

though they could be presented more clearly with endpoints and timelines. 
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3.2.3.1 The WHO Transition programme  

123. A dedicated WHO headquarters polio transition team was set up in 2017 with a specific role 
including: facilitating and coordinating transition activities across the three levels of WHO; 
providing management, technical and operational support to the Deputy Director-General (DDG) 
in the role of secretariat for the polio transition steering committee, tracking implementation of 
polio transition joint corporate workplans, monitoring and reporting progress towards the 
objectives of the Action Plan and providing support, as needed, to regional and country offices. 
The polio transition team appears very dedicated, but to some extent also represents a silo within 
a highly fragmented environment. While they have succeeded in starting discussions, improving 
collaboration and progressing on key milestones, the ownership for polio transition among other 
related departments (particularly the Immunization, Vaccines, and Biologicals Department (IVB), 
WHE and Polio) is weaker. This aspect will be elaborated further in this section under WHO 
coordination and communication. 

 
124. Whereas the roles within WHO are clearly defined, and evidence collected through the 

evaluation support that the division of responsibility is being implemented, it remains unclear 
what the role of GPEI on polio transition entails. According to multiple informants, GPEI has 
handed over polio transition completely to WHO to manage. However, the strong interlinkages 
of polio eradication and polio transition makes such a “clear cut” division of labour very difficult 
to implement. Multiple informants further mentioned that GPEI should take responsibility as well 
for polio transition and that the two processes of eradication and transition should go hand in 
hand. Other informants noted the value of the lesson from development more generally of 
ensuring an exit strategy and sustainability plan for a given country programme.  

3.2.3.2 WHO polio transition monitoring mechanisms 

125. Several platforms have been set up in WHO to monitor progress on polio transition, these include 
dashboards and databases at headquarters and regional office level, joint corporate workplans 
at headquarters level, and polio transition workplans at regional office level (EMRO). 

 

Polio transition dashboard  

 
126. A polio transition dashboard was developed in 2020, tracking output indicators on the Action Plan 

M&E framework. The dashboard was intended to be updated twice yearly, under the oversight 
of the Polio Transition Steering Committee148. However, the evaluation team found multiple 
discrepancies with official data sources WHO/UNICEF estimates of national immunization 
coverage (WUENIC)149 and GPEI polio data150 for the years 2018, 2019 and 2020 when cross 
checking reported results and thus limited evidence at the time of the evaluation that the 
dashboard is being updated regularly to align with official data sources. The evaluation further 
noted large discrepancies between vaccination coverage data reported by national administrative 
structures and WUENIC for instance.  

 
127. Furthermore, progress on Action Plan output level indicators is generally not being presented 

or discussed strategically in relevant platforms such as the polio transition steering committee 
meetings and polio transition technical working group meetings. Discussions in steering 
committee meetings tend to focus more on operational issues, especially budgetary issues, 
roadmaps and joint workplan activities rather than progress on the Action Plan output 

 
148 WHO, World Health Assembly, A71/9, Polio transition and post certification, Draft strategic action plan on polio 

transition, Report by the Director-General, April 2018, https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf 
149 WHO/UNICEF estimates of national immunization coverage (WUENIC) 
150 WHO AFP data 

https://apps.who.int/gb/ebwha/pdf_files/WHA71/A71_9-en.pdf
https://www.who.int/teams/immunization-vaccines-and-biologicals/immunization-analysis-and-insights/global-monitoring/immunization-coverage/who-unicef-estimates-of-national-immunization-coverage
https://extranet.who.int/polis/public/CaseCount.aspx
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indicators151. Trend analysis of core output indicators of the M&E framework were not covered 
sufficiently and were not critically scrutinised to appropriately inform governenng bodies. Below 
is an example of the level of analysis provided in the latest WHA report from April 2021. 

“Data from the first year of monitoring (before COVID-19) show an increase in both coverage 
with inactivated polio vaccine as well as the second dose of measles vaccines in priority 
countries and surveillance for acute flaccid paralysis. In two of the three WHO regions 
concerned with polio transition, the core capacities for emergency preparedness, detection 
and response under the IHR (2005) have increased”152. 

 
128. The above analysis does not refer to changes in key output indicators of the Action Plan, including 

the marked increase in the cases of cVDPV and WPV and does not mention that coverage levels 
for IPV1, OPV, MCV1 and MCV2 were generally far behind performance targets. It also does not 
discuss the large variations on most output indicators across the countries and regions and refers 
those interested to the online dashboard for more information. These gaps in monitoring and 
proper reporting of the transition indicators points to a shortage of strategic application and 
interpretation of progress and regress.  
 

Workplans on polio transition  

 
129. Progress on polio transition is mainly monitored by WHO through its joint corporate workplan 

on polio transition153.  Joint corporate workplans constitute an important accountability tool to 
guide and monitor efforts and the reporting back to Member States and are linked to the three 
objectives of the Action Plan. Activities are aligned to reflect priorities in the various regions and 
implementation of actions in the regions fall under the oversight of the regional steering 
committees on polio transition.   

 
130. The first joint polio transition corporate workplan was developed in 2020, with the objective of 

defining roles and responsibilities, and ensuring accountability. The workplan covered the period 
June 2020 – May 2021154 and included 33 actions155.The implementation rate was 91% by July 
2021.  

 
131. The second joint corporate workplan on polio transition July 2021 – June 2022156 focuses on: 

country implementation, resource mobilization, strategic communication and advocacy. The 
workplan stipulates 35 actions/activities for AFRO, EMRO and SEARO, and for various 
headquarters units and WHO departments. As of January 2022, 26% of the activities/deliverables 
in the joint corporate workplan on polio transition had been completed and 51% were on track. 
The remaining 23% have a revised timeline. Delays have been noted, particularly on resource 
mobilization and high-level advocacy.  The detailed workplan for 2021/22 and its status can be 
found in Annex 3. 

 

 
151 WHO Polio Transition Steering Committee meeting minutes 4 March 2021, 15 May 2020, 20 July 2020 and 25 Nov 2020 
152 WHO, World Health Assembly, A74/20, Poliomyelitis, Polio transition planning and polio post-certification, Report by the 

Director-General, April 2021 
https://polioeradication.org/wp-content/uploads/2021/06/Polio-DG-Report-74-WHA-2021.pdf  
153 Joint refers to being joint between WHO programmes and joint between HQ and regional levels. 
154 WHO, Joint Corporate Workplan on Polio Transition, June 2020 - May 2021, excel sheet 
155 Actions include focusing on: Country implementation, budget planning for 2022/2023 and resource mobilization, 
integration of polio transition in strategic frameworks (IA2030, GAVI 5.0, comprehensive VPD surveillance), leveraging on 
opportunities of COVID-19 and mitigating risks, and accountability aspects (dashboard, reporting, updates).  Activities were 
designated to WHO headquarters units (IVB, PRP, PTP, DDG, DG, POL, CRM, WHE), and regions (EMRO/AFRO/SEARO). 
156 WHO, Joint Corporate Workplan on Polio Transition, July 2021 - June 2022, excel sheet 

https://polioeradication.org/wp-content/uploads/2021/06/Polio-DG-Report-74-WHA-2021.pdf
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132. The evaluation team found that activities in the joint corporate workplans are appropriate and 
relevant and reflect the challenges and opportunities as discussed in polio transition steering 
committee meetings and technical coordination meetings. However, some activities are very 
broadly defined, making it difficult to track (e.g. 'assist resource mobilization initiatives at the 
global and regional levels' and 'enhance capacity at regional and country levels').  
 

133. As a good example of regional leadership on polio transition and regional specific approaches, 
EMRO developed a regional workplan on polio transition for 2021157, endorsed by the regional 
steering committee in February 2021 (see box). Other regional offices (AFRO and SEARO) did not 
share regional workplans on polio transition with the evaluation team. 

 

Other polio transition databases and scorecards 

 
134. Polio human resources databases: A dedicated polio human resources database was set up by 

WHO in 2017 to track changes in polio programme staffing158. The database has been analysed 
and explored under section 3.2.1.  

 
135. The African Region launched a scorecard at the Regional Committee meeting in August 2021 to 

monitor country progress with specific programmatic indicators159. The scorecard tracks 
indicators for implementation of timely, high-quality polio outbreak response, readiness to 
introduce nOPV2 as the new vaccine becomes eligible for broader use, strengthening routine 
immunization to close immunity gaps, and transitioning polio assets into national health systems. 
Ministers committed to regularly reviewing progress together on each of these indicators to 
ensure collective success in urgently finishing the job on polio and securing a polio-free future. 
This scorecard was, however, not accessible online to the evaluation team at the time of writing 
this report.  

 
136. The evaluation teams finds, supported by multiple informants’ concerns, that as much as the 

various monitoring mechanisms focus on appropriate activities for polio transition efforts, and 
despite the various platforms for monitoring, there is limited reflection for how the poliovirus 
epidemiological trends, changing security situations and countries’ economic situations vis-à-
vis COVID-19 pandemic and other health priorities at global level impact on polio transition. 
This included how best to consider the impact of cVDPV outbreaks on polio transition planning 
and implementation, revising said plans as necessary as well as budgets and personnel to avoid 
polio endemic situations again. 

 
157 WHO EMRO regional working plan on polio transition tracking sheet, Dec 2021 
158 WHO, Polio transition planning, Report by the Director General, EB 142/11, January 2018, page 12 
159 WHO. Member State Information Session, Update on Polio transition, 13 Jan 2022 

Best practice - EMRO regional workplan on polio transition  
EMRO took leadership onpolio transition, by delevoping a regional workplan for polio transition in 
2021. Workstreams of the regional transition plan include development of national polio 
transition plans, operationalisation of IPHTs, resource mobilization plans, integrated VPD 
surveillance, coordination and monitoring.  
EMRO is tracking and reporting on progress of the regional workplan; by the end of December 
2021, 6 out of 16 activities had been completed, 3 of 16 were ongoing, and 7 of 16 were postponed 
to2022. However, the workplan does not mention milestones and targets of Action Plan M&E 
indicators such as IPV, MCV coverage, polio outbreaks etc, which would have been a useful 
outcome monitoring indictor at regional or country level as deemed relevant.   
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137. In November 2018, WHO convened a high-level meeting of key stakeholders in Montreux to 

secure agreement on the implementation of polio transition and discuss options for governance 
of the Polio Post-Certification Strategy. Recommendations of the high-level meeting included that 
a differentiated approach to polio transition is required that recognizes the circumstances of 
individual countries160. 

- Highly vulnerable, fragile/conflict-affected countries, where some progress with transition 
planning may be possible, but continued technical and financial support will be required in 
the medium to long term;  

- Lower risk countries, where a faster pace is possible for transitioning capacity-building 
support, to enhance routine immunization and emergency response capability; and 

- Countries with stronger health systems, with a sufficiently large, trained workforce and 
stronger economic capabilities; these governments will gradually be able to fully integrate 
and fund the polio assets and capacities needed to meet their health priorities.  
 

138. In line with these observations, the TIMB in their 5th report from December 2021 recommended 
that the polio transition team should add two other dimensions to their assessment of progress.  
These included countries' current level of polio capability and resilience and the feasibility of 
delivering the plan in the light of political, economic, population, conflict, and other situation 
factors.   
 

139. Beyond not starting transition activities in the two endemic countries, applying the IPHT approach 
in some countries of the EMR and a regional workplan for EMRO, the evaluation team did not 
find evidence or documentation of differential tracking, differential timelines or differential 
target setting for polio transition. The sharp increase in cVDPV outbreaks did not change the 
transition timelines for these countries until GPEI decided to continue funding 11 “high polio risk” 
countries by mid-2021 which seemed not to be coordinated with WHO. Furthermore, countries 
such as Chad, DRC, Nigeria, Somalia, and South Sudan, with persistent low polio vaccination 
coverage rates, cVDPV outbreaks, insecurity and severe equity concerns are still aiming to 
transition polio assets to government within the next 2-3 years which seems to be unrealistic and 
attached with great risks for polio gains. 

3.2.3.3 WHO support to implementation of the Action Plan, including risk management 

Support to national transition planning 

 
140. The WHO polio transition programme and the three WHO regional offices have supported polio 

transition priority countries develop national transition plans. At present 9 countries out of 18 
have final national polio transition plans. The development of these plans has been an extensive 
process and recently almost all previously endorsed final transition plans from the AFR were 
revisited due to COVID-19 and are still in a draft format. In most cases the process was led by 
WHO country and regional offices, with varying levels of engagement of government (see also 
elaborated section 3.2.1). 
 

141. National polio transition planning is generally aligned with the criteria set by GPEI for legacy 
planning but to varying degrees161. Documentary and informant evidence point to overall general 
alignment with the criteria laid out under “legacy planning” guidelines while leaving room for 

 
160 WHO, Supporting polio transition in countries and globally: A shared responsibility, Stakeholders’ meeting summary, 

Montreux, Switzerland, November 2018 
161 GPEI, Polio Legacy Planning: Guidelines for Preparing a Transition Plan, 2015 https://polioeradication.org/wp-

content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf  

https://polioeradication.org/wp-content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf
https://polioeradication.org/wp-content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf


 

54 
 

country-specific information. The plans to a large extent describe how countries are planning to 
integrate essential polio functions into national health systems and include a section addressing 
HR aspects, some even with revised terms of references. However, detailed implementation plans 
were not available for several national transition plans. Furthermore, the costing and assessment 
of budgets for polio transition in the national plans varied in detail. These ranged from highly 
detailed costings or budget estimation with assessments of financial gaps (e.g., Ethiopia and 
Nigeria) to plans without estimates of their costs or budgets (e.g., Indonesia, Iraq). In the GPEI 
polio legacy planning guidelines162, countries are accouraged to consider equity issues, yet gender 
is not mentioned specifically.  
 

142. Whereas WHO has really pushed for national transition plans to be developed, support for their 
implementation is now urgently warranted as very few countries are actually implementing their 
plans (see section 3.2.1).  
 

VPD Surveillance 

 
143. Over 70% of respondents to the survey agree that there 

has been integration of AFP surveillance with other 
disease surveillance; however, over half agree that the 
integration of AFP surveillance into larger VPD 
surveillance still presents a challenge. These actions and 
vision are guided by the plan to develop “country-owned 
plans” for integrated and comprehensive VPD 
surveillance built on and including the existing polio 
workforce as part of the polio transition process163. This 
emphasis and recognition of the need to align and 
integrate surveillance efforts across the key strategies, 
policies and guidance is a core component of the work to 
tackle VPDs, ensure epidemic and emergency 
preparedness and maintain a polio free world.  

 
 

144. As an example of a good practice, WHO has developed 
and piloted the VPD surveillance planning and 
budgeting tool, funded under the UHC Partnership, to 
assist countries to develop budgets on surveillance of 
vaccine-preventable diseases164. The pilot in Karnataka 
State, India, entailed a two-day online workshop and 
seven weeks of data collection and validation, 
culminating in development of a VPD surveillance budget 
for Karnataka State. The pilot implementation found the 
methodology feasible and the tool to be user-friendly.  

  

 
162 GPEI, Polio Legacy Planning: Guidelines for Preparing a Transition Plan, 2015 https://polioeradication.org/wp-
content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf 
163 GPEI, Polio Eradication and Essential Programme on Immunization, Interim Programme of Work (iPOW) for Integrated 

Actions in the context of the COVID-19 pandemic, September 2020 
https://polioeradication.org/wp-content/uploads/2020/09/Integration-POW-under-Covid-v2.0.pdf  
164 This tool will allow countries to develop budgets to advocate for domestic and external funding for surveillance. Funding 

requirements are estimated for: admin and finance, capacity building, case detection, environmental surveillance, 
investigation and confirmation, public health response, reporting, and lab investigation and confirmation. 

Somalia’s plan for integrated disease 
surveillance and response system 
Somalia is planning for a robust 
integrated disease surveillance and 
response (IDSR) system bringing  polio 
surveillance, VPD and emergency 
health surveillance under one 
umbrella in the existing public health 
IDSR system. Somalia’s only 
functioning emergency health 
surveillance system is reportedly weak 
and fragmented with very low 
population coverage and a key priority 
mentioned in the polio transition plan 
is to transition AFP and the Early 
Warning, Alert and Response Network 
surveillance systems to the 
government integrated disease 
surveillance and response system. This 
synergistic approach carries great 
potential for improving in a 
sustainable way effectiveness and 
efficiencies of disease surveillance. 
(Somalia country case study - Annex) 

 

https://polioeradication.org/wp-content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf
https://polioeradication.org/wp-content/uploads/2016/07/TransitionGuidelinesForPolioLegacy.pdf
https://polioeradication.org/wp-content/uploads/2020/09/Integration-POW-under-Covid-v2.0.pdf
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Risk management and decision making based on new information 

 
145. WHO monitors risks as a corporate priority through the global risk management committee165 

(revitalised in 2021). Risks are analysed and compiled into a centralised risk register; however, 
management and tracking of progress against risks lack rigour with more polio risks “open” than 
“closed”, particularly in AFR. In 2021, polio was specifically pointed out as one of the 16 key risks 
to the Organization as well as incomplete implementation of polio eradication strategies.101 WHA 
reports recorded the most cited risks as the huge infrastructure and reliance on GPEI resources 
to sustain WHO field presence in many countries, including their coordination role and technical 
leadership – not least at subnational levels with provision teams, sub-offices, field offices, etc.166. 

 
146. Table 10 presents a summary of the 60 risks extracted from the WHO risk register related to polio 

between 2016-2021 by type of risk and whether it is ongoing or ‘open’, resolved or ‘closed’ or still 
in draft. Almost half the risks were technical in nature (45%) while 20% were related to financial 
issues. The majority of the risks in the register were reported from AFRO (45%), followed by 
EMRO (20%), HQ (15%), and South-East Asia Regional Office (SEARO (12%). Major risks reported 
include the risk of not being able to sustain decentralised offices and logistics when GPEI sunsets. 
GPEI resources helped to establish 18 provincial teams in Angola, 11 sub-offices in the Democratic 
Republic of the Congo, 37 field offices in Nigeria and 11 field offices in Nepal, and to deploy a 
large number of district level staff in Somalia. In Angola, for example, there are 56 staff among 
the 18 provincial teams, and they are supported by a fleet of 26 vehicles and benefit from office 
space and computing and communication equipment. 

 
Table 10: Polio related risks as per the WHO risk register, 2016-2021 

Type of Risk # (%) Status 
Technical/public health 27 (45%) Open (59%), Closed (30%), Draft (11%) 
Financial 12 (20%) Open (33%), Closed (42%), Draft (25%) 
Political/governance 7 (12%) Open (29%), Closed (71%) 
Strategic 6(10%) Open (83%), Closed (17%) 
Staff, systems, and structures 5 (8%) Closed (80%), Draft (20%) 
Reputational 3 (5%) Open (33%), Draft (67%) 
Total 60   
Region   
AFR 27 (45%) Open (56%), Closed (26%), Draft (19%) 
EMR 12 (20%) Open (25%), Closed (58%), Draft (17%) 

SEAR 7 (12%) Open (29%), Closed (71%) 
EUR 2 (3%) Closed (50%), Draft (50%) 
WPR 3 (5%) Open (33%), Closed (33%), Draft (33%) 

HQ  9 (15%) Open (67%), Closed (22%), Draft (11%) 

Total 60  

 
147. Among the risks, 27 (45%) have remained open, 23 (38%) are closed, and 10 (17%) are in draft 

form. When the status is stratified as per type of risk, most technical and strategic risks are still 
open. Other types of risks are more likely to be closed – i.e., financial, political/governance, and 
staff, systems and structures. When the risks are stratified by region, the AFR and HQ risks are 
more likely to be open, while risks in the EMR and the SEAR are more likely to be closed.  
 

148. Informants expressed the view that as much as risks are collected and analysed in the risk register, 
follow-up actions are not always properly monitored. Informants also conveyed that the risk 

 
165 WHO Principal risks, as of May 2021 Principal risks 
166 WHO, World Health Assembly, A70/14 Add.1. Polio transition planning, Report by the Secretariat, May 2017 

https://apps.who.int/gb/ebwha/pdf_files/WHA70/A70_14Add1-en.pdf  

https://cdn.who.int/media/docs/default-source/dco/independent-oversight-and-advisory-committee/principal-risks_v4.pdf?sfvrsn=c3af5e0_1&download=true
https://apps.who.int/gb/ebwha/pdf_files/WHA70/A70_14Add1-en.pdf
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management system is still evolving and that its success requires recognition of the registers’ 
value at all levels and in all departments, including among the technical platforms of polio, polio 
transition, IVB and WHE, and to ensure monitoring of follow-up actions. 

 
149. WHO set up a contingency fund of US$ 50 million to cover the terminal indemnities and liabilities 

associated with the separation of staff. WHO is also covering terminal liability at a pro-rated level 
to remove disincentives for other programmes to recruit polio staff members. 
 

150. Recommendations from the  Montreux meeting (November 2018), also highlighted in the Report 
by the Director-General to the Executive Board (December 2018)167 stated that polio transition 
should take a differentiated approach based on country context and risks. As previously 
mentioned, the evaluation team finds, based on the reviewed documents and informants, that 
this approach has only been partially implemented. Several key informants reported a lack of 
coherence with the situation on ground and the continued strive towards polio transition in 
countries where this was not feasible or not the correct risk management strategy. Some 
informants specified that when large emerging cVDPV outbreaks occur, including in fragile 
countries, confusion and frustration occur as, on the one hand WHO stresses efforts and 
resources to prioritize polio outbreaks, whilst at the same time reducing funding and requesting 
development of a national polio transition plan. 
 

Country support missions 

 
151. Missions to countries and high-level meetings have proven effective in garnering interest in 

transition planning. The objective of country missions is to review, and where appropriate, 
update and facilitate finalization and implementation of national transition plans and provide 
support for resource mobilization plans and high-level advocacy strategies168. Several informants 
mentioned that joint country missions have constituted an important component of the support 
by WHO to implement polio transition across priority counties. They have proven effective for 
engaging in high level advocacy meetings with national government and partners and proved 
helpful in progressing on polio transition planning and implementation. Some key informants and 
the document review revealed that better planning of some country missions is necessary for 
more effective outcomes169.  

 
  

 
167 WHO, Executive Board, EB144/10, Polio Transition, Report by the Director-General, December 2018 
https://apps.who.int/gb/ebwha/pdf_files/EB144/B144_10-en.pdf 
168 WHO, EB 144th Session, Polio Transition report by the Director General, page 2, December 2018 
169 WHO AFRO, Overview of progress AFRO Polio Transition Activities – TIMB/GPEI Meeting, Nov 2020 

https://apps.who.int/gb/ebwha/pdf_files/EB144/B144_10-en.pdf
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152. Table 11 provides an overview of country missions and high-level meetings (note that missions 
were temporarily suspended in 2020 due to COVID-19). Country mission reports have been 
drafted after each mission with clear recommendations on the way forward. Key informants 
mentioned that resuming in-country missions was a key priority in 2022 to stimulate polio 
transition work at country level. 
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Table 11: Country mission schedule 
Country  Period 
Myanmar – IVB mission 13 - 20 Oct 2018 
Bangladesh 2 - 10 Nov 2018 
DRC – RITAG 14 - 16 Nov 2019 
India 26 Nov – 5 Dec 2018 
Ethiopia 11 - 14 Dec 2018 
South Sudan 18 - 23 Feb 2019 
Cameroon 26 Feb – 1 Mar 2019 
Angola 10 - 15 Mar 2019 
Chad 25 - 29 Mar 2019 
Angola – JEE mission 16 - 24 Nov 2019 
Sudan 1 - 5 Dec 2019 
DRC by RO (HQ remotely) 26 - 29 April 2021 
Ethiopia by RO (HQ remotely) 3 – 9 May 2021 
Nigeria by RO (HQ remotely) 4 - 8 Oct 2021 
EMRO countries by RO Various dates  
Global and regional meetings  
Montreux - Global stakeholders' meeting  13 - 14 Nov 2018 
Rwanda - AFRO Surveillance Business Case 19 - 23 Nov 2018 
Geneva - High Level HQ/AFRO meeting 27 Jan 2020 
Cairo - High Level HQ/EMRO meeting 2 - 6 Sep 2019 
Atlanta - CDC/WHO Surveillance meeting 27 - 28 Mar 2019 
Brazzaville - HQ Joint mission to AFRO RO 18 - 23 May 2021 

 
In addition to the county missions, several high-level meetings have been convened at global and 
regional levels during the period 2018-2021 (see   
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153. Table 11 above). High-level regional consultations have included WHO headquarters, members 
of TIMB and WHO regional offices, and in some cases staff from WHO country offices (EMRO). 
These meetings have generally contributed to clear actions on the way forward for the region. 
However, there was no evidence of involvement of Member States in these high-level 
consultations, which seems a missed opportunity to create country ownership of polio 
transition170. 

3.2.3.4 WHO coordination and communication with Member States, donors, and key stakeholders 
and across internal programmes 

154. There were generally mixed perceptions among key informants and respondents on the extent 
to which WHO effectively coordinates and communicate on polio transition with Member States, 
donors, key stakeholders and across internal programmes.  
 

155. At country level, survey respondents generally felt that WHO coordinates well with countries on 
polio transition. The online survey results found that two-thirds (66%) of survey respondents at 
country levels felt that WHO effectively coordinates with countries around polio transition while 
only 15% disagreed, as shown in Figure 19 below. Of note however is that 80% of the respondents 
were from WHO Country Offices, and that 19% neither agreed nor disagreed. The proportion who 
reported that WHO effectively coordinates with counties (agreed or strongly agreed) were more 
or less equal across the three regions.  

 
Figure 19: Respondents on whether WHO effectively coordinates with countries around polio 
transition 

 
 

 
156. The evaluation team found that communication and understanding of the remit of polio 

transition and its integration agenda has been strained due to delays of an approved 
communications strategy on polio transition. A draft exists which is now under final review171. 
Part of the problem has included an overall lack of clarity about what polio transition and 
integration entail, how they are defined and how to smartly monitor progress. The integration 
and transition plans on paper are harmonized and logical; however, the operationalization has 
not been well thought through according to several informants. There is also an apparent lack of 
“detail and granular explanations” for how transition will play out in reality, what is being 
transitioned and to what, and intermediate steps to full integration. 
 

 
170 WHO High-level Regional Consultation on Polio Transition African Region, Geneva 27 January 2020, Meeting report; 

WHO High-level Regional Consultation on Polio Transition, Eastern Mediterranean Region, Cairo, 4-5 Sep 2019, Meeting 
report, WHO Joint Meeting of HQ and SEAR Polio Transition Steering Committee, 23 Oct 2019. 

171 WHO, Polio Transition Strategy Communications, August 2021 version 3.  
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157. Most stakeholders seem to agree that integration needs to be in place before transition to 
government and that integration represents the critical link or pathway on how to move from a 
vertical eradication programme to transition. It was expressed that in the polio transition steering 
committee there is consensus on the importance of integration for sustaining essential structures 
and supporting the broader health system strengthening agenda. However, the “difficulty is 
getting a definition of integration at such a high level” as it was stated that this should be 
determined at country level based on the actual situation on the ground. In some countries 
integration of polio within primary health care might be the optimal and sustainable solution, 
in other countries integration with immunization and/or health emergency programmes 
represent a more viable and immediate step. The fact that countries of SEAR have progressed 
more on the transition to government in terms of domestic financing for polio infrastructure, 
(especially India and Bangladesh) speaks to the overall finding that integration is a key vehicle for 
transitioning responsibility and ownership to governments.  
 

158. There is a high level of recognition around the necessity for “what to do” with regard to 
integration and transition vis-à-vis other programmes and initiatives, but despite its high 
aspirations, the operational question of “how to do it” remains a challenge. Operationalizing the 
transition plan in an integrated and coordinated way is critical to ensure that the assets of the 
eradication efforts are not lost. 

 
159. Yet some few key donors supporting GPEI tend still to prefer a “vertical programme roll out” vis-

à-vis integration until eradication has been achieved and cVDPV outbreaks are controlled to a 
greater extent. These different perceptions among key stakeholders create uncertainty on the 
approaches and timing of integration and present possible barriers to integration. Lack of trust in 
WHO to deliver through an integrated approach was mentioned by a few informants, explaining 
that the lack of concrete milestones and targets for integrated approaches and polio transition 
hampered trust.  
 

160. There are signs of insufficient communication and coordination with partners, donors and 
Member States. Annual meetings, such as the World Health Assembly, along with Regional 
Committee and other meetings, provide fora for Member States and the larger polio response 
stakeholder community to learn about progress on transition within the regions. However, 
communication is not optimal with several informants from GPEI, WHO programmes, and other 
key polio stakeholders citing the example of their shock and dismay when AFRO issued separation 
letters to over five hundred polio–funded staff in 2021 without proper consultation and 
agreement with GPEI. Some donors stated that there was insufficient engagement with 
stakeholders on polio transition. They felt they were left in the dark after the Montreux meeting 
when WHO promised to go back and work on a transition plan “yet they [the donors] from 2018 
until earlier this year [2021] heard nothing, no follow up.”  

 
161. Similarly, donors and key stakeholders acknowledged that while some progress has been made 

in polio transition, the limited detailed and systematic information on progress or lack of 
progress made it difficult to respond to crises in personnel management and changes in 
epidemiology such as cVDPV outbreaks. Some donors have expressed unhappiness with the level 
of communication, misreading the polio epidemiology developments and some expressed a 
perceived “lack of inclusiveness of donors and partners”; others mentioned a “lack of clarity on 
how GPEI and transition efforts are meant to work in tandem”. Key informants noted 
“disconnects at technical programme level, parallel GPEI and Polio Transition Programme 
activities that are not harmonized and interpret data differently”. 

 
162. Several key informants mentioned quite directly that the transition efforts have been siloed and 

left for WHO to manage alone a sense that “WHO sort of owns it alone”, which has created 
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confusion and inefficiencies. Lack of ownership of transition by GPEI and the importance of better 
coordination with GPEI was repeatedly mentioned and it is incumbent on GPEI to be engaged in 
transition as the quality, pace and progress of transition is directly related to eradication. 
 

Continued verticalization and power dynamics within WHO 

 
163. The polio programme at WHO has always had its own programme and administrative structures 

and over several years a budget representing approximately 20% of the total WHO budget. 
Examples of the high degree of verticalization of the polio programme include having an entire 
administrative back-office, and despite a coordinated central resource mobilization department 
in WHO headquarters, a separate resource mobilization team for polio in headquarters. 
Longstanding challenges to integrating polio assets and functions into other departments, 
especially at headquarters levels, but also in AFRO and EMRO to some extent were mentioned 
by many key informants. At WHO country level however, integration of polio staff and 
infrastructure has been pursued for a long time and is much more visible. Despite evidence of 
regularly convened meetings involving WHO staff across various departments to discuss polio 
transition, key informants noted that limited collaboration between key departments at WHO 
headquarters, specifically polio, immunization, and health emergencies, was hampering efforts 
of integrating polio essential functions into other services/functions. Some key informants 
mentioned that the polio transition team itself is a siloed structure, with limited ownership of 
transition in the rest of the Organisation. Country Offices noted the value of headquarters leading 
by example. 

 
164. Challenges of integration persist in all directions. The polio team felt that there was “very little 

appreciation for the footprint of the polio programme across the house” – citing the example of 
polio being mentioned as a footnote in the WHO headquarter organogram172.  

 
165. Reasons cited by key informants for these integration challenges include persisting power 

dynamics, satisfying the donors, weak WHO leadership and physical separation. Several key 
informants used the words “turf war,” “territorial” and “empires” to explain the reasons behind 
the lack of integration, as well as potential loss of resources, influence and/or responsibility. 
Moreover, departments or programmes to which integration is envisioned are already 
overwhelmed with work and inadequate resourcing. Complex dynamics of different departments 
not agreeing on design of common systems (e.g., surveillance), responsibility of providing 
technical support to countries, and what WHO base programme budget allocations cover for 
these functions further compound difficulties in moving forward. Some also expressed that 
personality issues and conflicts were preventing greater collaboration. The polio programme was 
further mentioned by some informants to be perceived as a threat by other departments. 

 
166. Several respondents also believe that the main interest of a few key donors and the leadership of 

WHO is to sustain the vertical structure for polio eradication to “finish the job” and that GPEI has 
“marching orders” to fully fund eradication and that transition should be integrated centrally. 
Overall, there is concern that this is a bigger management problem, and that the Organization is 
not structured to transition a cadre the size of the polio response into WHO. There is widespread 
agreement that there needs to be “hard talk” about the real commitment to polio integration 
and transition both within GPEI, among the donors, within WHO and with the Member States. 

 
167. Informants cited the example of EMRO where the GPEI regional polio team and programme is 

based in Amman, Jordan, apart from the Regional Office in Cairo. This has caused some challenges 
for integration and optimal use of resources. Yet, other informants mentioned that collaboration 

 
172 World Health Organization Headquarters organogram (as of 10 May 2021).  
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between the office in Cairo and GPEI in Amman has improved lately, with more regular 
information sharing. 
 

168. SEAR stands out as the only region where polio was integrated from early on and before the 
Action Plan was developed. This early success is attributed by informants to proactive leadership 
within SEARO and successful negotiations with donors who accommodated the integrated  
approach. SEARO has also actively looked to diversify their resource mobilization efforts with 
funding from Rotary and USAID advancing integration aspects.  
 

169. Programmes and administrative functions are to a large extent already integrated (or have 
started integration) in many country offices. Key informants conveyed that WHO county offices 
do not have the luxury to have separate structures, but need to integrate to use resources 
efficiently. Examples of integrated approaches in terms of human resources, financing and service 
delivery were present for all polio transition priority countries, some even prior to endorsement 
of the Action Plan. Countries in the EMR recently scaled up integration efforts as part of 
implementing the Integrated Public Health Teams approach (see section 3.3.1). The recent 
integration of polio for low-risk countries is expected to substantially promote integration in these 
countries with funding provided by the WHO base budget.  
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3.2.3.6 Governance, oversight and communication mechanisms on polio transition 

In order to assess the effectiveness of 
WHO management of the Action Plan it 
is necessary to understand the operation 
of governance and oversight 
mechanisms established to guide the 
process of transition. Polio transition 
governance has been set up at all three 
levels of WHO as depicted in Figure 20 
with details provided below. 
 
 
 

 

170. The Polio Transition Steering Committee - global level. 
The responsibility of the steering committee at global 
level is to provide strategic oversight and direction in 
thrice annual meetings. The steering committee is 
overseen by the Deputy Director-General and includes 
directors from relevant programmatic and cross-cutting 
areas in WHO. Since 2020, prompted by the COVID-19 
pandemic, joint meetings have been held between WHO 
headquarters/regional offices for better alignment and 
coordination (see Figure 21). The steering committee has 
specific TORs with a defined standing agenda173. 

 
171. Recent key decisions of the steering committee which 

have been important for progress on polio transition include: 

• Mainstreaming of essential functions into WHO base budget (2022/23 planning) 

• Response to TIMB recommendations 

• Resource Mobilization 
 

172. Irregular meeting frequencies of the steering committee have been observed, with only one 
meeting in 2021. However, a high-level meeting has taken place involving some of the same 
stakeholders (i.e. AFRO high-level meeting). The standing agenda as depicted in the terms of 
reference is not always adhered to174, particularly those related to polio eradication efforts and 
progress against the Action Plan M&E indicators.  
 

 
173 WHO Steering Committee Terms of Reference (ToR), July 2018 
174 WHO Polio Transition Steering Committee meeting, minutes, 4 March 2021; WHO Polio Transition Steering Committee 

meeting, minutes 15 May 2020; WHO Polio Transition Steering Committee meeting, minutes 20 July 2020¸WHO Polio 
Transition Steering Committee meeting, minutes 25 November 2020. 

Figure 21: Polio Transition Steering 
Committee - global level 

 

Global - Steering Committee for Polio Transition; Technical 
Working group on polio transition

Regional - Steering Committee for Polio Transition; 
Technical Working group on polio transition

Country - Governing body for polio transition; Coordination 
body for polio transition

Figure 20: Coordination bodies for polio transition 
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173. Several informants mentioned that the high-level 
oversight by the Deputy Director-General has been 
very positive and made progress on transition possible. 
As formulated by a key informant, “In general, having 
the DDG involved means it is taken serious at a high 
level. It is an important signal having her lead it from 
WHO.” 

 
174. The Polio Transition Technical Coordination Working 

Group – global level (Figure 22). The Technical 
Coordination Working Group aims to unite headquarters 
and regional offices to ensure programmatic and 
technical alignment and act as a platform for joint 
decision-making and information-sharing. The group is 
scheduled to meet two times monthly. 
 

175. The working group meets regularly and convened 11 meetings in 2021 up until November 2021175. 
The forum involves cross-departmental staff mainly from headquarters, but also from regional 
offices in some of the meetings. Topics discussed covered: country implementation, planning 
issues (programme budget 2022/23, HR), technical and programmatic priorities (e.g., integrated 
surveillance, IA2030) and strategic communications, advocacy and resource mobilization. Almost 
every second meeting in 2021 focused on AFR budget planning and/or resource mobilization was 
discussed in all meetings.  

 
 
 
 

176. Similar structures (steering committees and technical working groups on polio transition) exist in 
EMR and AFR to various extents. In SEAR, the polio transition discussions take place in other 
platforms because of polio being integrated fully into EPI. This includes providing a progress 
report on implementation of polio transition plans to the South-East Asia Regional Immunization 
Technical Advisory Group176. 
 

177. EMRO set up a regional steering committee on polio transition in October 2019 chaired by the 
Regional Director, with membership from all WHO programmes and departments177. The 
committee is leading the regional transition planning and implementation process, as well as 
conducting high-level advocacy for domestic resource mobilization and integration of essential 
polio functions into national health systems. Minutes confirm functionality, comprehensiveness 
and high relevance of topics discussed. A regional technical working group on Polio Transition in 
EMRO has further been established to provide day to day technical support and support countries 
in the development and implementation of national transition plans178. AFRO recently initiated 
the regional steering committee on polio transition; however, less evidence was available to the 

 
175 Who, Polio transition technical coordination meeting minutes, Feb 2021- Oct 2021 
176 Eleventh Meeting of the WHO South-East Asia Regional Immunization Technical Advisory Group. New Delhi: World 
Health Organization, Regional Office for South-East Asia; 2020 
177 WHO EMRO Key areas of progress on polio transition since September 2019/ update Dec 2021 
178 WHO EMRO, Progress report on eradication of poliomyelitis, October 2020 

Figure 22. Polio Transition Technical 
Coordination Working Group – 
global level 

 

https://applications.emro.who.int/docs/EMRC67INFDOC1-eng.pdf
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evaluation team on its functionality, with one meeting convened in June 2021 with limited scope 
in discussions as per documented minutes179. 

 
178. Some key informants who had participated in steering committee meetings at various levels 

(headquarters and regional level) expressed that they generally lacked decision-making, 
“meetings are just talking and updating, there is no higher-level processing and no decision-
making” and “there are more meetings than decisions on polio transition” with “meetings to 
discuss the last meeting, and no binding decisions,” “the steering committee doesn’t step back 
and take the necessary decisions”. It was further noted by the evaluation team that memberships 
overlapped in some cases and processes could be streamlined to improve effectiveness.  

 
179. An important milestone in AFR is the achievement of having polio transition as a standing agenda 

item at the African Regional Committee, and in 2021 polio transition formed part of a special 
event to mark one year of a wild polio-free Africa180. Polio transition is also regularly discussed at 
the Eastern Mediterranean and South-East Asia Regional Committees while not yet a standing 
agenda item. In South-East Asia this includes providing updates to the WHO Regional Committee 
for South-East Asia. In its 73rd session the WHO Regional Committee for South-East Asia “called 
upon Member States with significant polio-funded assets to endorse and implement their 
transition plans in a timely manner. The Committee emphasized the need for Member States to 
continuously mobilize domestic resources or alternative funding resources for long-term 
sustainability of polio infrastructure, as well as to maintain essential polio functions while at the 
same time contributing towards other public health goals”181.  
 

180. The WHO Regional Committee for the Eastern Mediterranean meetings in 2020182 and 2021183 
specifically refer to the Action Plan and polio transition and urge Member States to prepare for a 
polio-free world by implementing polio transition activities, and requests the regional director to 
“Ensure that polio transition is a key priority for the Organization at all its levels”. Updates on 
progress or challenges with polio transition were not noted in the Regional committee meeting 
reports. 

 

 
181. At country level, different approaches for polio transition governance have been applied. Most 

countries have a governing body for polio transition and a coordination body for polio transition. 
In some countries WHO is leading and in others government has taken the lead on polio transition 
planning. 

 
182. The survey distributed to country level stakeholders, with mainly WHO country office staff 

respondents, showed the extent to which they agreed that the governance, structures and 
mechanisms were in place at various level (global, regional and country levels). Around half of the 
respondents agree or strongly agree at all levels, but with a tendency to agree less at country 
level (see Figure 23; n=155). 

 
179 WHO AFRO, Meeting note – AFRO Polio Transition Steering Committee Meeting, 29 June 2021 
180 WHO, Polio transition technical coordination meeting minutes - 8 Sep 2021  
181 WHO Regional Committee for South-East Asia – Report of the Seventy-third Session. New Delhi: World Health 
Organization, Regional Office for South-East Asia 2020 
182  WHO Report of the 67th session of the WHO Regional Committee for the Eastern Mediterranean, WHO Regional Office, 
Cairo, Egypt, 12–13 October 2020, EM/RC67/R1 https://applications.emro.who.int/docs/EMRC6719E-eng.pdf?ua=1  
183 WHO Report of the 68th session of the WHO Regional Committee for the Eastern Mediterranean, WHO Regional Office, 
Cairo, Egypt, 11–14 October 2021. Cairo, EM/RC68/18-E https://applications.emro.who.int/docs/EMRC6818E-eng.pdf?ua=1  

https://applications.emro.who.int/docs/EMRC6719E-eng.pdf?ua=1
https://applications.emro.who.int/docs/EMRC6818E-eng.pdf?ua=1
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 Figure 23: Respondents on governance, structures and mechanisms for polio transition  

 
  

Polio transition roles and responsibilities  

 
183. Through the first joint corporate workplan on polio transition from 2019, roles and 

responsibilities on polio transition were defined across the three levels of WHO184. Overall roles 
and responsibilities for polio transition in WHO are described as follows: 
 Strategic accountability: HQ and regional steering committees 
 Strategic direction: Deputy Director-General, Regional Directors, Steering Committee on 

Polio Transition 
 Technical leads (IVB, WHE, POL): Regional advisors for immunization, emergencies and polio 
 Process management and coordination: polio transition team with regional polio transition 

focal points provides project management, convening, coordinating, reporting to governing 
bodies and senior management, and monitoring/facilitating workplan implementation 

 Oversight: Programme Budget and Administration Committee of the EB; Executive Board; 
World Health Assembly; Regional Committees and the TIMB. 

 
184. Roles and responsibilities of the regional office185 

 Conduct joint country missions and report back on outcomes 
 Develop country-by-country “action plans” 
 Assess progress and identify support needs 
 Advocate at high levels with priority countries 
 Give progress updates at the Regional Immunization TAGs/ polio transition steering 

committees 
 Put polio transition as a standing item on the regional committees 
 Meet to reach mutual understanding on what is included in the polio segment of WHO base 

budget and how to raise resources/communicate impact. 
 

185. The Polio Transition Independent Monitoring Board (TIMB) established in November 2016 at 
the request of the Polio Oversight Board initially for a three-year period. Formal meetings of the 
Board commenced in 2017. The TIMB was revitalised in 2019 with new membership and new 
terms of references. The TIMB serves as a sub-committee of the polio Independent Monitoring 

 
184 WHO High-level Regional Consultation on Polio Transition African Region, presentation by WHO HQ. Meeting report, 27 
January 2020 
185 WHO AFRO, Meeting note – AFRO Polio Transition Steering Committee Meeting, 29 June 2021 
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Board (IMB) but holds its own meetings and issues its own reports. The board has four members 
and is chaired by the chair of the IMB. (revised terms of reference in January 2020186) 

 
186. The TIMB has produced five reports since 2017 (three in the period 2018-2022) with 

recommendations on the way forward for polio transition. WHO has provided management 
responses and/or status to these recommendations only since the 4th TIMB report from 2020. 
Table 12 presents the status of WHO addressing recommendations from the 4th TIMB report. In 
total, 2 of the 10 recommendations have been addressed – e.g. priority countries all have capacity 
building plans in place, and creating operational “annexes” for the next phase of the new global 
strategy, Immunization Agenda 2030. Four recommendations are being implemented currently 
(ongoing), and four recommendations are not being implemented, either because WHO felt it 
was too early to do so (recommendation 1) or that it was not necessary (surveillance efforts 
should be focused on the national level and assessing subnational capacity and capability would 
be too extensive).  

  
Table 12: TIMB report #4 (Nov 2020) - recommendations and responses by WHO 

Recommendation  Status 
1. A policy decision is urgently needed on whether the GPEI should continue to 

manage and coordinate all polio functions (eradication, outbreaks, building 
polio immunity, surveillance, containment)  

Not yet done 

2. Each of the 20 polio priority transition countries’ plans should be reassessed 
in the light of COVID-19  

Ongoing  

3. The model of integrated public health teams (polio, essential immunization, 
surveillance, health emergencies) at the country level should be expanded 
further. 

Ongoing 

4. A comprehensive human capacity-building plan should be formulated and 
implemented.  

Done 

5. A high-level strategic meeting should be convened to explore the creation of 
a global surveillance network to capture information from primary sources 
of surveillance data. 

Not yet done 

6. The establishment of a containment programme within the polio transition 
planning process offers the opportunity to create a broad-based biosafety 
and biosecurity unit within WHO.  

Not yet done 

7. As part of the work on creating operational “annexes” for the next phase of 
the new global strategy, Immunization Agenda 2030, the global team and 
their partners should seek to establish how they will drive improvements 
in essential immunization performance  

Done 

8. Polio transition should become directly involved with more GPEI activities  Ongoing 

  

9. Each subnational administrative jurisdiction in the priority countries should 
be assessed for its capacity and capability to contribute to the objectives of 
polio transition  

Not yet done 

10. A comprehensive risk register covering all aspects of polio transition 
planning should be drawn up and published as part of documentation 
reporting on progress. 

Ongoing 

 
187. The initial mandate of the TIMB came to an end in December 2021, with ongoing discussions to 

extend until 2023 to coincide with the end date of the Action Plan. The TIMB chair has opened 

 
186 The terms stipulate that the TIMB “independently evaluate how the integration of public health services is contributing 

to polio eradication, as well as the progress made towards achieving the three objectives of polio transition, as outlined 
in the Strategic Action Plan for Polio Transition.”  
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discussions with WHO on the appropriate timing to sunset the TIMB in part due to challenges of 
monitoring essential functions once they are integrated into other WHO programmes, the 
existing Governing Body responsibilities for WHO, and the difficulties of assessing country-level 
progress on transition during the COVID-19 pandemic. 

 
188. Most donors expressed appreciation of the TIMB monitoring reporting and role and found it to 

be an appropriate additional accountability mechanism. However, informants expressed that 
recommendations and milestones could be presented more clearly with endpoints and timelines 
similar to IMB reports. It was further reflected by some informants for the TIMB to explore how 
to further obtain country views and to identify broader accountability needs across multiple 
stakeholders. 

3.2.3.7 Financing of polio transition and resource mobilization efforts  

189. Guaranteeing adequate financial resources is unequivocally one of the key challenges to 
successful implementation of the Action Plan. The challenges to securing sufficient financial 
resources include limited commitment of domestic resources from governments to take over 
funding for polio essential functions, funding fragmentation, limited flexible funds to support 
integration aspects, and unpredictable funding. In addition, some external partners mentioned 
a lack of confidence in WHO’s ability to fundraise substantial resources to sustain essential polio 
functions under the WHO base budget. Almost all polio transition technical coordination working 
group meetings in 2021 at global level have had resource mobilization or budget planning as part 
of their agenda, and the polio transition steering committee meetings at global and regional levels 
have also been very engaged on financial aspects, budget planning and resource mobilization. 

 
190. Figure 24 below illustrates responses from the survey identifying the key resource challenges for 

polio transition at country level. Over 80% felt that financial and human resources were the 
most critical challenges to transitioning polio (84% agreeing or strongly agreeing to cite financial 
resources). This, coupled with an over 70% agreeing/strongly agreeing that that there is limited 
government ability to absorb costs of essential polio functions is alarming. Therefore, not 
surprisingly, the majority of respondents felt that donor financial support will be needed to 
sustain essential polio functions after 2023 (67%). Informants from the AFR countries agreed that 
governments are not fully committed to sustaining polio functions and that “the ownership by 
governments is not there.”  

 
 Figure 24. Respondents on key resource challenges for Polio Transition 
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191. Figure 25 below shows GPEI budgets and expenditures from 2013-2021187. GPEI’s plan was to 

gradually withdraw its funding at all three levels for polio core essential functions after 2016. 
Total budgets (including for campaigns) declined in 2017 and 2018 before levelling off and 
increasing again in 2021. Expenditures declined in 2020 and were 31% below budget. This 
decline in expenditures is attributed to fewer supplementary immunization activities, campaigns, 
and other immunization activities due to COVID-19 and access issues, diversion of polio 
infrastructure and staff to the COVID-19 response, and prolonged lead time for vaccine delivery 
orders188. In 2021, the total GPEI budget is at 2013 levels. Expenditures for 2021 were not 
available at the time of the evaluation.  

 
 Figure 25. Total GPEI Funding 2013-2021189 

 
 

192. GPEI funding for core essential functions to countries decreased from 2016 to 2021 across the 
polio transition priority countries (Table 13 below)190 The funding decline was greatest in SEAR 
(87%), followed by AFR (31%), and the smallest in EMR (22%). In SEAR, where the most progress 
has been made in polio transition, funding to countries was cut by over three-quarters. The 
funding cuts were lower in AFR, approximately one-third on average, where many cVDPV 
outbreaks are still occurring and less progress has taken place to prepare for transition out of 
GPEI funding. The African Region was declared free of WPV in August 2020, which led to the 
acceleration of the polio funding ramp down in the region. In EMR, despite an overall decrease 
of around 22%, the funding increased for a few countries (Somalia and Yemen).  

 
Table 13: GPEI funding for core essential functions by country, 2016-2021 

 GPEI 2016-2017 
(million USD) 

GPEI 2018-2019 
(million USD)  

GPEI 2020-2021 
(million USD) 

% change 2016-
2021 

AFR 
Angola 16.8 10.9 7.9 -53% 
Cameroon 3 3.4 3 0% 
Chad 12.6 8.8 6.3 -50% 
Congo DR 21.6 14.8 19.9 -8% 
Ethiopia  21.6 14.8 8.0 -63% 
Nigeria 153.5 86.7 131.6 -14% 
South Sudan 9.2 8.4 6.7 -27% 

Average AFR   -31% 
SEAR 

 
187 GPEI, 2020 Expenditure Report v3 Annual expenditure reports 
188 GPEI, 2020 Expenditure Report v3 Annual expenditure reports 
189 Ibid 
190 Excluding Afghanistan and Pakistan which are not considered in transition mode. 

https://polioeradication.org/financing/expenditure-information/annual-expenditure-reports/
https://polioeradication.org/financing/expenditure-information/annual-expenditure-reports/


 

70 
 

Bangladesh 4.9 3.6 1.1 -77% 
India 63.5 45.7 7.0 -89% 
Indonesia 18.6 1.77 0.52 -97% 
Myanmar 3.2 1.9 0.66 -79% 
Nepal 6.5 2.1 0.6 -91% 

Average SEAR   -87% 
EMR 
Iraq 1.4 3.6 1.0 -28% 
Libya 1.2 0 0 -100% 
Somalia 10.2 13.7 16.3 60% 
Sudan 14.8 4.8 11.6 -22% 
Syria 2.8 3.3 1.6 -43% 
Yemen 2.4 1.8 2.5 4% 

Average EMR   -22% 

 
193. WHO is gradually increasing, through its base budget, the amount of financing for polio core 

essential functions and integrating the functions into other services as shown in Figure 26 
below. From 2022, polio human resources and surveillance activities will be funded in an 
integrated manner using the WHO base budget across all polio low-risk countries. Transferring 
financing of essential polio functions into the WHO base budget 2022-2023 is a great 
achievement for polio transition. 
 

194. The WHO base budget that will go towards core polio functions in 2022-2023 is considered bridge 
funding and contains a mix of GPEI and non-GPEI funding. The amount financed through the base 
budget increased from US$ 227 million in the biennium 2020-2021 to US$ 348 million in the 
biennium 2022-2023. Of the US$ 348 million, GPEI is financing US$ 131.7 million through the 
WHO base budget for support to 11 high-risk polio countries191 (10 transition priority countries in 
AFR and one in EMRO) and regional functions as well as headquarters192. In addition to the US$ 
131.7 million, GPEI supports polio eradication efforts in endemic countries and outbreak 
responses with US$ 558 million for the biennium 2022-2023 through WHO non-base budget 
(polio eradication budget segment)193. Note that UNICEF funding has declined by 26% from 2019 
to 2023.  

 
 Figure 26: Costs (US$ millions) to achieve and sustain polio eradication for the years 2019-2023 

  

 
191 Angola, Cameroon, Chad, DRC, Ethiopia, Guinea, Kenya, Niger, Nigeria, Somalia, South Sudan 
192 WHO, Member State Information Session, Update on Polio transition, 13 January 2022 
193 The WHO Programme Budget 2022-2023 has 4 segments: The base segment, Emergency operations and appeals, the 

polio eradication segment and the special programme segment 



 

71 
 

Note: of the WHO base budget in 2022-2023 of US$ 348 million (dark red colour), GPEI had 
recently communicated funding of US$ 131 million in total which is not depicted in this figure 

 
195. In the WHO 2022-2023 programme budget, the largest share of WHO base budget for polio 

transition is for AFR (50%), followed by SEAR (21%), EMR (13%), and headquarters (13%). The 
largest share of the funding is for improving access to essential immunization (49%) (Output 
1.1.3), followed by support by GPEI to 10 polio high priority countries in AFR (38%) (Output 2.2.4) 
and responding to acute emergencies (11.9%) (Output 2.3.3) . A small proportion of funding is 
allocated to other regions: WPRO (0.9%), EURO (0.8%), and the Americas (0.3%)194. 
 

196. It should be noted, however, that the total GPEI budget has remained essentially the same in 
2022 as in 2021 (Figure 26) even though it is now supporting only eleven high-risk countries while 
the WHO base budget is taking over funding for sustaining essential polio functions in an 
integrated manner in the remaining polio low-risk countries.  

 
197. The WHO base budget is comprised of a mix of funding modalities including the following: 1. 

assessed contributions (fully flexible); 2. core voluntary contributions – unearmarked; 3. highly 
specified voluntary contributions; and 4. donor funds that are semi-flexible – e.g., German funds 
for polio transition planning. The mix of funding modalities means that funding is not fully flexible. 
Around 25% of the WHO base budget is flexible, however much of it is consumed by fixed costs. 
This lack of flexibility affects the ability for countries to use the funds for core essential polio 
functions. Yet, in late 2021, WHO decided to use flexible funds to support polio transition under 
the base budget in 2022. The allocation of the base budget happens at the level of major office, 
and regions have flexibility in how it is allocated within the region, while regions have been 
informed that they have to sustain essential polio functions.  
 

Unpredictable funding  

 
198. According to both informants and the document review, the expected GPEI funding available has 

fluctuated to an extent that has compromised planning and budgeting for transition. The 
additional GPEI funding made available for 2022 was communicated late to WHO and after the 
budget planning process for 2022-2023 had been finalised. In addition, the guarantee of funding 
under the WHO base budget came late to countries and regions, towards the end of 2021, again 
compromising regional and country-level planning. According to the latest update to Member 
States, GPEI ramp down and transition after 2021, when countries still require its capacity inputs, 
has created confusion not least of all in AFRO195. 

 
199. Budget planning for the biennium 2022-2023 was a very detailed and comprehensive process, 

in part because of polio transition. WHO had been informed that GPEI would only fund the two 
endemic countries after 2022 and the needs for sustaining polio essential functions in all other 
countries should be covered by the WHO base budget. Countries and regions submitted their 
budget needs accordingly with polio efforts streamlined and integrated into other health 
programmes to be covered by the WHO base budget. The process promoted synergies e.g., if 
there already was an existing emergency response programme, polio could merge with that 
programme, or they could merge with either immunization or the primary health care 
programme. However, GPEI partners changed their priorities and in June 2021 after the WHO 
budget planning process for 2022-2023 was almost complete GPEI communicated a decision to 
fund an additional 11 polio high risk countries due to persistent high polio risk and recent 
outbreaks. In 2022-2023, GPEI will thus in addition to continuing support to the two endemic 

 
194 WHO, Member State Information Session, Update on Polio transition, 13 January 2022 
195 WHO, Member State Information Session, Update on Polio transition, 13 January 2022 
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countries, continue to fund 10 polio high risk countries in AFR and regional functions as well as 
Somalia. This includes funding for response, laboratory, GIS, accountability, and coordination196. 
 

200. Some key informants mentioned that the unpredictable funding and inconsistent messaging from 
GPEI on the scale down of resources over the last six years had caused confusion and that some 
countries might prioritise other things with domestic financing when GPEI keeps stepping into 
support. A few key informants referred to this as “the wolf is coming” idiom, i.e. that polio 
transition has been discussed for a long time but that funding always becoming available. Key 
informants expressed that GPEI should be transparent about funding availability, especially after 
2023, and be consistent in holding to the plan. 
 

Anticipated funding gaps for polio transition exist across the regions 

201. Countries have estimated their funding gaps for financing core polio functions in an integrated 
manner for low-risk polio countries in 2022-23 after taking into account WHO bridge funding 
which was recently guaranteed for a 12-month period (2022) but only amounted to US$ 32 
million. Regions had expected that the 12-month guarantee would be the total programme 
budget for the biennium divided by two years (US$ 218 million/2 = US$ 109 million) and were, 
therefore, disappointed as they had planned accordingly. Two of the regions, SEARO and EMRO, 
have identified funding gaps for core polio functions in 2022-23, as shown in Table 14. AFRO, on 
the other hand, is assuming that there will be no financial gap until 2023 for the seven transition 
priority countries. However, the polio transition plans in AFR are currently being revised making 
it difficult to estimate the true funding gaps. Also, potential funding gaps are expected for the 37 
“polio low risk countries” of AFR after the 12-months guarantee. 
 

202. SEARO anticipates a funding gap of US$ 45.6 million in 2022-23, most of which is for India, as can 
be seen in Table 14. The gaps are smaller in other countries in the region, ranging from US$ 0.14 
million in Indonesia to US$ 2.15 million in Bangladesh. The regional office in SEA also has a gap of 
US$ 1.47 million. The percent of the budget that needs to be covered through additional 
resources is 62%, ranging from 11% in Indonesia to 69% in Myanmar.  
 

203.  EMRO anticipates a funding gap of US$ 23.4 million to fully cover its polio transition budget for 
2022-23. The largest funding gap is in Somalia, US$ 9.3 million, followed by US$ 3.5 million in 
Syria. The percentage of the budget that needs to be covered through additional resources is 
72%, ranging from 60% in Somalia to 99% in Libya. 

  

 
196 Ibid 
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Table 14: Funding gaps for polio transition in SEAR and EMR, 2022-23 (US$ million) 
  Polio transition 

budget 2022-2023 
Total 
available/expected 
resources 

Funding gap for 
2022-23 

% Funding Gap 

SEAR   
Bangladesh 3.87 1.72 2.15 56% 
India 60.40 20.29 40.10 66% 
Indonesia 1.26 1.12 0.14 11% 

Myanmar  1.12 0.35 0.77 69% 
Nepal 2.65 1.74 0.91 34% 
SEARO/IVD 3.82 2.35 1.47 39% 
Total SEAR 73.12 27.56 45.56 62% 
EMR 
Iraq 4.04 0.80 3.25 80% 
Libya 2.61 0.04 2.57 99% 
Somalia 15.60 6.27 9.34 60% 
Sudan 2.89 0.51 2.38 82% 
Syria 4.06 0.59 3.47 85% 
Yemen 3.39 1.03 2.36 70% 
Total EMR 32.59 9.23 23.37 72% 
Total EMR & 
SAR 

104.71 36.79 68.93 66% 

     
 Source: Regional SEAR and EMR offices 

  
204. Respondents paint quite a bleak picture with an overwhelming percentage believing that 

potential funding gaps as a result of the scale down of GPEI funding will affect surveillance of 
VPD (84.5%), as shown in Figure 27 below (agree or strongly agree). A slightly lower percentage 
believe that it will affect immunization programmes (72%) and health emergency outbreak 
response (68%). In the same vein, some informants have expressed concerns that WHO will not 
be able to fund the budgets required for sustaining essential polio functions in the future.  

 
Figure 27: Respondents - Extent to which potential funding gaps would affect different transition 
objectives/activities 
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Resource mobilization plans for sustaining essential polio functions  

 
205. Resource mobilization efforts for polio transition are taking place through the Coordinated 

Resource Mobilization (CRM) department as well as at the regional and country levels. CRM is 
holding meetings with donors to raise funding to sustain essential polio functions. At the 
headquarters level, WHO has made a commitment to provide US$ $32 million to WHO regions 
for low-risk countries and is currently conducting resource mobilization to finance US$ 186 
million.  

 
206. Regions are also trying to conduct fundraising to finance the essential polio functions since the 

headquarter guarantee of US$ 32 million was US$ 77 million lower than they expected for 2022 
(as mentioned above). The regions are now working to mobilize resources to finance the plans.  
Regions are trying to work with donors that are already providing funding to countries to 
finance essential polio functions such as GAVI, CDC, USAID and the World Bank. In India, for 
example, they receive funding from CDC and USAID as GPEI funding has declined. In SEARO, WHO 
has worked with donors to show them the benefits of integrating polio activities with other 
services such as surveillance. AFRO is focusing on regional mobilization for the 37 low-risk 
countries while GPEI is working with the ten high-risk countries in Africa. The regional office has 
held meetings with donors such as Canada, while GPEI has hired a consultant to focus on advocacy 
and resource mobilization for its ten high risk countries.  

 
207. At the country level, resource mobilization is discussed in national polio transition plans and most 

countries have separate resource mobilization plans. Over half of the survey respondents (total 
respondents = 155) stated that they have resource mobilization plans in place to seek core 
essential funds, 30% said they don’t know, and 15% said that they have no plan, as shown in 
Figure 28 below. Of the 55% that had plans, 85% of these had support from WHO for the 
implementation of the resource mobilization plans.  

 
Figure 28: Respondents - Availability of national resource mobilization plans to sustain essential polio 
functions 

 
  

208. Tapping into COVID-19 “recovery resources” is a key opportunity for WHO to assist in financing 
polio transition efforts in the short term. Other opportunities mentioned by key informants is 
that countries can apply for funding for surveillance through Gavi, since it is a strategic focus area 
under sustainable immunization coverage and equity197. Ta 

 
197 Gavi, Strategic focus areas  

https://www.gavi.org/types-support/pef/strategic-focus-areas
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3.2.3.8 Management of human resources scale down 

Strategies and plans for scaling down/ integrating/transitioning the polio workforce in WHO 

209. The Action Plan emphasized the need for a human resources strategy to be in place in 2018. Its 
goals should include ensuring that: (1) all polio personnel have a timely and clear understanding 
of the process of transition planning; (2) all personnel understand the impact of transition 
planning on their career path and are aware of a process to seek clarification and feedback; and 
(3) non-polio personnel are aware of the process and the impact on WHO programmes and 
finances198. 

 
210. It is not clear to the evaluation team if this human resource strategy was developed. However, the 

evaluation found evidence that gaps in the scale down and integration of polio personnel have 
prevailed. Several informants mentioned to the evaluation team that the task of integrating a 
highly vertical structure such as the polio programme staff was enormous and a very sensitive 
issue which needs someone at the highest levels to take hard decisions.  
 

211. There also seems to be conflicting ways of implementing 
the scaling down strategies at various levels in WHO. 
AFRO has seen the largest cuts in human resources and 
has furthermore focused on reducing the liabilities to 
WHO and to a large extent shifted long-term positions to 
short-term positions. However, WHO headquarters key 
informants express different views on the right strategy. 
They noted that temporary appointments impact 
persons you can attract to do the work -it may mitigate 
WHO liabilities, but also have longer-term consequences. 
Perspectives included that converting fixed-term posts 
to temporary was not helpful, but rather it was 
recommended to extend contracts whilst either 
informing them of a notice period or end the contract 
(given funding reductions), or to recruit on a different 
contract/get matched to another post. EMRO had similar 
issues as AFRO with transitioning staff who sometimes 
just moved to short-term contracts, rather than reducing 
the overall number which begs the question whether 
that is truly transitioning. Some countries (e.g. Nigeria 
and Somalia) rely extensively on other WHO non-staff 
contract types (consultants, APW etc), particularly at 
subnational levels, however this poses questions on 
quality and institutional learning and must be tackled 
carefully.  
 

212. The box shows examples of strategic approaches applied by countries of EMR199. In SEAR, there 
have been limited staff reductions and the polio programme was already integrated with other 
WHO programmes. 

 
213. A highly debated topic and subject of significant protest from various stakeholders both 

internally in WHO and externally was the issuance of more than 500 termination letters to polio 
staff across AFR in early 2021. This was enacted as part of their planned scale down in line with 

 
198 WHO Strategic Action Plan on Polio Transition, May 2018 
199 WHO EMRO Key areas of progress on polio transition since September 2019/ update Dec 2021 

In EMRO the strategic approaches 
to scaling down reliance on GPEI 
for polio human resources have 
been diverse:  
 
 Transformation of staff with 

national position in place of 
international position (Libya) 

 Cost-sharing of staff across 
program with integrated 
functions (Syria) 

 Costs transfer from GPEI to 
other programmes (Yemen) 

 Reduction of WHO staff and 
contractors and transition of 
functions to government 
(Iraq) 

 Staff reduction to the 
minimum level for sustaining 
essential functions (Somalia) 

 Expanding the functions of 
polio staff to other public 
health functions (Sudan and 
Somalia 2021) 
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their expected funding cuts from GPEI and obligations of notice periods. Polio partners and some 
donors were very unhappy and did not agree to this scale down amidst continuing polio outbreaks 
in the region and also expressed that they had not been consulted and informed about these HR 
cuts in due time. This reportedly caused significant resistance to polio transition among staff and 
donors alike. Due to funds then becoming available from GPEI for the ten highest-risk countries 
in AFR in July 2021, staff have now been informed that their termination notice will be withdrawn 
when they are matched with a new role. In 37 low-risk countries in AFR, the staff were notified 
of the suspension of their separation in December 2021, with the confirmation of WHO’s 12-
month funding guarantee200. Key informants commented that morale had gone down given the 
“about face” and confusion on funding availability, which was not well handled. Pathways were 
not fully clear leaving each staff to consider whether to separate or remain for two more years. 
Several informants pointed to the need for predictable funds and long-term HR planning. 

 
214. WHO conducted functional reviews in 47 countries in AFR along with selected countries in EMR 

from 2017 to 2019. This process was undertaken to assist WHO country offices to align to global 
transformation and new organizational strategy processes201. This has now been applied to 
reconcile intra-organizational understanding of how the polio transition bridge funding is 
intended to be used, as well as the filling of positions identified through the functional reviews202. 
In the ten high-risk countries of AFR, the plan is to match polio staff to positions identified through 
the functional reviews203. The intention is to develop a different kind of workforce, tailored to 
meet regional priorities and needs. For the remaining 37 polio low-risk countries in AFR, WHO 
headquarters is providing bridge funding for transitioned functions as mentioned earlier, whilst 
donor conversations for the remainder of the biennium are ongoing. In AFR, informants revealed 
that “polio” staff will be fully integrated within other WHO departments as of early 2022. 

  
215. The process to conduct the functional reviews was lengthy; these have now been completed in 

most countries. Difficulty in implementing the recommendations from the reviews, attributed 
to the lack of WHO flexible funding and resistance internally as well as externally to WHO, were 
noted. As an example, it was difficult to find sufficient funding for recommended activities if a 
proportion of it was already earmarked for other activities.  

 
216. The majority of country respondents to the survey (59%) believe there is a plan for scaling down 

or transitioning of WHO personnel in place at country office level. Yet, some countries report 
that there were challenges in scaling down polio personnel because of a lack of clarity on how 
to implement the plan. In one country, they noted that “changes in WHO, UNICEF, and Ministry 
of Health [occurred] at different stages and [there was] a misunderstanding of the concept and 
how to implement the changes agreed upon for polio transition”. Part of the problem was that 
the changes were discussed with the Public Health Directorate, but not with the Human 
Resources Directorate. As a result, the Ministry of Health could not do what they agreed on and 
WHO had to transfer funds to the Ministry of Health to pay salaries. 
 

Providing support services to staff affected by transition 

 
217. The Action Plan from 2018 stipulates that WHO would provide a wide-ranging package of support 

services to staff as well as recognition of their contributions to successful polio implementation. 
In addition, the WHO Secretariat was to develop a communication strategy in an inclusive process 

 
200 WHO, Member State Information Session, Update on Polio transition, 13 January 2022 
201 WHO Thirteenth General Programme of Work, 2019-2023 
202 WHO, Polio transition technical coordination meeting minutes, 8 Sept 2021 
203 Ibid 
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with headquarters, regional and country offices to ensure a consistent message around polio 
transition and the implications on staffing.  

 
218. In the survey administered to polio transition priority countries only 39% agree that WHO has 

provided support services to staff affected by polio transition at country level. Respondents 
mentioned that support has been provided mainly for matching, town hall meetings and 
counselling. Training to re-purpose current polio staff members for broader responsibilities and 
functions have not been systematically applied. AFRO however initiated programmes to support 
affected staff members to prepare for work outside the polio programme and has conducted 
workshops in countries that faced the most reductions in positions. 

3.2.3.9 WHO efficient use of resources 

219. Respondents to the survey portrayed a positive outlook on how WHO has utilized resources to 
efficiently manage polio transition, with more than 60% agreeing that WHO has used its 
convening and coordination skills, human resources and financial resources in an effective 
manner to manage polio transition and 48% agreeing that WHO has used its political influence 
effectively for polio transition (Figure 29). Of note, respondents to the survey question included 
mainly WHO country office staff (86%). 

 

Figure 29: Respondents on efficient use of resources 

 
 

220. Based on the data analysis, the evaluation team however found that efficiency of the Action Plan 
implementation has been compromised by various factors which mainly included:  

- Lack of implementation of endorsed National polio transition plans: a lot of resources and time 
have gone into the development and endorsement of national transition plans in the period 
2017-2018, however most were never implemented or stalled and are now again being 
revised, partly due to COVID-19, political unrest and cVDPV outbreaks, but also because 
several transition plans were unrealistic in terms of domestic resource capacities and timelines 
and did not have the ownership required at government levels. 

- Communication gaps and unpredictable funding from donors hindered proper planning and 
caused disturbances to the human resource planning, with termination letters sent to over 
500 staff, which has affected staff morale and motivation, and now with an ongoing rehiring 
process. 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Financial resources

Human resources

Political influence

Convening/coordination skills

To what extent does WHO utilize the following resources efficiently 
to manage polio transition, n=155

Strongly disagree Disagree Neither agree nor disagree Agree Strongly agree
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- Lack of clear agreement among stakeholders on what polio transition and integration means, 
what it entails, and how to transition and when to transition, has delayed implementation and 
created confusion among partners. 

- Limited progress to integrate polio functions across WHO in headquarters and regional offices 
has compromised optimal use of resources and synergy potentials. 

- Possible duplication of efforts (elaborated below)  
 
221. There were mixed thoughts by key informants on the extent to which duplication of efforts was 

taking place in relation to polio transition. Based on informant comments and document review 
it was noted that duplication of efforts or lack of synergies exist in some instances.  One example 
from a high-level EMRO meeting204 highlighted that in many cases, WHE relies on polio assets, 
but this is typically conducted in an ad hoc – rather than strategic - manner. There is great 
variability in how emergency responses are administered which likely results in inefficiencies and 
“misses.”  

 
222. Some informants felt that duplication of efforts between polio transition and development 

partners takes place at country level. Examples of WHO and Gavi overlap in financing and 
resource mobilization and that better alignment and synergies are needed were cited.  

 
223. However, in the survey administered to polio transition priority countries, over two-thirds of 

survey respondents (69%) do not believe there is duplication in the management and 
monitoring of polio transition and only 5% responded that there was duplication, as shown in 
Figure 30 (n=155).  

 
 
Figure 30: Respondents on duplication in management and monitoring of polio transition  

 
 
224. Since the WHO programme budget and GPEI budgets are both providing funding to regional and 

country offices, there is a risk of duplication. Which was also stated in a 2019 to World Health 
Assembly report: “important to work closely with the GPEI on detailed analyses of country 
transition budgets to ensure that there is no duplication between transition budgets and funding 

 
204 WHO High-level Regional Consultation on Polio Transition, Eastern Mediterranean Region, Cairo, 4-5 Sep 2019, Meeting 
report 
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of the Initiative and WHO”205. EMRO reported that GPEI funding was considered when distributing 
polio transition funds.140F 

 
225. There appear to be several agency-specific polio transition plans in some countries, where 

integration has advanced. For example, where WHO and other agencies involved have their own 
“agency” transition plans, including UNICEF. 

 
226. UNICEF at global level also has its own agency polio transition plan, the “UNICEF Polio Transition 

& Post-Certification Management Plan” from 2017206, which is currently being updated. Whereas 
the overall objectives and strategies are generally in line with the Action Plan on polio transition, 
some of the key activities are the same as in the Action Plan (support development of country 
transition plans) and it remains unclear to what extent UNICEF and WHO are synergizing and not 
duplicating efforts at various levels. Informants at country level expressed that coordination 
between agencies on polio transition could be improved.  A clear division of roles on polio 
transition between the two agencies is needed at all levels to avoid duplication of efforts and 
promote synergies.  

3.3 EQ3: Potential to contribute to sustainable change 

3.3.1 Sub-question 3.1 – Sustainable change in relation to the three key objectives 

Summary of findings  

The VPD surveillance infrastructure and ability to interpret and use the gathered data for 
programming and detecting outbreaks and integration (at country level) into wider 
immunization and outbreak responses is impressive and in the longer term has the potential to 
be the biggest legacy of polio eradication efforts.  However, sustaining these gains is challenged 
particularly in countries where GPEI funding has dwindled or is expected to dwindle without a 
guarantee of sustainable funding.  
 
At the country level, integration efforts are ongoing, resulting in an established cadre of 
responders who are qualified as routine immunization and public health specialists in some 
countries and regions. 
 
The massive infrastructure established under polio eradication efforts, also greatly improved the 
ability to respond to emergencies. The infrastructure, including competent laboratories, have 
been critical in responding to the COVID-19 pandemic in a rapid and wide-reaching way. 
 
 

 
 

 
227. The polio response is at a critical juncture that requires a balancing act to ensure that the exit of 

GPEI funding and support that has influenced routine immunization services at country level does 
not become a major threat to continued integration and transition. This requires a joining of 
forces to push forward the integration agenda. Critical lessons learned and elements of the 
successful polio eradication response are planned to be taken forward under transition. Based on 
documentary evidence and informants, major elements of success for eradication efforts which 

 
205 WHO, World Health Assembly, A72/10, Polio Transition, Report by the Director-General, May 2019 
https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf  
206 UNICEF, UNICEF Polio Transition & Post-Certification Management Plan, December 2017 
https://polioeradication.org/wp-content/uploads/2018/01/ppg-ws-presentation-nandy-20171208.pdf  

https://apps.who.int/gb/ebwha/pdf_files/WHA72/A72_10-en.pdf
https://polioeradication.org/wp-content/uploads/2018/01/ppg-ws-presentation-nandy-20171208.pdf
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will influence the prospects of securing enduring results in transition if the right resources are 
available include the following: 

 

▪ Community engagement and mobilization around vaccination services 

▪ Integrating broader health communication messages into polio community engagement and 
mobilization responses including supplementary immunization activities 

▪ Quality state of the art laboratory services and sample transport systems 

▪ Real-time surveillance (based on a syndromic approach based on active surveillance) and 
outbreak response capacity, use of data, oversight and monitoring of responses and 
epidemiological contexts 

 
However, some key informants stated that WHO “is not joined up well” with respect to health 

emergencies, immunization, vaccines, and biologicals (IVB) and the polio programme. 
Communication and planning is strained which makes figuring out the “how to” challenging. The 
situation is also exacerbated due to difficulties in communicating clearly within WHO and with all 
relevant stakeholders the “WHO selling points” of the transition and integration approach. As 
expressed many times, the building blocks are known (as can be seen above), but decisions about 
the direction to move are less clear. The urgent need for strong management to help define, bring 
people together, communicate and oversee the operationalization (“how to do it”) are seen as 
an urgent priority by respondents to ensure sustainability of the polio legacy.  

 
228. The aim of polio transition is to shift ownership of available resources under GPEI, including 

human resources and infrastructure along with their required funding, to country governments 
at a period in time where enduring results can be maintained. However, achieving and sustaining 
routine immunization coverage, sensitive surveillance and adequate outbreak responses remains 
a key challenge in several polio transition countries exacerbated by uncertainties in the post-
COVID-19 environment as all governments try to recover. 

3.3.1.1 Potential enduring results in relation to strengthening surveillance, immunization and 
emergency responses 

229. The polio programme has achieved a great deal of success in setting up infrastructure, including 
in fragile countries and those managing health emergencies, to undertake surveillance and use 
of those data for programming and detecting outbreaks, in addition to engaging in community 
outreach activities at a house-to-house level. These efforts, if enduring, will help secure the goal 
of maintaining a polio free world. The frontline orientation and mechanics or “DNA” of polio 
include: 1) surveillance through a syndromic look at populations and picking up signals for 
outbreaks, 2) quality samples analysed in a competent laboratory, and 3) significant 
infrastructure (human-integrated at all levels and other assets) in a host of countries.  
 

230. The approaches employed by the polio programme have had a knock-on effect for other VPDs as 
cited by informants, for example immunization efforts for DPT3 coverage using actual data to be 
more tactical, based on real time risk mapping.   
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231. Integration of surveillance systems vary by 

region with SEAR, which initiated transition 
planning before EMR and AFR, showing 
more diversity in the use of the system and 
progress toward establishing an integrated 
system. Integration with wider VPD 
immunization efforts at the regional and 
country level has shown positive and 
potentially sustainable results in regions 
who began the journey early.  

 
232. That said, all three regions tapped into 

polio surveillance infrastructure in 
response to COVID-19 where the initial 
response was indispensable, and the 
continued response is anticipated to 
provide information on vaccine treatment 
well into the future. Despite the on-the-
ground integration efforts, the long-lasting 
positive effects are dependent upon joint 
resource mobilization efforts between IVB 
and polio, which is currently uncharted 
territory. Additionally, laboratories which serve a critical function in the overall surveillance 
efforts, often “suffer from a lack of donor interest, coupled with a lack of domestic investment, 
especially for staff and maintenance costs. There are serious concerns that laboratory staff 
capacity will be drained once GPEI ceases to exist”207. 
 

233. According to many informants, utilizing the massive infrastructure established under eradication 
efforts, has improved the ability to respond to emergencies and can continue to do so in the 
future. The response to the COVID-19 pandemic, where polio infrastructure was at the forefront 
in countries, is a perfect example. It was expressed by several informants that these resources, if 
adequately integrated and transitioned in a timely manner, for example where a significant 
footprint still exists in fragile countries, could lead to enduring results. COVID-19 and natural 
disaster examples in SEAR point to integration of activities with the health emergency teams. 
However, a few infromants expressed concern that “we might have missed the boat on using the 
polio infrastructure since some of it has been dismantled”.  

 
234. Maintaining, in a sustainable manner, the polio surveillance infrastructure, which funds in part 

comprehensive vaccine-preventable disease surveillance in many countries, in the longer term 
has the potential to be the biggest legacy of polio eradication efforts. Careful operational and 
integrated planning, which is critical to ensuring the gains in polio eradication, should not be lost 
during transition, most importantly to ensure its positive influence with respect to VPD 
surveillance.  

3.3.1.2 External and internal influencing factors affecting ability to sustain results achieved  

235. As discussed extensively in this report the COVID-19 pandemic is one of the most significant 
obstacles affecting results over the past two years, but also a unique opportunity to stage the 
value of the polio network. The pandemic caused disruption to some transition efforts, including 

 
207 RESULTS, A balancing act: Risk and opportunities as polio and its funding disappears, RESULTS Australia, November 2017 

SIMO networks established in Bangladesh, as an 

enabler for polio transition 

 

During Phase 1 of the national polio transition plan 
the surveillance medical officer (SMO) and district 
immunization medical officer (DIMO/DMCHIO) were 
merged into the integrated network, Surveillance 
Immunization Medical officer (SIMO) network. 
District Coordinators were recruited to oversee the 
SIMO work.  The SIMO network carries out 
additional responsibilities related to other public 
health priorities such as: 

o Malaria surveillance 
o Kala azar elimination programme 
o Emerging & re-emerging infectious 

disease surveillance  
o Public health emergency and response 

 
(Bangladesh Country case study – Annex) 
 



 

82 
 

reduced immunization coverage and syphoning of financial resources. However, the pandemic 
also provided the polio programme with the chance to showcase its infrastructure and emergency 
response capabilities. For example, in SEAR a workforce of 2 600 was deployed as first responders 
to the pandemic. Several informants saw this “success story” as an opportunity for the Director-
General to engage in and lead discussions on integration of polio and its importance in the 
pandemic response.  The timing of this engagement was seen as critical by informants given 
governments, particularly now, have competing priorities as a result of the pandemic response. 
It was expressed that the voice of WHO, and in particular the Director-General at the global, 
regional and country level, brings the gravitas needed to convene key stakeholders at the same 
table which should be exploited to push the transition agenda, particularly at this critical juncture 
of polio transition and the COVID-19 immediate and long-term response. It was further noted to 
learn from over-reliance on a highly vertical structure (e.g., polio) and lack of integration for the 
COVID-19 response. 

 
236. During the first two years of Action Plan implementation, and during the COVID-19 onset, 

outbreaks of cVDPV were notable in AFR and presented a significant threat to achieving objective 
A of the Action Plan. These outbreaks, particularly in Nigeria, which was further along the 
transition path than other countries in the region, demonstrated the fragility of the surveillance 
systems to sustain activities and results post eradication. Whereas the Ethiopian polio transition 
plan was developed in 2016-2017, subsequent health emergencies (cVDPV2 outbreak COVID-19 
pandemic) and political (civil war) crises reduced the government’s ability to implement the plan.  
Informants expressed that GPEI should have a vested interest in staying engaged to ensure that 
eradication efforts are not derailed; this despite having “abdicated” their role in transition. There 
are 37 countries no longer supported by GPEI who are considered “at risk of cVDPV emerging, 
especially after COVID-19, and we have no idea if the surveillance systems are sustainable” by 
and large due to less human resources to ensure its operational functioning.  

 
237. The COVID-19 pandemic aside, the fragility of countries, particularly in EMR, and the political 

unrest, also pose major threats to sustaining results achieved to date. For example, the number 
of persons needing humanitarian assistance in EMR has risen by 75% since 2019 due to conflict 
and national disasters, according to informants. The challenges are exacerbated by trying to 
ensure that staff who have transferable knowledge and experience continue to work in the fragile 
states with a transition plan that allows them to stay where they are before they are lost to other 
countries. Several informants expressed the need to change the narrative that fragile states will 
be able to sustain essential services without external support. Rather it was expressed that the 
“footprint of polio” is in the fragile states where efforts are needed to maintain services and focus 
on prevention of vaccine-preventable disease in these countries “which is best done through 
integration with emergency management systems” which could also address equity concerns 
with prolonged financial and technical support. 

3.3.2 Sub-question 3.2 – Integration of resources and staff in a sustainable manner 

Summary of findings on sustainable integration of resources and staff 

SEAR is furthest along the transition journey, boasting an integrated public health network and 
strong political will on the part of governments, raising domestic financing for the response in 
some countries.  EMR has the potential to showcase positive results under the Integrated 
Public Health Teams concept while AFR has shown integration on the ground where polio 
frontline workers have responded to measles, cholera, yellow fever, meningitis, etc.  

 
Sustainable long-term financing poses one of the most critical challenges to sustainability – 
including uncertainty for funding from donors and other key stakeholders, including Member 
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Summary of findings on sustainable integration of resources and staff 

States. The lack of a coordinated resource mobilization strategy, along with the lack of a clear 
fundraising map based on an integrated approach to resource mobilization at headquarters and 
in regional offices, will continue to negatively affect the prospects of sustainability and 
maintaining a polio-free world. The role and influence of the intergovernmental Working Group 
on Sustainable Financing provides an opportunity to secure more flexible financing for the 
continued transition efforts if advocated for at the highest level.  
 
Best practices identified by the mid-term evaluation include “Re-tooling staff” – creating a 
cadre with technical capacity beyond polio for the country, region and globally (e.g., India 
network responding to Ebola in West Africa; SIMO network in Bangladesh). Other best 
practices include working with the Health Emergency Programme to establish a roster of 
people who can by deployed in response to outbreaks and other public health crisis 
and securing domestic financing for polio transition (mainly in countries of SEAR and Angola) 

 
However, some countries may not be able to maintain polio assets after transition due to 
various contextual factors that affect in part their ability to mobilize resources and increase 
domestic financing and capacity.  There is a need for diversified planning and support 
depending on country capacity and in recognition that some countries will not be able to “foot 
the bill” and will not have the required capacity of health systems in place to sustain essential 
polio functions by the end of 2023. Such countries will require continued long-term support 
from international partners and long-term planning is warrented.  
 
Although some regions are further along the path toward sustainability, the aim of fully 
transitioning any of the 20 priority countries by 2023 is considered unachievable.  
 
Key to successful transition is continued support from WHO regional and country offices that 
are empowered and capacitated to help countries plan and advocate for integration and 
sustainable financing for polio transition at the highest levels.   
 

3.3.2.1 Sustainability of WHO resources transitioned from polio programmes  

238. Although some regions are further along the path toward sustainability, the aim of transitioning 
all 16 (+4) priority countries by 2023 is unachievable. Sustaining polio functions for the long term 
necessitates mobilizing predictable funding not least of all at the country level and galvanizing 
Member States' ownership to ensure that polio stays on the agenda. The departure of GPEI from 
57 countries in 2022 (including 37 in AFR), focusing efforts on 11 high priority countries, has left 
an air of uncertainty about sustaining what has been a “strategic lighthouse programme in the 
Organization”, built over the past decades. The current goal is to interrupt transmission of WPV 
by 2026 which translated, for nearly all informants, to an unrealistic 2023 goal for transition. 
Topping the list of concerns voiced by informants is the challenge of sustaining financing and 
raising resources for sustaining polio assets after eradication which is a complex task and will 
require time and a careful unified planning process that “piggy-backs on PHC and other 
programmes”- a task that has yet to start in earnest despite it being 2022.  
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239. Key to sustainable financing and the continued success that 
polio networks have been afforded, according to different 
Member States, is the role of WHO, particularly at the 
regional level, in promoting integration of services. This 
comprises engagement by WHO regional offices, with 
support from headquarters, in advocacy efforts focused on 
integrated resource mobilization and domestic financing 
which is at a nascent stage. The exception is SEAR where 
some countries are further along the self-sufficiency pathway 
and where the WHO Regional Committee for South-East Asia 
has actively urged Member States to implement transition 
plans and advocate to “continuously mobilize domestic 
resources or alternative funding resources for long-term 
sustainability of polio infrastructure…”208. 

 
240. AFR presents a bleaker picture where a lack of advocacy for resource mobilization beyond 

Ministries of Health, which sometimes feel powerless, is notable. Informants expressed the view 
that focused advocacy efforts and discussion around mobilization of resources and the broader 
political will “make Health Ministries feel helpless, powerless and disempowered”209.  Without a 
higher-level political will, for example through engaging parliamentarians in discussions, there is 
a feeling that dialogue initiated by the MoH will go nowhere.  To ensure sustainability, according 
to informants, WHO needs to think along the lines of a two-step process, 1) in terms of what WHO 
needs now and 2) what the countries need – a process that takes time beyond 2023.  

 
241. The question of sustainability from a financial perspective is particularly bleak for fragile states 

which informants thought “will never be able to pay for essential services” and for which it is 
expressed that WHO must seek flexible funding and look into opportunities of tapping into WHE 
capacities, both in terms of technical capacities and funding. Finally, Member States will need to 
recognize and be willing to “foot the bill” in such countries – in line with a one size does not fit all 
mantra.  

 
242. Efforts at headquarters level for safeguarding the budget for transition activities are ongoing; 

however, the future in part depends on commitments to flexible funding by global partners, 
Member States and beyond. Longer-term prospects are unclear. Maintaining funding for the 
essential polio assets is vital to the journey of ensuring sustainable health systems in countries 
and to allow them to eventually take over responsibility for maintaining critical functions. Short-
term budgetary sustainability appears to be “secured” through the current biennium, but longer-
term prospects are less clear. Resourcing transition requires more resources than WHO has, and 
once those assets are lost at country level, it will be very difficult for domestic resources to pick 
up the aspiration. 

 
243. According to various informants, if WHO is to function as it should, there needs to be a “fully 

flexible funding budget which means transition would be fully flexible”. Adding to the challenge 
of securing funding for transition is the lack of a coordinated fundraising forum together with 
the polio resource mobilization team. As neither GPEI as an entity nor its partners report to WHO 
governing bodies, WHO has little influence over GPEI funding decisions. This points to the 
challenge of integrating GPEI resources as WHO is a Member State-led organization, thereby 
affecting donors’ ability “to have a say on their allocation of their funding” without undermining 

 
208 WHO Regional Committee for South-East Asia – Report of the Seventy-third Session. New Delhi: World Health 
Organization, Regional Office for South-East Asia; 2020 
209 WHO High-level Regional Consultation on Polio Transition AFR, Meeting report, January 2022 

SEA - SEAR is among the 
most advanced in transition 
planning, attributed to 
strong commitment: 
▪ from all levels of WHO 
▪ from Ministries of 

Health 
▪ to sustainable 

financing 
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Member States. There is an expressed need, as voiced by informants, to advocate at a higher level 
for integrated sustainable financing efforts given this “divide”. 

 
244. The Member States’ Working Group on Sustainable Financing210 reporting to the WHO Executive 

Board, during a meeting held while finalizing this evaluation, was due to bring recommendations 
to the Board.  These recommendations focused on increasing the portion of flexible funding 
provided to WHO by Member States (to eventually be agreed upon by Member States). As stated 
by informants, “WHO should not miss the opportunity to have a better financing” and should 
continue to push, with the sustainable finance group, for priorities including increased flexible 
funding and self-financing from the countries. For sustainable investments to continue in the 
future, WHO cannot say that transition is a priority and then “not use flexible funding to do it.” 
Again, advocacy at the highest levels, including to the Executive Board to reach consensus on the 
way forward for sustainable financing, will make the argument easier to “sell” to the World Health 
Assembly for potential agreement on flexible polio transition funding. 

3.3.2.2 Countries’ financial self-sufficiency and dedication of budgets and human resources 

245. Polio networks globally present unique features, which if directed to, and supported through, a 
path of integration, can contribute to sustainable changes beyond polio, including for routine 
immunization (particularly surveillance) and public health emergency/crisis response, thereby 
contributing to broader PHC systems and to achieving UHC. However, concerted efforts are 
needed beyond the 2023 horizon. 

 
246. Global polio eradication efforts have fostered the creation of networks of trained staff and critical 

assets with an “unparalleled footprint” that are available to provide support to countries beyond 
the polio eradication remit. These assets are grounded in a cadre of trained professionals able to 
mobilize quickly, with experience in outbreak response and trusted relationships at the service 
delivery and beneficiary levels. In certain regions (SEAR and EMR) these cadres, with polio assets 
at their disposal, already serve a wider function helping to ensure that progress is made on 
routine immunization and crisis/outbreak response, e.g. response to the COVID-19 pandemic.  

 
247. Additionally, in AFR the polio staff serve as main frontline workers for responding to cholera, 

yellow fever, and meningitis as well as efforts aimed at deworming and treatment for 
diarrhoea211.  
 

248. It was also noted by informants that routine immunization reliance on polio assets is significant 
in EMR beyond the polio response, including programming aspects, surveillance, vehicles, 
reaching the most vulnerable children, with immunization services, etc. which beckons for a 
tailored integrated approach to responding to the needs of children212.  

  
249. It is widely recognized, based on key informants and documentary evidence and as previously 

pointed out in this report, that the COVID-19 pandemic has afforded WHO the opportunity to 
highlight the competencies and abilities of polio assets which could serve, and in certain places 
are serving, as a platform to advocate further for integration into wider country PHC and crisis 
responses platforms. For example, informants stated that COVID-19 has provided an opportunity 
to look at a different way of organizing surveillance and health systems in countries with polio 
being “one of those environments where it can be taken up as a trigger”. The key to sustainability 

 
210 The Working Group on Sustainable Financing was established by the Executive Board in decision EB148(12). 
https://apps.who.int/gb/wgsf/  
211 Remarks by the AFR Regional Director, Dr. Matshidiso Moeti, Polio Eradication and Polio Transition Planning, EB148, 12-
18, January 2021 
212 WHO, Polio Transition Steering Committee meeting, 15 May 2020; various key informants 

https://apps.who.int/gb/wgsf/
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of these efforts, as expressed by key informants, is integration (e.g. in line with the integrated 
public health cadre in India which is cited widely by informants) of both programmatic and 
fundraising efforts.  

 
250. The path to integration and maintaining gains in polio through integration of services to ensure 

continued surveillance, routine immunization services and response to emergency outbreaks is 
a longer-term endeavour. The survey found that continued donor support is needed to sustain 
polio functions after 2023. On average, 84% of the respondents strongly agree/agree that 
continued support is needed for surveillance, routine immunization and health emergency 
outbreak responses. The strong sentiment that governments do not have the resources to sustain 
efforts in these three areas was evident (Figure 31). Timelines for full transition to governments 
by 2023 is considered unrealistic, and 10-year plans might need to de developed by some 
countries. 
 

Figure 31. Respondents’ perceptions on governments’ ability to sustain essential polio functions after 
2023 

 
 

251. Although India has made considerable progress on the road to integration and sustainability and 
is considered a success story for polio transition (see box below) the country is still reliant on 
external support to ensure service delivery. 
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252. The ultimate objective of polio transition is for national governments to take over the functions, so 
far supported through the GPEI network, with domestic funding, thereby shifting the responsibility 
from WHO to ministries of health. Until governments, typically ministries of health, are in a position 
to take over, WHO will have to maintain the capacity to support some core functions (e.g. 
surveillance, immunization, emergency preparedness, detection and response) and also to build the 
capacity of national teams fulfilling these functions. The scope and duration of WHO support will 
vary, depending on country capacity which will take time. Steps toward sustainability are evident yet 
require continued support from an empowered and capacitated regional and country offices able to 
help with planning and advocating for integration and sustainable financing for polio transition at the 
highest levels. 

3.3.2.3 Commitments of international community to sustain polio transition efforts beyond the 
expiry of the Action Plan in 2023 

253. Sustainability remains the “billion dollar question” with some polio stakeholders concerned that 
countries will be able to maiantain polio assets after polio transition. According to informants, 
decisions around transition funding were reportedly lacking transparency, with an expressed 
need by donors to push for greater transparency and regular feedback to inform both financial 
and programmatic commitments. Red flags have been raised within the international community 
concerning progress on polio (one of the most notable responses was the change in funding levels 
from the Foreign, Commonwealth and Development Office, UK) which puts pressure on WHO to 
advocate for further funding including for domestic funding and on Member States to assume an 
increased role in supporting the transition process. The commitment of Gavi has been steadfast 
in the polio response from a technical perspective; however, there needs to be more of a financial 
lens alignment in the future and attention paid to potential duplication of efforts. Gavi, through 
its Equity Accelerator Funding which focuses on delivery of integrated services, even engaged in 
a piloted approach to reaching zero dose communities in Pakistan, grounded in coordination 
between routine immunization and the polio programme, further galvanizing its commitment to 
maintaining polio transition activities. 

 

India - transition success story in the making 
India is a success story for transition, having begun the journey over a decade ago. The country 
transformed its vast polio network into the National Public Health Support Programme (NPHSP) and 
repurposed the cadre of hundreds of health workers to focus on broader public health responses. 
They are in the process of developing and refining a model designed to ensure “that government is a 
well-oiled machine” before handing over the reins, work that remains in progress. The model in part 
includes: 

▪ “Re-tooling staff” – create a cadre with technical capacity for the region and globally (e.g., 
responding to Ebola) - “… training and providing team with opportunities to show their work 
or performance elsewhere is the best things you can do for transition”  

▪ Working with the emergency department to establish a roster of people who can be deployed 
in response to outbreaks and other public health crisis 

▪ Securing domestic financing – the government commitment to fund WHO to support the 
NPHSP 

 
However, transition remains a work in progress and will require WHO support for surveillance, 
oversight (external), monitoring and capacity building in the future. Additionally continued work 
on domestic resource mobilization and government “take over” of the cadre of staff is a critical 
next step on the road to sustainability.  
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254. The US Government funds eradication efforts (through CDC and USAID) and is seen by some 
informants as “reluctant” to fund transition activities despite the fact that large sums of money 
go to funding surveillance. Surveillance is a critical activity to ensuring continuation of broader 
immunization efforts; however, it was stated that USAID funding for surveillance does not and 
will not include “funding the portion that goes to transition”. As one of the major contributors to 
the polio response, this lack of commitment, as mentioned by informants, is detrimental to the 
sustainability of transition efforts. This stance resonates with some in the international 
community who feel that “polio is already very well-funded”, which translates into “dumping the 
problem (for transition) on WHO”. Others expressed concern that donors are wanting to guard 
eradication despite the challenges of maintaining vertical funding in an era of emphasis on health 
systems strengthening and provision of basic services to all through primary health care and a 
UHC approach. Other donors, including Member State donors, clearly see the need to fund polio 
transition. A key informant cited that “donors also need to transition”. And more engagement 
with donors reluctant to fund transition should be sought. Building confidence among donors in 
WHO delivering on “sustaining a polio free world” in an integrated way needs to be pursued. This 
improved confidence will be facilitated with a strong M&E framework of a polio transition action 
plan with clear, measurable and appropriate output indicators and milestones indicators to track 
progress. 

 
255. The risks to sustaining gains realized under eradication efforts, if donor commitments are not 

safeguarded, could be detrimental in the short term, e.g. beyond the currently funded biennium, 
and also in the long term. Although transition is grounded in integrating systems and transitioning 
other resources, it remains likely that donor funding, post GPEI, will be required to maintain the 
level of support needed to ensure a polio free world. That said, the funding landscape includes 
countries that are transitioning from donor support (or receiving less donor funding) including 
Gavi support47F

213 along with other external funders shifting their funding priorities. These changes 
could potentially strain immunization and emergency response budgets, not to mention services 
particularly where GPEI and Gavi are the main funders of the wider immunization delivery. To 
that extent, informants expressed the urgent need to advocate in a coherent and coordinated 
manner, at the highest levels with critical (bilateral) donors, for resource mobilization to support 
an integrated response to polio transition and encourage those donors to maintain support 
beyond GPEI funding at the same or increased levels.  
 

  

 
213 RESULTS, A balancing act: Risk and opportunities as polio and its funding disappears, RESULTS Australia, November 2017 



 

89 
 

4 Conclusions 
  
256. The Strategic Action Plan on Polio Transition (2018–2023), developed under the direction of 

WHO, was a good response to the dire need in 2016–2017 to develop clear guidance on the 
strategic direction to secure the legacy of polio activities and to document the extent to which 
WHO human resource capacities relied on funding from the GPEI. In 2018, after a largely 
consultative and inclusive development process, the Action Plan was broadly appropriate and 
relevant based on assumptions made at the time and was aligned with global guidance. However, 
the Action Plan did not appear to adequately accommodate differing country contexts at baseline 
and countries’ corresponding ability or readiness to transition, for example in fragile States. The 
plan also lacked the required focus on gender, human rights and equity. Furthermore, the plan 
did not specify the role of UNICEF as a key implementing organization for polio transition. 
 

257. The initial three-year implementation period of the Action Plan has been confronted with 
challenges and the Action Plan, by design, has not been contextualized and flexible enough to 
adapt to these challenges. The polio epidemiology has altered dramatically since 2019. Impacts 
of the COVID-19 pandemic and continuous political unrest during the period from 2018 to 2021 
in several polio transition priority countries have presented significant barriers for its 
implementation. The Action Plan was not designed as a living document able to respond 
adequately to contextual and epidemiological changes. This has impeded progress and means 
that adjustments are required. Several countries with persistently low polio vaccination coverage 
rates, circulating vaccine-derived poliovirus outbreaks, insecurity and severe equity concerns are 
still aiming to transition polio assets to governments within the next two to three years, which 
seems unrealistic and linked with great risks for polio gains. 
 

258. Despite the significant challenges, progress towards the goals of the Action Plan has been noted 
and some key indicators and milestones have been reached or maintained despite the COVID-
19 pandemic and political instability, which is considered a major achievement. Polio and 
immunization coverage rates as well as acute flaccid paralysis surveillance indicators, have largely 
remained unchanged or with minor decreases since 2018 across polio transition priority 
countries, but outbreaks of circulating vaccine-derived poliovirus have significantly increased in 
several countries, threatening polio gains. The development, endorsement and implementation 
of national polio transition plans has proven very challenging, with limited domestic funding 
commitments. 
 

259. Indicators on health emergency preparedness and response have improved overall and polio 
infrastructure has greatly benefited the COVID-19 response, and this has been well 
documented by WHO. It would be important now to leverage these reports as advocacy and 
fundraising tools for sustaining essential polio structures to advance global health security. Donor 
interest in funding post-COVID-19 recovery and resilience efforts is an opportunity that polio 
transition efforts, not to mention broader immunization efforts, can tap into, building on the 
successful initial response and building holistic health systems in countries. 
 

260. The monitoring and evaluation framework design and oversight system are characterized by 
gaps that limit accountability and impede corrective actions. Transition efforts have struggled 
as a result of inadequate reflection on the rapidly changing context over time and insufficiencies 
in oversight and strategic direction, with gaps in the information and guidance required to 
support sound decisions and necessary course corrections. 
 

261. In terms of responsibility and accountability, the Action Plan was overly centred at the 
headquarters level of WHO, which made it difficult to revise and amend the plan promptly in the 
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light of the rapidly and drastically shifting contexts. Appreciation of regional and national contexts 
in a revitalized and more flexible plan going forward would be enhanced by shifting the balance 
of responsibility and accountability from headquarters to regional and country offices. 
 

262. Regional directors and WHO representatives have been identified through the evaluation as 
key entry points and decision-makers for promoting polio integration and transition. Country-
level voices need to be heard in polio transition discussions, including on when to redirect 
strategies and timelines. Regional and country ownership of polio integration and transition has 
generally promoted implementation of polio transition, and there is an opportunity to build on 
lessons learned from the South-East Asia Region, from the integrated public health teams concept 
being rolled out in the Eastern Mediterranean Region and the integration of polio, immunization, 
health emergencies and primary health care in the African Region.  
 

263. The designation of the Deputy Director-General as accountable for the Action Plan 
demonstrated the high priority accorded to polio transition at WHO. The Action Plan’s 
governance and oversight structures are multi-layered and extensive, but sometimes not fully 
active. Programme management has been reasonably effective given the circumstances. 
However, it has been affected by inefficiencies related to a lack of proper integration of polio 
functions at WHO headquarters, changes in funding prospects and a possible duplication of 
efforts. 
 

264. The polio programme remains a highly vertical structure within WHO, especially at 
headquarters, and in some regional offices. This vertical structure inhibits effective coordination, 
synergies and polio transition efforts. Integration of polio functions and staff within 
immunization, health emergencies and/or primary health care programmes at WHO is considered 
a prerequisite and a key driver for transitioning polio functions and assets to national 
governments. Regions and countries that have managed to start transitioning responsibilities for 
sustaining polio functions to governments have ensured integration at WHO before transitioning 
to the government. 
 

265. WHO has been working on polio transition, without substantial ownership on the part of the 
GPEI for transition, since 2018 and in a somewhat siloed approach. WHO should focus on 
strengthening and developing management and coordination structures to enhance the synergy 
and contribution of WHO, the Global Polio Eradication Initiative and other relevant programmes 
within WHO to the planning and review process at both headquarters and the regional level. The 
Global Polio Eradication Initiative has a critical role to play in helping to shape transition, as 
eradication and transition go hand in hand, and needs to increase ownership and responsibility 
for polio transition and improve collaboration with WHO and UNICEF on polio transition. 
Reorganized and revitalized decision-making structures within WHO should enable frank 
discussions and concrete decisions with the Global Polio Eradication Initiative, partners, donors 
and Member States on polio transition timelines given the changing context, and generate 
predictable long-term plans for funding polio transition. This requires strong leadership to guide 
the discussions and ensure accountability in decision-making. 
 

266. There is a need for more high-level political commitment, coordination, clear communication 
and advocacy on the important opportunity that polio assets offer in helping achieve broader 
global health initiatives, including the Sustainable Development Goals, global health security and 
universal health coverage. The lack of clarity regarding messaging on transition and integration 
and the apparent lack of a common understanding of their meaning were fuelled in part by 
communication gaps between stakeholders at all levels, including within WHO and with partners 
and donors. Senior management advocacy is needed at all three levels, yet with a strong push to 
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move accountability and decision-making on transition closer to regions and countries for more 
country-specific approaches and oversight.  
 

267. Sustainability, to a large degree, hinges on securing flexible and predictable financing for a 
continued polio transition response – to that effect, the integration of transition funding for 
essential polio functions in the WHO base budget is seen as a major achievement in the short 
term. Fragmented and unpredictable funding are major issues affecting planning for integration 
and transition. Although supporting polio functions in the Programme budget 2022–2023 under  
WHO’s base budget will help to advance integration efforts, strong emphasis and intensified 
efforts on joint resource mobilization are needed. There is a need to take advantage of 
opportunities to pursue integrated funding for sustaining polio functions and the response to 
other vaccine-preventable diseases and health emergencies.  
 

268. The TIMB has provided useful monitoring of the polio transition efforts, as well as 
recommendations and ways forward for transition activities, with a strong focus on integration. 
The role of the TIMB is important in ensuring a frank and honest review of progress and will be 
even more critical in the future, since key elements of Action Plan implementation are de facto 
only now materializing, with essential functions being integrated into the WHO base budget for 
2022–2023. The role of the TIMB will be essential to help guide implementation and to maintain 
donor confidence, as well as to maximize links with the separate Polio Independent Monitoring 
Board. This is particularly important given the sensitivities surrounding polio transition and thus 
the need for an independent oversight body. 
 

269. Now is the time to revisit and revise, as appropriate, the Action Plan to make it more responsive 
to the diverse range of contexts, by addressing the challenges observed and building on the best 
practices and enablers for polio transition that have been identified. 
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5 Recommendations 

5.1 EQ4: Recommendations on the way forward  

The 10 recommendations below are organized in four thematic areas: 
- WHO regional and country office responsibility and accountability  
- Governance, management, coordination and oversight  
- Sustainable and predictable financing  
- Results monitoring, reporting and learning  

 

WHO regional and country office responsibility and accountability  
Recommendation 1: By the end of 2023, develop a global polio integration and transition vision 
clarifying the role and positioning of polio transition in relation to other WHO investments in primary 
health care, vaccine-preventable diseases and emergency response, as well as broader, global polio 
and polio transition efforts.  
 
Sub-recommendations – ensure that the vision:  
 
(a)  is developed based on consultation with and buy-in from all appropriate stakeholders, including 

partners involved in polio eradication, and is flexible enough to allow regions and countries to 
develop regional and country-specific plans; 

(b) includes a theory of change aligning with the larger landscape in which transition efforts are 
undertaken and the specific contribution that these efforts make to strengthening immunization 
systems and emergency preparedness; and that it ensures linkages with regional offices’ 
theories of change (see recommendation 2); 

(c) incorporates gender equality aspects and access for vulnerable populations,which should also 
be included in the theory of change; 

(d) ensures longer-term strategic planning around agreed timelines and modes of operation forming 
the basis for financial and human resource planning. 

 
Rationale for recommendation 1 
▪ Polio transition is largely a country-led process and an “Action Plan” at global level is difficult 

to design as a tailored, contextualised and “living document” that responds adequately to the 
specific needs of countries (e.g. massive variations in health systems capacity, polio and 
immunization indicators, fiscal space of governments, etc. among the countries) causing 
challenges to adapt to needs and situations at country level. A “vision” guiding regional and 
country action plans seem more appropriate, with most “actions” to take place at these levels. 

▪ A global common vision on polio transition (i.e. with overall timelines, strategies and financing 
of transition) is needed with all global stakeholders agreeing based on a polio transition theory 
of change. 

▪ The current Action Plan is clearly deficient in terms of mainstreaming gender equality, “leave 
no one behind” and equity concerns.  

▪ The current Action Plan has not supported the required inclusive discussions around the “end 
game” for where polio eradication gains are integrated to - whether this is stronger PHC, 
immunization systems and/or health emergency preparedness and response and who shall 
finance sustaining polio assets going forward in the short term and in the long term. 

▪ Shifting the capacity and decision-making from the headquarters level towards regional and 
country levels aligns with the strategic shift in the same direction of the 2022-2026 GPEI 
strategy. 
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Recommendation 2: By the end of 2023, develop regional polio integration and transition action 
plans (in the African, Eastern Mediterranean and South-East Asia Regions) as the key vehicles for 
regional- and country-tailored approaches for sustaining polio assets, identifying appropriate levels 
and positioning of human and financial resources, and ensuring they are “living documents” with 
periodic updates that take into consideration capacities, epidemiological context and resources.  
 
Sub-recommendations – ensure that the plans: 
 
(a) are formulated, led and owned by the WHO regional offices and guided by a polio integration 

and transition vision formulated, led and owned by WHO headquarters (recommendation 1); 
(b) include clear objectives, strategies, investments, timelines and outcomes for the region and 

countries working in collaboration with the Global Polio Eradication Initiative, WHO 
headquarters, country offices, governments, civil society organizations, United Nations agencies 
and other development partners to strengthen buy-in, fundraising and stakeholder engagement 
in transition efforts; 

(c) include theories of change and results frameworks, including clear milestones and realistic 
indicators that are tailored to the context; 

(d) allow for flexibility and differentiated country approaches and differentiated timelines for 
transition based on context, taking into account the fragility of health systems, political 
insecurity, circulating vaccine-derived poliovirus outbreaks and domestic funding potential in 
individual countries; 

(e) fully incorporate gender equality and access for vulnerable populations (also reflected in country 
transition plans, when they are due for revision); 

(f) are preceded, in the interim, by polio transition workplans in all three regions, with milestones 
and indicators linked to the Strategic Action Plan on Polio Transition (2018–2023). 

 
Rationale for recommendation 2 
▪ More time is needed for transition than the anticipated five-year period. To secure the legacy 

of polio, the polio transition planning and response will need to continue beyond 2023, and 
for some countries maybe for another decade.  

▪ In light of changes in the new GPEI strategy, persistent outbreaks of cVDPV and COVID-19 
paralysis among other key factors affecting polio eradication and transition, it is time to take 
stock of the transition process and assess what is working and what it not and adjust 
accordingly.  

▪ Indicators and situations varied extensively across the polio transition priority countries; 
however, the Action Plan by design did not include differentiated targets, strategies and 
timelines for transition, which should differ by region/country given the wide contextual 
differences.  

▪ WHO regional offices are providing support to and oversight of country offices and are closer 
to transition implementation than WHO headquarters. As polio transition is largely a country-
led process, it would benefit from a decreased distance to decision-making which is expected 
to make transition processes more agile, flexible and adaptable. 

▪ Regional Action Plans are anticipated to promote regional- and country-tailored approaches 
for sustaining polio assets, identifying context-appropriate strategies, milestones, roadmaps, 
targets, timelines, and levels and positioning of human and financial resources. 

▪ The WHO Regional Office for the Eastern Mediterranean has shown progress on polio 
integration and transition efforts, guided by a regional workplan for transition and a functional 
regional steering committee for polio transition, yet there is a need for more flexibility, 
responsibility, resources and accountability to deliver effectively on polio transition. 
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Governance, management, coordination and oversight  
Recommendation 4: Enhance coordination among all polio (transition) partners to ensure adequate 
and coordinated stewardship and more inclusive and informed decision-making processes. 
 
Sub-recommendations: 
 
(a) engage with the Global Polio Eradication Initiative and UNICEF to formalize collaboration 

arrangements on polio integration and transition, while defining clear roles and responsibilities 
at the global, regional and country levels; 

(b) convene a forum for transition that includes the Global Polio Eradication Initiative, WHO, 
UNICEF, Gavi, the Vaccine Alliance and donors, to discuss plans, gauge end-points for eradication 
and promote transparent and predictable financing for sustaining polio assets; make 
adjustments and modifications and asses and share learning on emerging issues, milestones, and 
related to the vision and respective regional action plans – both globally and at regional levels; 

Recommendation 3: Empower WHO regional and country offices to lead polio transition  by ensuring 
sufficient resources, capacity and guidance on polio transition. 
 
Sub-recommendations:  
 
(a) allocate adequate resources to WHO regional and country levels to effectively lead and implement 

polio transition efforts; 
(b) strengthen regional and country offices’ capacity and authority for resource mobilization and high-

level advocacy; 
(c) provide tailored guidance and support as requested by the regional or country office, as identified 

through oversight mechanisms; 
(d) develop capacity-building plans for regional and country offices to manage and oversee polio 

transition implementation at the country level; 
(e) develop plans for supporting countries and their national health systems and authorities in 

building their capacity to plan for and deliver on polio transition; 
(f) finalize, disseminate and implement, as a matter of urgency, the draft communications framework 

for polio transition at all three levels (see also recommendation 4). 
 
Rationale for recommendation 3 
• Regional directors and WRs have been identified through the evaluation as key entry points and 

decision makers for promoting polio integration and transition.  
• Yet, overall decision-making and accountability for polio transition has mainly been concentrated at 

WHO headquarters level, and budget allocations/financing for polio transition have not matched 
the needs as expressed and planned for at regional levels.  

• Country-level voices need to be heard in polio transition discussions, including on when to redirect 
strategies and timelines. 

• Regional and country ownership for polio integration and transition has promoted implementation 
of polio transition. There is an opportunity to build on lessons learned from SEAR and the integrated 
public health teams concepts being rolled out in EMR and from AFR on integration of polio, 
immunization, health emergencies and PHC.  

• Resources and capacity gaps for leading polio transition, including for resource mobilization at 
regional and country levels, requires attention. 

• A communication framework on polio transition has been delayed which caused challenges to 
implementation of polio transition.  
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(c) discuss, as a matter of urgency, the draft communications framework for polio transition with 
all relevant polio partners and donors (see also recommendation 3); 

(d) engage more actively with non-State actors (civil society, nongovernmental organizations and 
the private sector), in accordance with the Framework of Engagement with Non-State Actors, on 
transition planning and identifying solutions tailored to the context. 

 
Rationale for recommendation 4 
▪ WHO has been working on polio transition, without substantial ownership in GPEI on 

transition, since 2018 and in a somewhat siloed approach. WHO should focus on 
strengthening/developing management and coordination structures to enhance the synergy 
and contribution of WHO and GPEI and other relevant programmes within WHO into the 
planning and review process at both headquarters and regional level. GPEI has a critical role 
to play in helping shape transition.  

▪ In order to ensure buy-in for the integration and transition agenda, key donors, Member States 
and other stakeholders need to clearly understand the benefits and challenges of transition.  

▪ WHO has the necessary presence and convening power to ensure that the right people are at 
the table when discussing polio transition, including GPEI, however this comparative 
advantage has not been fully exploited. The timing is ripe for joint coordinated discussions 
around the way forward given the polio and VPD epidemiological situation and current and 
anticipated financial constraints. These discussions would enable WHO to effectively advocate 
for improved ownership of the transition agenda within GPEI, Member States and donors. 

▪ Action is required to consolidate and clarify collaboration between UNICEF and WHO on polio 
transition, with two separate action plans on polio transition and potential for duplication of 
efforts and confusion at country levels. 

▪ Reorganized and revitalized decision-making structures should enable frank discussions and 
concrete decisions with GPEI, partners, donors, and Member States to discuss the Polio 
Transition Vision and transition timelines, given the changed context and the issue of who will 
“foot the bill” for polio transition, etc. This requires strong leadership to guide the discussions 
and ensure accountability of decisions. 

▪ Engagement with non-State actors, including community, CSOs and private sector on polio 
transition is not fully utilized 

 

Recommendation 5: Accelerate integration and management of polio assets with other key WHO 
programmes, strengthening synergies, collaboration, coordination and coherence around 
integration.  
 
Sub-recommendations: 
 
(a) initiate a Deputy Director-General-led inclusive process to assess obstacles and successes for 

integration of the polio programme and strengthen related planning and implementation 
(mirrored at regional offices under the Regional Directors’ leadership); 

(b) strengthen headquarters and regional offices’ proactive coordination for planning, monitoring 
and managing integration, including alignment of human resources, budget, resource 
mobilization and operational planning management; 

(c) clarify how integration supports maintaining a polio-free world and benefits other health 
programmes, including health emergency preparedness and response, immunization, universal 
health coverage and primary health care, as a prerequisite to regional and country transition 
planning, and develop and implement strategies for achieving said integration (see sub-
recommendation 7a for the investment case); 

(d) explore the use of polio staff as surge capacity for health emergencies; 
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(e) develop a clear long-term plan for staff integration, starting with transitioning polio back-office 
functions followed by migrating technical functions as needed, both at headquarters and in 
regional offices; 

(f) continue joint planning (between the polio rogramme, the Immunization, Vaccines and 
Biologicals Department, the WHO Health Emergencies Programme, etc.), including by 
developing specific annual workplans on polio transition (headquarters, regions) with oversight 
by the Deputy Director-General. 

 
Rationale for recommendation 5 
▪ The polio programme remains a highly verticalized structure within WHO, especially at 

headquarters, and in some regional offices. This verticalized structure inhibits effective 
coordination, synergies and polio transition efforts. 

▪ Integration of polio functions and staff within immunization, health emergencies and/or 
primary health care programmes internally in WHO is considered a prerequisite and a key 
driver for transition of polio assets to national governments. Regions/countries that have 
managed to actually start transitioning responsibilities of sustaining polio functions to 
governments have ensured integration internally in WHO before transitioning to government. 

▪ WHO undertook a transformation agenda exercise aimed at changing the way it works across 
the three levels of the Organization to enhance impact at country level. However, 
restructuring of polio was overlooked in this exercise which was a missed opportunity for 
integration within WHO.  

▪ Key obstacles prevent integration of the polio programme within the larger Organization and 
remains to be addressed by the WHO executive management. 

▪ The rationale for having a separate and siloed polio administrative back-office is weak, and 
presents a feasible starting point for integration of polio staff in the Organization. 

▪ There is an opportunity for WHO to build on lessons learned from SEAR and the integrated 
public health teams concepts being rolled out in EMR.  

▪ At country office level, integration of polio staff and functions is progressing in many polio 
transition priority countries and is expected to be further advanced within the biennium 2022-
2023 due to integrated polio funding through the WHO base budget to polio low risk countries 

▪ An overall long-term human resources plan for integration of polio staff is needed for efficient 
planning at all levels. 

▪ Some countries and regions (SEARO) have made use of polio staff as surge capacity for heath 
emergencies, this approach could be applied in other regions to secure polio capacity. 

▪ Joint annual workplans on polio transition (POL, IVB, WHE, etc.) have fostered accountability. 

 

Recommendation 6: Enhance governance and independent monitoring of polio transition. 
 
Sub-recommendations: 
 
(a) ensure regular regional-led steering committee and regional-led technical working group 

meetings (or separate polio transition committee/working group meetings), with the 
participation of headquarters and country representatives as appropriate; 

(b) ensure the steering committees set up for polio transition meet frequently, adhere to an agreed 
standard agenda and, as appropriate, periodically invite external partners to participate (for 
example, Global Polio Eradication Initiative members, UNICEF);  

(c) implementation of the regional action plans should ensure: periodic gauging and revisiting of 
end-points for eradication, and adjustments to transition timelines and for contextual changes; 

(d) clarify the role and functioning of the Polio Transition Independent Monitoring Board, including 
any required revision of the terms of reference, mandate and end-date, method of work, 
governance relationships with the Polio Independent Monitoring Board, Global Polio Eradication 
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Initiative and WHO governing bodies, and reporting (including actionable recommendations and 
WHO management responses). 

 
Rationale for recommendation 6 
▪ WHO’s existing polio transition governance and management coordination mechanisms can 

be improved, particularly as specific polio transition committees do not all regularly meet and 
a standard agenda to review the polio transition M&E framework progress is warranted. 

▪ Steering committees for polio transition are generally not engaging external partners/other 
UN agencies which could enhance coordination and communication. 

▪ The TIMB is welcomed by polio stakeholders and is seen as a vehicle for providing evidence 
for WHO and donors. The TIMB is well positioned to analyse whether reporting is leading to 
progress and provide recommendations on the way forward with polio transition. However, 
its effectiveness is reliant on good governance structures and resources as well as good faith 
that recommendations are acted upon. Accountability mechanisms to act on 
recommendations in the TIMB reports are not clear.  

 
 

Sustainable and predictable financing  
Recommendation 7: Develop and operationalize a comprehensive resource mobilization strategy to 
stimulate predictable and flexible funding for sustaining polio assets in line with required resources, 
and build WHO’s capacity to advocate for sustainable resource mobilization. 
 
Sub-recommendations: 
 
(a) create linked headquarters and regional office investment cases for sustaining polio assets for 

countries, the Global Polio Eradication Initiative and donors, articulating required resources, 
with these investment cases to be developed in collaboration with the Global Polio Eradication 
Initiative, relevant WHO programmes and other donors to ensure resources mobilization and 
sustainable financing; 

(b) incorporate the results of functional reviews to inform investment case planning; 
(c) ensure that predictable forecasting and long-term financing are available to fragile polio 

transition priority countries;  
(d) initiate resource mobilization efforts for integrated responses to COVID-19, polio, vaccine-

preventable diseases, health emergencies, etc.;  
(e) continue high-level advocacy with partners and Member States at the global level, focusing on 

flexible funding for the WHO base budget; 
(f) ensure coordinated corporate resource mobilization (polio resource mobilization and overall 

communication and fundraising efforts), moving away from a “polio eradication only” focus to 
further foster a coordinated integration agenda; 

(g) provide technical support to regional and country offices for sustainable resource mobilization, 
planning and outreach to governmental entities beyond ministries of health, recognizing 
differing country contexts. 

 
Rationale for recommendation 7 
▪ Country resource mobilization efforts are being led by the country representatives with 

support of the regional offices and met with different success across the regions and within 
the polio transition priority countries. Discussions around sustainable financing are difficult 
and require the engagement of a vast array of key actors and must be grounded in a well 
thought through resource mobilisation plan. 

▪ Donors have expressed interest in funding post-COVID resilience programmes, which 
represents an opportunity to integrate and sustain polio essential functions 
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▪ The sustainable financing working group is actively advocating, in part building on experience 
and recommendations from the pandemic response efforts, for increased flexible and 
unearmarked funding (including flexible funding from Member States) within the core budget. 
The case will be presented to the Executive Board for approval before bringing it to the World 
Health Assembly where Member States need to achieve consensus. This advocacy on the part 
of the sustainable financing working group, at this point in time, presents an opportunity for 
polio transition to secure more reliable funding moving forward towards integration and 
implementation of functional reviews.  

▪ Fundraising for polio remains highly verticalized in WHO limiting synergies and prospects for 
integration and transition. 

▪ Unpredictable and short-term financing has severely affected planning and implementation of 
polio transition efforts. 

▪ Inadequate resource mobilisation capacity identified at regional and country levels. 

 
 

Recommendation 8: Strengthen integrated surveillance systems for polio, other vaccine- 
preventable diseases and health emergencies, including ensuring core funding from the WHO base 
budget to serve as a key source of interim financing and a tool for catalysing and leveraging future 
sustainable financing of vaccine-preventable disease surveillance.  
 
Sub-recommendations: 
 
(a) guarantee funding through the WHO base budget for sustaining polio surveillance in the interim; 
(b) advocate for Member States to define integrated vaccine-preventable disease (including polio) 

surveillance activities as a central core funded activity supported by Member States’ 
contributions; 

(c) plan, together with the Global Polio Eradication Initiative, the polio programme, the 
Immunization, Vaccines and Biologicals Department, the WHO Health Emergencies Programme 
and donors, for polio surveillance activities to be integrated with other vaccine-preventable 
diseases to sustain surveillance (through the platforms discussed under recommendation 4); 

(d) develop a strategic approach to strengthening surveillance and response in a select number of 
fragile countries, including the possible transfer of polio resources to a multidisciplinary early 
warning surveillance and response mechanism (through the platforms  discussed under 
recommendation 4); 

(e) support capacity-building activities for improved integrated vaccine-preventable disease 
surveillance within the government health system – including supporting and collaborating with 
local non-State actors (e.g., civil society and nongovernmental organizations) working on polio 
surveillance. 

 
Rationale for recommendation 8 
▪ VPD surveillance has the potential to becaome the biggest legacy of polio investments. 
▪ The decrease in funding for polio eradication in certain countries and the transition process 

which will result in the eventual phasing out of resources altogether presents a massive risk to 
polio gains and the broader health priorities, and particularly surveillance for VPDs.  

▪ The WHO base budget for 2022/2023 is approved but is not yet fully financed. Countries, 
particularly for the 37 polio low risk countries in Africa, will rely on WHO-mobilising additional 
resources to sustain essential functions. VPD surveillance is a critical component and funding 
needs to be guaranteed by WHO for an interim period until sustainable financing options are 
identified. 

▪ VPD surveillance (including polio) and early warning surveillance and response possess an 
integration potential, especially in fragile States. 
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▪ Donors have expressed interest in funding integrated VPD surveillance and early warning 
surveillance in which polio can be integrated. 

▪ There is an evident need for more intensive capacity building of government staff and 
knowledge transfer for improved VPD surveillance activities to ensure ownership of the 
process and to actively promote the use of polio transition assets. 

 
 

Results monitoring, reporting and learning 
Recommendation 9: Develop, as a matter of urgency, a final monitoring and evaluation framework, 
with key performance indicators and end-points for 2023 and milestones for all output indicators that 
are realistic and aligned with the draft monitoring and evaluation framework of the Action Plan 
(following the theories of change in recommendations 1 and 2), to strengthen the relevance and 
strategic use of the monitoring and evaluation framework and to steer implementation of the Action 
Plan.  
 
Sub-recommendations: 
 
(a) revise Action Plan output indicators and targets to increase their relevance; add indicators on 

polio containment and health emergency preparedness and response that are not self-assessed; 
(b) add gender and equity disaggregated data (including zero-dose children) when available or 

already collected by partners; 
(c) process indicators: closely monitor implementation status of national transition plans,  trends in 

all WHO contract types of Global Polio Eradication Initiative-funded staff and functional 
integration within WHO to deliver on the Action Plan;  

(d) agree on differentiated targets for polio transition in regional workplans for all indicators with 
milestones up to 2023;  

(e) identify more specific and defined activities, with clearer milestones in joint corporate 
workplans, with active monitoring and reporting. 

 
Rationale for recommendation 9 
▪ The current M&E framework is not available in a final document format but presented in the 

form of an online polio transition dashboard, however with limitations.  
▪ There is a general need for more clearly-defined and meaningful results indicators with 

realistic targets and interim milestones that are achievable within the timeframe of the Action 
Plan. 

▪ Important process indicators are missing or inadequate (e.g. monitoring of implementation 
status of national transition plans, only trends of GPEI WHO “staff” categories are reported, 
not other contract types). 

▪ The monitoring and results reporting framework is not supported by data disaggregated by 
gender or other markers of vulnerability and inequity which impedes design and operational 
decisions to enhance access and ensure coverage. 

▪ Joint corporate workplans on polio transition are important accountability instruments to 
track integration of efforts in WHO and ensure roles and responsibilities across programmes, 
but could be improved by having clearer milestones. 
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Recommendation 10: Enhance dissemination of monitoring and evaluation reporting and learning. 
  
Sub-recommendations: 
 
(a) develop an operational research agenda and specific analyses, including to document lessons 

from past integration efforts, readiness for transitioning polio assets to governments), specific 
approaches that into account fragility of health systems, political insecurity, circulating vaccine-
derived poliovirus outbreaks and domestic funding potential, and different 
transition/integration pathways for different contexts; 

(b) regularly update (at least twice a year) the Action Plan dashboard monitoring and evaluation 
framework indicators, linking directly to data sources if possible; 

(c) provide annual updates on the most strategic output indicators and discuss these for decision-
making at polio transition steering committee meetings. Monitor and discuss to a greater extent 
polio outbreaks in technical polio transition meetings (new data are continuously available for 
this critical indicator in relation to objective A (sustaining a polio-free world)); 

(d) provide a more detailed analysis in reports to governing bodies of the trends in Action Plan 
output indicators. This should be integrated and analysed in the main reports and include 
indicator trends by country and region. Include a polio “non-staff” overview and trends in reports 
to WHO governing bodies; 

(e) regularly provide updates on progress to all donors and polio partners. 
 
Rationale for recommendation 10 
▪ More information is needed on country readiness to transition to decide on timelines for 

transition and relevant approaches to be documented on the different pathways for transition 
and integration. 

▪ Irregular updating of the polio transition dashboard output indicators with discrepancies 
noted. 

▪ Steering committees on polio transition and transition technical working group meetings tend 
to focus more on joint workplans than the results indicators. Need to strengthen oversight on 
output results indicators and steer, accordingly, including trends of new polio outbreaks.  

▪ Reporting to governing bodies have been conducted annually providing important information 
on progress, but with limited reference to status on results indicators at output level. 

▪ Some donors felt uninformed about the progress of polio transition. 
 

 


